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100 & 300 AREA UNIT MANAGER MEETING MINUTES

Groundwater and Source Operable Units; Facilify Deactivation, Decontamination, Decommission,
and Demolition (D4); Interim Safe Storage (ISS); Field Remediation (FR); and Mission Completion

October 13, 2011
ADMINISTRATIVE

o Next Unit Manager Meeting (UMM) — The next meeting will be held November 10, 2011, at the
Washington Closure Hanford (WCH) Office Building, 2620 Fermi Avenue, Room C209.

e Attendees/Delegations — Attachment A is the list of attendees. Representatives from each agency
were present to conduct the business of the UMM.

¢ Approval of Minutes — The September 8, 2011, meeting minutes were approved by the U.S.
Environmental Protection Agency (EPA), Washington State Department of Ecology (Ecology), and
U.S. Department of Energy, Richland Operations Office (RL).

e Action ltem Status — The status of action items was reviewed and updates were provided (see
Attachment B).

e Agenda — Attachment C is the meeting agenda.

EXECUTIVE SESSION (Tri-Parties Only)

An Executive Session was held by RL, EPA, and Ecology prior to the October 13, 2011, UMM,
Attachment D is the meeting agenda.

GENERAL

The groundwater, D4, FR, and Mission Completion presentations were provided in advance of the UMM.
This allowed the presentation to be discussed “by exception.” This practice will be continued for future
UMMs.

100-F & 100-I1U-2/100-1U-6 AREAS (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation activities. No issues were identified and no action items were
documented.

Agreement 1: Attachment 3 provides an agreement to expand the staging area for waste coming
out of 100-F-57

Agreement 2: Attachment 4 provides an agreement to use water from fire water pipelines from

waste site 100-F-41 (a rejected WIDS site) for dust suppression while expanding 100-F-57 to the
West.

100-D & 100-H AREAS (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation activities. No issues were identified.

Page 1 of 3

9

)




Action Item 1: DOE will have CHPRC provide Ecology with a schedule for evaluating the
decommissioning path-forward of the ISRM Pond and a schedule for when a meeting will be held
to present recommendations.

Agreement 1: Attachment 5 provides Ecology’s agreement to use the abandoned 100-H railroad
berm soil for backfill.

Agreement 2: Attachment 6 provides Ecology’s agreement to establish additional stockpile areas
to support future remediation activities at 100-D.

Agreement 3: Attachment 7 provides Ecology’s agreement that ecology’s comments have been
incorporated into the 132-H-3 Sampling and Analysis Instructions (SAI) and that the SAI may be
implemented.

100-N AREA (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation activities. Attachment 8 provides status and information for D4/ISS
activities at 100-N. No issues were identified and no agreements or action items were documented.

100-K AREA (GROUNDWATER, SOILS. D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation activities. No issues were identified and no action items were
documented.

Agreement 1: Attachment 9 provides Sampling and Analysis Plan for Ex Situ Plant and
Invertebrate Bioassays to Evaluate Terrestrial Environments Across the Hanford Site,
DOE/RL-2010-118, Rev. 0.

100-B/C AREA (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 2 provides status and
information for Field Remediation activities. No issues were identified and no action items were
documented.

Agreement 1. Attachment 10 provides EPA’s agreement with sampling designs for the 100-C-7
and 100-C-7:1 sidewalls.

300 ARFA — 618-10/11 (GROUNDWATER, SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. No issues were identified and no action
items were documented.

Agreement 1. Attachment 11 provides TPA Change Notice TPA-CN-481, revising DOE/RL-
2001-48, 300 Area Remedial Action Sampling and Analysis Plan, Rev. 3, to change the sampling
frequency for designation of “process soil” from every 100 — 200 yd’ to an observational
approach.
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300 AREA - GENERAL (GROUNDWATER. SOILS, D4/ISS)

Attachment 1 provides status and information for groundwater. Attachment 12 provides status of the 300
Area Closure Project activities. No issues were identified and no agreements or action items were
documented.

600 AREA

Agreement 1: Attachment 13 provides TPA Change Notice TPA-CN-469, revising DOE/RL-
2010-34, Removal Action Work Plan for River Corridor General Decommissioning Activities,
Rev. 0, to add MO-480 and MO-481.

REGULATORY CLOSEOUT DOCUMENTS OVERALL SCHEDULE

No issues were identified and no agreements or action items were documented.

MISSION COMPLETION PROJECT

Attachment 14 provides status and information regarding the Orphan Sites Evaluations, Long-Term
Stewardship, River Corridor Baseline Risk Assessment, the Remedial Investigation of Hanford Releases
to the Columbia River, and a Document Review Look-Ahead. No issues were identified and no
agreements or action items were documented.

5-YEAR RECORD OF DECISION ACTION ITEM UPDATE

No changes were reported to the status of the CERCLA Five-Year Review action Items. No issues were
identified and no agreements or action items were documented.
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100/300 Area UMM
Action List
October 13, 2011

Open (0)/ | Action | ol Acﬁdn‘eé Brofit & Actlon Desgrsptton Status g
Closed (X)] No. : \ TR o : i e
DOE will provide Ecology with a briefing on {Open: 4/14/11;
o 100-181 RL J. Hanson 100-HR. the appligability and status pf bioremgd.igtion Action:
of chromium and the associated feasibility
studies.
DOE will provide Ecology with the Open: 9/8/11;
0 100-189 RL J. Hanson 100-HR decommissioning schedule for the ISRM Action:
Pond by October 17, 2011.
DOE will provide Ecology with a information |{Open: 9/8/11;
X 100-190 RL J. Hanson 100-D for filling the 182-D reservoir or an update at |Action: Closed
the October 2011 UMM. 10/13/11
DOE will have CHPRC provide Ecology with [Open:
a schedule for evaluating the 10/13/11;
o 100-191 RL J. Hanson 100-HR decommissioning path-forward of the ISRM  |Action:

Pond and a schedule for when a meeting will
be held to present recommendations.
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100/300 Area Unit Manager Meeting
October 13, 2011
Washington Closure Hanford Building
2620 Fermi Avenue, Richland, WA 99354
Room €209; 1:30p.m.

Administrative:

o Approval and signing of previous meeting minutes (September 2011)
o Update to Action I'tems List
o Next UMM (11/10/2011, Room €209)

Open Session: Project Area Updates - Groundwater, Field Remediation, D4/ISS:

100-F & 100-IU-2/6 Areas (Greg Sinton/Tom Post/Jamie Zeisloft)

100-D & 100-H Areas (Jim Hanson/Tom Post/Joanne Chance)

100-N Area (Joanne Chance, Rudy Guercia, Mike Thompson)

100-K Area (Jim Hanson, Jamie Zeisloft, Ellen Dagon, Steve Balone)

100-B/C Area (Greg Sinton, Tom Post)

300 Area - 618-10/11 exclusively (Jamie Zeisloft)

300 Area (Mike Thompson/Rudy Guercia)

Regulatory Closeout Documents Overall Schedule (John Neath, Mike Thompson)
Mission Completion Project (John Sands)

0 0 0 0O 0 0O 0 0O ©

Special Topics/Other

o 5-Year Record of Decision Action Item Update (Jim Hanson)

Adjourn
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100/300 Area Executive Session
Tri-Parties Only
October 13, 2011
Washington Closure Hanford Building
2620 Fermi Avenue, Richland, WA 99354
Room €209; 1:00-1:30 p.m.

1.00 - 1:30 p.m. Executive Session (Tri-Parties Only):
e KRI/FS review/response process (John Sands)

e Next Executive Session (11/10/2011, Room €209)
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100/300 Areas Unit Managers Meeting
October 18, 2011

RL Concurrance on RI/FS Report and PP Submittal Dates :

Letter 11-AMCP-0247 received from RL on October 3, 2011, concurs with the revised schedule set forth at
the request of letter CHPRC-1104577, “Contract Number DE-AC06-08R1.14788 — Request for
Clarification Direction Regarding River Corridor Remedial Investigation/Feasibility Study and Proposed
Plan Documentation Schedule,” dated September 14, 2011 as identified below:

Operable Unit TPA # Current Tri-Party Submittal Date to
Agreement Target Date Regulators
D/H M-015-70-T01 11/24/11 1/12/12
BC M-015-68-T01 11/30/11 3/15/12
FIU M-015-64-T01 12/17/11 5/14/12

100-FR-3 Groundwater Operable Unit — Nathan Bowles / Mary Hartman

(M-015-64-T01, 12/17/2011, Submit CERCLA RI/FS Report and Proposed Plan for the 100-FR-1, 100-
FR-2, 100-FR-3, 100-IU-2, and 100-IU-6 Operable Units for groundwater and soil.) ’
Schedule Status - The new planned delivery date for the 100-FIU Draft A RI/FS Report to the
regulators is May 14, 2012. Field investigations are complete.

No new groundwater monitoring results to report. The full network of wells is scheduled for sampling this
month.

As reported at an earlier meeting, the FY 2011 aquifer tube sampling in 100-F was incomplete because
sampling was delayed from fall into CY 2011, and then the river rose in the spring and submerged the
tubes. Remaining FY 2011 sampling was cancelled; however, two tubes were sampled in September.
These were C6302 and C6303, located within the boundaries of the groundwater Cr(VI) plume. The
September Cr(VI) concentrations in the aquifer tubes were below the aquatic standard of 10 pg/L. All of
the 100-F aquifer tubes are scheduled for sampling in October.

C6302, C6303
Hexavalent Clhromium (ug/L)
® Detect O Undetect @ C6302 B C6303

100-HR-3 Groundwater

Operable Unit — Fred 20

Biebesheimer / John Smoot

(M-15-70-T01,
11/24/2011, Submit
feasibility study report
and proposed plan for the
100-HR-1, 100-HR-2,
100-HR-3, 100-DR-1 and
100-DR-2 operable units
for groundwater and soil.)
Schedule Status - The
new planned delivery
date for the 100-D/H
Draft A RI/FS Report to
the regulators is January
12, 2012. Field
investigations will be 2008 2009 T 010 2011 012
complete after the RS Year '
replacement well is

Hexavalent Chromium (ug/L.)
= -
[=] o
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100/300 Areas Unit Managers Meeting
October 18, 2011 )

installed, and slug testing is complete. A draft is being provided to DOE/RL for review by October 1 0"

2011.

« HR-3 Treatment System

o]
O

For the period September 1 through 30, 2011:
The HR-3 system has been placed in cold standby.

« DR-5 Treatment System

O
o]

(e}

O O 0O O

)

o

o
(®)

For the period September 1 through 30, 2011:
The DR-5 shut down is complete.

DX Pump and Treat system

For the period September 1 through 30, 2011:

The DX pump and treat system is operating.

Total average flow through the system is 500 gpm.

The average influent hexavalent chromium concentration was 560 pg/L.

Design modifications are being prepared to protect the four wells on the flood plain from
damage in future high water events. A down hole inspection of these wells was be
completed in late September, and initial review suggests no damage was sustained by the
well casing. Copies of the videos are being prepared for Ecology. Work packages are
being prepared to repair the wells and return them to service.

Performance monitoring is ongoing.

HX Pump and Treat System,

Construction of the facility been turned over to S&GRP operations to commence operations
testing. During acceptance testing, approximately 2.6M Gal of contaminated water was
treated by the facility, removing .34kg of hexavalent chromium. Influent concentrations
remain approximately 35 ppb, and the system is running at approximately 550 gpm. .
fOperational Testing is scheduled from October through December 2011.

Performance monitoring will be initiated concurrently with Operational Testing.

« ISRM Pond Sealing

o
(]

O

The ISRM pond is largely dry.

CHPRC is evaluating decommissioning path forward. Upon completion of the evaluation a
meeting will be held to present recommendations.

An ISRM pond decommissioning schedule will be added to the RD/RA WP revision. An
IAMIT agreement calls for the pond decommissioning to be complete by 12/31/2011.

« RI/FS Activities

O

Fieldwork is complete, with the exception of the replacement well to be 1nstalled at the 100-
D-12 waste site location (well R5). Drilling began the week of October 10,

100-NR-2 Groundwater Operable Unit — Nathan Bowles / Deb Alexander

(M-015-62-T01, 9/17/2012, Submit a Feasibility Study [FS] Report and Proposed Plan [PP] for the 100-

NR-1 and 100-NR-2 Operable Units including groundwater and soil. The FS Report and PP will
evaluate the permeable reactive barrier technology and other alternatives and will identify a preferred |
alternative in accordance with CERCLA requirements.)

Schedule Status — On schedule. Field investigations are now complete with all well-drilling/sampling

work completed in September (discussed further below).

. RI/FS Activities

- Well drilling/sampling;:
o 199-N-182 (C8184/#R1), 199-N-183 (C8185/#2), 199-N-185 (C8187/#R2), 199-N-186

(C8188 #3), and 199-N-189 (C8191/#6) — Field activities were completed in previous
months.
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o 199-N-184 (C8186/#1), 199-N-187 (C8189/#4), and 199-N-188 (C8190/#5) ~Well drilling
and sampling were completed for all three wells as planned in the SAP, and the wells have
been constructed and accepted for routine use

o 199-N-186 (C8188 #3), 199-N-187 (C8189/#4), and 199-N-188 (C8190/#5) — The three
wells completed in the footprint of either the 1301-N or the 1325-N trenches will be
sampled quarterly for one year using the RI/FS SAP groundwater analyte list as now
required under approved TPA-CN-478.

Apatite PRB Extension

Inititial implementation is complete for the Design Optimization Study for Apatite Permeable Reactive
Barrier Extension for the 100-NR-2 Operable Unit (DOS; DOE/RL-2010-29, as modified by approved
TPA-CN-474) for the expansion of the existing Apatite Barrier by an additional 600 feet. Well
injections were completed for the upriver and downriver sections (300 feet each) of this expansion
effort. The overall volume of injected solution for the upriver section was approximately 1,560,000
gallons, for an average treatment of approximately 65,000 gallons per well. The overall volume of the
injected solution for the downriver section was approximately 1,428,000 gallons, for an average
treatment of approximately 59,500 gallons per well. Post-injection performance monitoring and
sampling will continue as planned in the DOS. These efforts are expected to result in an-additienal 900
foot barrier for Sr-90 removal from groundwater entering the Columbia River. a o

Samples were collected during the injections to track the make-up of the chemical injection
fluid/Columbia River water mix prior to injection in wells for all four phases of the injections (upriver
Ringold Fm. and Hanford fm. wells and downriver Ringold Fm. and Hanford fm. wells). Initial post-
injection samples have been taken for both the upstream and downstream extensions. Two-week post-
injection samples have also been collected from the upstream extension. Previous injections performed
in 2006 to 2008 gave the following set of indicative field parameters following injections (for wells):

- Higher than normal conductivity (>1000 to >10,000 pS/cm)
- pHin the 6.6 to 8.0 range

- Low dissolved oxygen (3.0 mg/L or less)

- Low to negative Oxidation-reduction potential

- Some turbidity/color/odor

Field parameters from the current injections (monitoring wells) are all showing indications that fluid
has mixed with groundwater, and the chemical reaction (ion-exchange) has started to occur.

- Higher than normal conductivity (>1000 to <7000 pS/cm)
- pHinthe 6.6 to 7.7 range

- Low dissolved oxygen (2.0 mg/L or less)

- Low to negative Oxidation-reduction potential

- Some color/odor, no turbidity

Aquifer tubes nearer to the injection wells showed more indication of the injection than those further
away. However, all sampled monitoring locations did show some effect in the intial post-injections
samples. The biggest differences seen thus far between the last 2008 high-concentration injections and
the high-concentration injections performed this September are as follows:

- no turbidity — water samples from wells and aquifer tubes are clear (no visible cloudiness)

- the color is a pale yellow, if there is any color at all
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_  the characteristic odor that comes from the degradation of the citrate (which allows the
formation of calcium-phosphate to occur) is present in most initial samples and even more so
in the two week samples.

The lack of turbidity in this set of injections is due to the high quality of the injection chemicals; they
were mixed from food-grade liquids (with extremely low to no trace impurities) and ultra high-purity
water (<0.5 uS/cm). The higher purity mix is causing much lower spikes in conductivity than seen in
past injections, and may have decreased the “spike” seen in previous injections. As analytical data
become available, we will update this discussion in upcoming UMMs.

Apatite PRB Performance Monitoring
The low river stage performance monitoring is tentatively scheduled for the end of October (or first
week of November). -

Diesel Plume and Monitoring Data

All five WCH wells were sampled in late May/early June (199-N-167, -169, -170, -171, and -172).
The table below shows data from the main wells and aquifer tubes which have had TPH-D detections
in the last three years.

Well Name -

Date / TPH-D Date / TPH-D Date / TPH-D Date / TPH-D

199-N-18 8-20-09 / 16,000 pg/L 7-09-10/ 420,000 pug/L. | 12-5-10/41,000 pg/L | 2-27-11/48,000 pg/L
199-N-96A 9-15-09 /260 pg/L 11-14-10/200 pg/L 1-18-11/70 pg/L (U)
199-N-167 8-20-09 /3100 pg/L 4-23-10/ 4600 png/L 5-25-11/70 pg/L (U)
199-N-169 4-23-10 /1100 pg/L 5-20-11/760 ng/L
199-N-170 4-23-10 /360 ug/L 5-20-11/70 pg/L (U)
199-N-171 ' 4-23-10/ 2800 pg/L 6-08-11/70 pg/L (U)
199-N-172 8-20-09 / 2400 pg/L 4-23-10/ 25,000 pg/L 5-25-11/70 ug/L (U)
199-N-173 9-16-09 /2100 pg/L 9-15-10 /2100 pg/L

C6132 12-19-09 /70 pg/L (U) { 9-16-10/190 pg/LL 6-01-11/70 pg/LL (U)
N116mArray-0A | 9-17-09 /810 ug/L 9-16-10/ 570 pg/L 6-01-11/70 pg/L (U)
C6135 12-17-09 / 770 pg/L. 9-16-10 /910 pg/L 6-01-11/ 80 pg/L (U)
N1l16mArray-1A | 12-17-09 /70 pg/L (U) | 9-16-10/220 pg/L 6-01-11/70 pg/L (U)

U = non-detect

Oné thing to note is the drop in N-18 between July and December of 2010. During this time period,
passive diesel removal (Smart sponges) was not occurring in the well due to sponge breakage and
subsequent well cleaning. The only activity occurring in the vicinity of N-18 during that time was the
high volume bioremediation test being performed by WCH. As reported in the 2010 Annual GW
Report (DOE/RL-2011-01), we believe that this test is the reason for the substantial decrease in TPH-D
concentration from July to December. The test is also believed to have contributed to the near lack of
detections in most upland wells, in samples collected thus far in 2011. The only upland wells where
we could still detect diesel were N-18 and N-169, One more point, the high river levels through most
of June and into July of 2011 could also have affected the wells closer to the river, which is why we
have non-detect results in N-96A and the aquifer tubes. 199-N-173 will not be sampled again until this
month. Samples have been collected in September 2011 for N-96A, N-18, and several aquifer tubes
and will be reported in a later UMM as data becomes available. The previous plume map (2010) is
given below (DOE/RL-2011-01). We will not generate a new plume map for 2011 until all the well
and aquifer tube data are in for the year.

Smart sponge removal data (for N-18) for this year will be reported at the next UMM, to allow for
more data to be reported. So far this year, we have only one set of data, and a new set will be available
later this month.
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100-KR-4 Groundwater Operable Unit — Bert Day
« Milestones:
_ M-015-66-T01: Submit CERCLA RI/FS Report and PP for the 100-KR-1, 100-KR-2, and 100-KR-
4 Operable Units for groundwater and soil, due 9/21. Both documents submitted ahead of
schedule on 9/19 for a 45 day review; comments anticipated in early November.

« CERCLA Process Implementation:
_ Draft A of both the Remedial Investigation/Feasibility Study for the 100-KR-1, 100-KR-2, and 100-
KR-4 Operable Units and the Proposed Plan for Remediation of the 100-KR-1, 100-KR-1, and 100-
KR-4 Operable Units, were submitted to EPA on 9/19 (meeting M-015-66-T01 two days ahead of
schedule) for a 45 day review. Comments are anticipated in early November.

« Remedial Actions:
- KR-4, KX, and KW pump and treat systems are operating normally. The KW system is now
operating with SIR-700 resin modifications (see discussion below).

« Monitoring & Reporting:
_ KR4 P&T cultural resources monitoring: This month’s monitoring occurred on 9/23 with
participation of one individual representing the CTUIR. The results yielded no issues.
_ 199-K-36: Additional excavation occurred around 199-K-36 to make a stable work area. Next
activities include performing a camera survey and visual examination of the area to determine if the
well is permanently damages and requires decommissioning.

- Well Monitoring:
= The following wells were sampled in August or September 2011. In addition to these routine
samples, operators collected samples from the extraction wells.
e Compliance: 199-K-32A and 199-K-117A
e Monitoring: 199-K-34, 106A, 108A, 111A, 125A, 149, 150, 173, and 183
e Extraction: 199-K-137, 141, 152, and 165
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Recent hexavalent chromium results were on trend (declining or steady) with the exception of
well 199-K-166, a KW extraction well. This well was sampled four times between August 1

and end of September and chromium concentration varied from <10 pg/L to a maximum of 138

ng/L. The increase in concentrations is within the range measured in nearby extraction wells
199-K-137 and 199-K-165. Nearby RI well 199-K-184 has no new data since July (12 pg/L).

199-K-166, 199-K-137, 199-K-165
Hexavalent Chromium (ug/L)
® Detect © Undetect ® 199-K-166 B 199-K-137 A 199-K-165
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The following trend chart for
hexavalent chromium in well 199-K-
182 (southeast of the 116-K-2 trench
near injection well 199-K-143) is
provided in response to Ecology’s
interest. The well was last sampled
in January 2011 and is scheduled for
sampling this month (October 2011)
and semiannually thereafter. This
well is identified as a future
extraction well. Efforts are
underway to prioritize funds to
support this effort.

Modifications & Expansions
Phase 3 Realignment:

= Completed loading the SIR-700 resin in KW P&T Train B; the system is now running 100%

Completed well 199-K-196 (north of

100
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105-KW) on September 29, 2011; laboratory data is in progress
ResinTech SIR-700:

with this new resin.
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= Initiated development of the Test Report evaluating the use of SIR-700 at KW
_ " KX Trailers: Completed power installationg on September 29, 2011.

100-BC-5 Groundwater Operable Unit — Nathan Bowles / Mary Hartman

(M-015-68-T01, 11/30/2011, Submit CERCLA RI/FS Report and Proposed Plan for the 100-BC-1, 100-
~ BC-2 and 100-BC-5 Operable Units for groundwater and soil.)
Schedule Status - The new planned delivery date for the 100-BC Draft A RI/F'S Report to the regulators
is March 15, 2012. Field investigations are complete.

FY 2011 groundwater sampling was completed except for one well, 199-B2- 16. The delays were caused by
electrical grounding concerns associated with pumps, or access issues related to high fire danger.

The new wells are next scheduled for sampling in October. They will complete the required one year of
quarterly sampling in October or

January, depending on the well. 199-85-8

Hexavalent Chromium (ug/L) vs. Chromium (ug/L)

. ® Detect O Undetect— Conl B Con2
The only new data received 25 26

during the past month were from Loa
well 199-B5-8, located southeast

of 100-BC. Total and hexavalent 20 12
chromium increased to a bitover 3 120
10 pg/L in August. Total § {18
chromium was 11 pg/L in the E 5] | e
unfiltered sampled and 13 pg/L. % L, g
in the filtered sample. The Cr(VI) § §
concentration was 10.3 pg/L.In = ?E
the graph below, total chromium —E 107 {10 é
is plotted in green and Cr(VI) in § {s
black. TCE continued to be 3 IR
detected at a low level in the 3 1,
same well (2.2 pg/L, flagged “J”

for estimated). Other constituents 12
(Sr-90, tritium, nitrate) were on

[1] v " " " v 1]
0172011 03/2011 05/2011 07/2011 09/2011 11/2011 01/2012
trend and far below DWS. Year

300-FF-5 Groundwater Operable Unit — Marty Doornbos
(M-015-72-T01, 12/31/2011, Submit CERCLA RI/FS Report and Proposed Plan for the FF-5 Operable
Units for groundwater and soil.)
« Schedule Status - On Schedule to meet TPA milestone. All field 1nvest1gat10ns are complete
« 300 Area RI/FS Report: Decisional draft report sent to RL on October 1 1™ for review.
«  300-FF-5 Operations and Maintenance Plan Activities (DOE/RL-95-73, Rev. 1, 2002)
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Uranium Plume The most
recent analytical results are for

300 Area Uranium, August 2011

samples collected in September %00

2011. The significant increases 450 - 1
in groundwater contamination @00 - —+—399-1-174 Urarium [k
by uranium because of the 15§ - = 399-1-2 Uranium

unusually high water table

He ) 00 —a- 399-1-214 Urasium
conditions in June have .

reversed their trend, with fall
results showing generally lower
concentrations. Uranium
concentrations were most ‘
significantly elevated at several |
wells in the vicinity of the : M » : ;
former 300 Area Process : Jun-08 un-09 hun-10 Jun-11
Trenches and Ponds (see trend -
chart). For wells near the river,

Concentration (ug/t)

Jun-12

where uranium concentrations were dramatically reduced by the intrusion of river water in June,

concentrations have started to rise back to their previous levels, as expected.

Special sampling near the 618- 399-1-17A Uranium '
1 Burial Special sampling 500 e Uranitum 103
Ground/Acid Neutralization 450 1 L 1075
Pit remediation site: No new _. 400 | —=—WaterTable
. . . o |
information to report regarding | 5 350 - - 107
potential impacts on % 300 - L

o - 106.5
groundwater because of £ 250 |
residual uranium remaining £ 500 L 106
throughout the vadose zone g 150 ‘
impacted by discharge to the S | e | - 1055
neutralization pit. The 100 1 o o®
: ; ) oF. % - 105
increased uranium 50 .
concentrations observed at 0 . ; : 104.5
399-1-21A and 399-1-2 in May-08 May-09 May-10 May-11 May-12
June (see graph above) are :

Water Level {m-NAVD-88)

attributed to the unusually high water table conditions. Note: Monthly sampling continues at wells
399-1-2A and 399-1-2, although remediation activities are essentially complete at these waste sites.

Groundwater contamination associated with 618-7 Burial Ground remediation activities Uranium
concentrations at 399-8-5A, located adjacent to the former burial ground, increased to 195 ug/L during
the June period of high water table conditions, suggesting that some mobile uranium remains in the
lower portion of the vadose zone at that location. The source for that uranium is presumed to be
downward migration during excavation activities that included extensive use of dust control water and

soil fixatives.

326 Pipeline Leak: On 7/17/2011, a potable water pipeline failed and released an estimated 100,000
gallons of water near the southeast corner of the 326 building. The monitoring at wells nearby has been

increased to the following (monitoring response plan submitted to RL and EPA approved on

7/20/2011):
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o 399-3-2 and 399-3-3 will be monitored every 10 days for one month for gross alpha, gross
beta, and field parameters and within one month for uranium, major cation, and major anion
concentrations. Note: 399-3-2 was sampled on 8/4/2011.

o 399-3-6 will be sampled as soon as possible for the currently scheduled sample (uranium,
major cations, anions, etc).

o 399-6-5 (new well as part of recent RI drilling) will be sampled as soon as possible as a
baseline well.

o Based on the gross alpha, gross beta, and field parameters results, CHPRC will determine
which wells are best fit for monthly sampling for the duration of four months.

o Initial Results: Results available as of early September indicate that gross alpha and gross
beta concentrations are within their normal range for these wells, with the possible
exception of gross alpha at 399-3-6 for a sample collected on 8/10/2011, which was twice
the expected concentration at ~30 pCi/L (DWS for gross alpha is 15 pCi/L). Subsequent
values for September are back to their typical range, and the August value is under review.

324 Building issue: The most recent groundwater results for wells in the vicinity of the building are
for samples collected in late August/early September. The available radiological screening data do not
reveal clear evidence for groundwater impacts from releases at the building.

618-11 Burial Ground Subregion: The most recent results for tritium concentrations are for samples
collected in August, and are consistent with historical trends and expectations.

618-10 Burial Ground/316-4 Cribs Subregion: Awaiting results for sampling conducted post-startup of
excavation activities at the burial ground. Excavations planned for the near future will include the need
to remove 699-S6-E4A (monitors conditions beneath the former 316-4 Cribs) and 699-56-E4C, which
is not in the current monitoring network).

Annual Reports
Groundwater Annual Report - The 2010 site-wide annual groundwater report issued on August 26, and
transmitted to RL on August 30, 2011.

General Discussion

The Stop work for the use of dedicated submersible pumps has been lifted. The well access list was revised
to include the electrical bonding requirements for each well. Additionally, the groundwater sampling
procedure was revised to require the use of a temporary grounding strap pending permanent electrical
bonding of the wells.

10



Attachment 2



October 13, 2011 Unit Manager’s Meeting
Field Remediation Status

100-B/C

Continued remediation efforts at 100-C-7 & 100-C-7:1
100-C-7, 244,000 bank cubic meters removed, excavation depth 71 feet
100-C-7:1, 458,000 bank cubic meters removed, excavation depth 61 feet

Continued load-out activities
Truck and pup, 113,000 tons
ERDF cans, 39,00tons
LDR material, 15,000 tons

100-D

Continued demo, processing and load-out at 100-D-50:6

Restarted excavation and sampling at 100-D-100

Started load-out of 100-D-100.

Continued preparation for anomaly processing final anomalies at 118-D-3
Continued preparation for remediation of 100-D-8 below ordinary high water
mark

e Began backfill of 130-D-1, 600-30, 628-3, 100-D-13 and 100-D-31:4, continued
backfill of 100-D-31:3 and 128-D-2

100-F

e Completed excavation and stockpiling of western deeper portion of 100-F-57
plume to -35 ft

e Began overburden removal on the western portion of 100-F-57 to prepare for
enlarging the excavation to the west

100-H

e Began overburden removal at 100-H-28:2 and :4
e Preparing for demolition and load-out of 100-H excess trailers
¢ Continued miscellaneous restoration activities

100-K

e Continued excavation and load-out at trench I

e Conducting final cleanup activities (downposting/surveying/sampling/spot
removal) at trenches N and J/L

e Continued orphan site cleanup work at 600-29



100-N

e Continued excavation, processing and load-out of 100-N-61, 100-N-63 and 100-

N-64

e Continued load-out of miscellaneous debris at UPR-100-N-19, 21, 22, 23, 42 and
36

o Initiated load-out of UPR-100-N-19 and UPR-100-N-36 stockpiles via truck and
pup

618-10 Trench Remediation

e Continued Excavation of East Trench

e Set up Sampling Tents at Drum Punch #2 Area

e Performed Soil Sampling and Plating at East Trench

e Continued development of the “in trench” bottle processing.

100-IU-2/6

e 600-149:1 (Small Arms Range UXO) continued the closure process

e 600-186 (Hanford Construction Camp Septic and Pipelines) closure process
complete

e 600-3 backfill complete, continued site grading, awaiting construction of a snake
pit and revegetation

e 600-108, 600-109, 600-120, 600-124, 600-127, 600-176, 600-178, 600-182, 600-
188, 600-202, 600-205, 600-280 backfill and/or recon touring complete, awaiting
revegetation.

e 600-5, 600-100, 600-125, 600-146 backfilled and revegetated. All work
completed.

Non-Milestone Sites

e Waiting for completion of cultural review prior to remediation at the IU farmstead
sites

e Waiting for completion of cultural review prior to remediation at the IU White
bluffs sites

e Waiting for completion of cultural review prior to remediation at the IU shoreline
sites
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AWCH Document Control

161557

From: Saueressig, Daniel G

Sent: Wednesday, October 12, 2011 7:50 AM

To: "WCH Document Control

Subject: FW: REQUEST FOR STAGING AREA EXPANSION
Attachments: MO980_20111005113417.PDF

M(0980_201110051
13417.PDF (139 ...

Please provide a chron number (and include the attachment). This email

documents a regulatory approval.

Thanks,

Dan Saueressig

FR Environmental Project Lead
Washington Closure Hanford
521-5326

————— Original Message-----

From: Guzzetti.Christopher@epamail.epa.gov [mailto:Guzzetti.Christopher@epamail.epa.gov]

Sent: Wednesday, October 05, 2011 3:09 PM

To: Post, Thomas C

Cc: Saueressig, Daniel G; Jakubek, Joshua E
Subject: RE: REQUEST FOR STAGING AREA EXPANSION

I concur as well.

Christopher J. Guzzetti

U.S. EPA Region 10

Hanford Project Office

Phone: (509) 376-9529

Fax: (509) 376-2396

Email: guzzetti.christopher@epa.gov

From: "Post, Thomas" <Thomas.Post@rl.doe.gov>

To: "Saueressig, Daniel G" <dgsauere@wch-rcc.com>,
Guzzetti/R10/USEPA/USREPA

Cc: "Jakubek, Joshua E" <jejakubelwch-rcc.com>

Date: 10/05/2011 02:00 PM

Subject: RE: REQUEST FOR STAGING AREA EXPANSION

I concur, Dan.
Tom

From: Saueressig, Daniel G
Sent: Wednesday, October 05, 2011 12:06 PM

Christopher

To: Guzzetti.Christopherfepamail .epa.gov; Post, Thomas

Cc: Jakubek, Joshua E



Subject: REQUEST FOR STAGING AREA EXPANSION

Chris/Tom, I need to request you approval to expand the staging area for waste coming out
of 100-F-57, see attached drawing. We're running out of room and probably will need this
area by next week.

Let me know if you concur and we can document the agreement at the next UMM.

Thanks,

Dan Saueressig

FR Environmental Project Lead
Washington Closure Hanford
521-5326

<<MO980 20111005113417.PDF>>
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161519

AWCH Document Control

From: Saueressig, Daniel G
Sent: Wednesday, October 12, 2011 8:43 AM
To: AWCH Document Control

Subject: FW: REQUEST TO USE WATER FOR DUST SUPPRESSION

Please provide a chron number, this email documents a regulatory approval.

Thanks,

Dan Saueressig

FR Environmental Project Lead
Washington Closure Hanford
521-5326

————— Original Message-----

From: Guzzetti.Christopher@epamail.epa.gov [mailto:Guzzetti.Christopher@epamail.epa.gov]
Sent: Thursday, October 06, 2011 3:52 PM

To: Post, Thomas C

Cc: Saueressig, Daniel G; Fancher, Jonathan D (Jon); Jakubek, Joshua E

Subject: RE: REQUEST TO USE WATER FOR DUST SUPPRESSION

I concur as well.

Christopher J. Guzzetti

U.S. EPA Region 10

Hanford Project Office

Phone: (509) 376-9529

Fax: (509) 376-2396

Email: guzzetti.christopher@epa.gov

From: "Post, Thomas" <Thomas.Post@rl.doe.gov>

To: "Saueressig, Daniel G" <dgsauere@wch-rcc.com>, Christopher
Guzzetti/R10/USEPA/USREPA
Cc: "Jakubek, Joshua E" <jejakube@wch-rcc.com>, "Fancher,

Jonathan D (Jon)" <jdfanche@wch-rcc.com>
Date: 10/06/2011 03:14 PM
Subject: RE: REQUEST TO USE WATER FOR DUST SUPPRESSION

I concur.
Tom

From: Saueressiqg, Daniel G

Sent: Thursday, October 06, 2011 3:12 PM

To: Guzzetti.Christopher@epamail.epa.gov; Post, Thomas
Cc: Jakubek, Joshua E; Fancher, Jonathan D (Jon)
Subject: REQUEST TO USE WATER FOR DUST SUPPRESSION

Chris/Tom, we encountered some fire water lines (2 20" and 1 10" lines) while expanding
the 100-F-57 excavation to the west. These pipelines are from waste site 100-F-41 (a
rejected WIDS site) and still contain water. A pH was taken of the water and it was
neutral (pH 7). With your concurrence, we'd like to use this water as dust suppression
while expanding the 100-F-~57 to the west. We estimate there may be a couple thousand

1



gallons of water in these lines.

Let me know if you concur and I'll document this at the next UMM.

Thanks,

Dan Saueressig

FR Environmental Project Lead
Washington Closure Hanford
521-5326
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AWCH Document Control 1 5 1 22 0

From: Saueressig, Daniel G
Sent: Wednesday, September 14, 2011 12:25 PM
To: AWCH Document Control

Subject: FW: APPROVAL TO USE 100-H RAILROAD BERM SOIL FOR BACKFILL

Please provide a chron number. This email documents a regutatory approval.

Thanks,

Dan Saueressig

521-5326

From: Seiple, Jacqueline (ECY) [mailto:jash461@ecy.wa.qov]

Sent: Wednesday, September 14, 2011 9:48 AM

To: Saueressig, Daniel G

Cc: Kapell, Arthur (ECY); Chance, Joanne C; Wilkinson, Stephen G; Landon, Roger J; Menard, Nina; Boyd, Alicia
Subject: RE: APPROVAL TO USE 100-H RAILROAD BERM SOIL FOR BACKFILL

Dan,

ihis Jooks fine. | concur that it is ready for agreement at the next UMM. | will let Nina know.
fhanks,
facqui

Erom: Saueressig, Daniel G [mailto:dgsauere@wch-rcc.com]

Sent: Wednesday, September 14, 2011 7:08 AM

To: Seiple, Jacqueline (ECY)

Cc: Kapell, Arthur (ECY); Chance, Joanne C; Wilkinson, Stephen G; Landon, Roger J
Subject: APPROVAL TO USE 100-H RAILRCAD BERM SOIL FOR BACKFILL

Jacqui, the following summary was prepared to document the past agreements and sample results related using the old
abandoned railroad berm at 100-H for backfill. If you concur with this summary, please reply with your concurrence and !l
document this agreement at the next UMM,

Agreement was reached with Ecology (documented in the October 2009 Unit Managers Meeting) to scrape 1 foot of
matenal off the old railroad berm that was made to support construction of the 105-H Reactor (refer to attached drawings)
i hopes of using the remaining soil for backfill of waste sites at 100-H. After the foot of soil was removed, radiological
surveys were performed and soil samples were taken at locations agreed to by Ecology and analyzed for ICP metal,
mercury, hexavalent chromium, PCBs and TPH. The sample results showed MTCA 2007 levels were exceeded for a
number of organic contaminants. In December 2010, Ecology agreed (documented in the January 2011 Unit Mangers
Meetnng) to allow additional material be removed from the railroad berm and re-sampled. An additional foot of material
was removed and the area was resampled. Only one sample showed elevated resuits (this sample, HEIS #J1H181, was
madvertently taken in the wrong location). An additionali foot of material was removed from this area (1 foot of soil was
removed halfway to the next closest sample points to the north and south (refer to attached drawings) and resampled.
Sample data for the six samples (HEIS sample #'s J1H175, J1H176, J1H177, J1JM5, J1H179 and J1JVMB6) showed there
were no exceedances to MTCA 2007, therefore, use of the remaining railroad berm soil is authorized.

Thanks,

Dan Saueressig
ER Environmental Project Lead
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AWCH Document Control 161355
From: Saueressig, Daniel G

Sent: Monday, September 26, 2011 10:15 AM

To: AWCH Document Control

Subiject: FW: 100-D Stockpile Area Requests

Attachments: SPA Request_9-13-11.PDF

Please provide a chron number (and include the attachment). This email documents a regulatory
agreement.

Thanks,

Dan Saueressig
521-5326

From: Boyd, Alicia (ECY) [mailto:aboy461@ecy.wa.gov]
Sent: Monday, September 26, 2011 9:20 AM

To: Laurenz, Julian E; Kapell, Arthur (ECY); Post, Thomas C
Cc: Curcio, Joseph P; Saueressig, Daniel G

Subject: RE: 100-D Stockpile Area Requests

Tom/Dan/Julian

Ecology approves of the locations for the new stockpiles/Staging Areas in the attached file.
Alicia L. Boyd

Washington State Department of Ecology

3100 Port of Benfon Boulevard

Richland, Washington 99354

Ph - 509-372-7934

Fx - 509-372-7971

From: Laurenz, Julian E [mailto:jelauren@wch-rcc.com]

Sent: Thursday, September 22, 2011 5:30 PM

To: Boyd, Alicia (ECY); Post, Thomas C

Cc: Curcio, Joseph P; Saueressig, Daniel G; Kapell, Arthur (ECY)
Subject: RE: 100-D Stockpile Area Requests

Alicia/Tom,

| just reviewed our reference maps and neither SPA #1 or SPA #2 fall within the former orchard lands
areas.

Please let me know if you have any questions.

Thanks,
Julian

From: Laurenz, Julian E [mailto:jelauren@wch-rcc.com]

Sent: Tuesday, September 13, 2011 6:55PM

To: Boyd, Alicia (ECY); Kapell, Arthur (ECY); Varlien, Robin (ECY)
Cc: Curcio, Joseph P; Saueressig, Daniel G

9/26/2011



Page 2 of 2
Subject: 100-D Stockpile Area Requests i 8 1 3 J 5

Alicia/Robin/Artie,

How is it going? The purpose of this e-mail is to request additional ACL stockpile areas (SPAs) to support future
activities. Specifically, we'll need the SPAs to support high-priotity chrome site remediations.

As you'll see on the attached sketch, I've highlighted two additional SPAs we need to support remediation
activities (SPA #1, 2). All these areas have been approved through our cultural and ecological process, and do
not interfere with future remediations.

If you feel the SPAs are acceptable, I'd like to get approval by COB Wednesday, September 21.

Thanks,
Julian

<< File: SPA Request_9-13-11.PDF >>

9/26/2011
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From: Menard, Nina (ECY) [nmen461@ECY.WA.GOV] 1 8 1 4 '7 6
Sent:  Thursday, July 21, 2011 4:24 PM

To: Proctor, Megan L; Harrison, Robert P; Chance, Joanne C

Cc: Boyd, Alicia; Smith-Jackson, Noe'L; Kapell, Arthur; Thompson, Wendy S

Subject: RE: Comments on 132-H-3 Sampling and Analysis Instructions

Megan,

Ecology comments have been incorporated into the 132-H-3 Sampling and Analysis Instructions (SAI)and you may
proceed with implementing the SAIL. Please enter the SAI into the meeting minutes at the next 100/300 Area UMM.

Please let me know if you have any questions.
Nina Menard

----- Original Message-----

From: Proctor, Megan L [mailto:mlprocto@wch-rcc.com]

Sent: Thu 7/21/2011 9:27 AM

To: Menard, Nina (ECY); Harrison, Robert P; Chance, Joanne C

Cc: Boyd, Alicia (ECY); Smith-Jackson, Noe'l (ECY); Kapell, Arthur; Thompson, Wendy S
Subject: RE: Comments on 132-H-3 Sampling and Analysis Instructions

Sounds great.

Thanks, Nina.

From: Menard, Nina (ECY) [mailto:nmend6 1{@ECY. WA .GOV]

Sent: Thursday, July 21, 2011 9:26 AM ’

To: Proctor, Megan L; Harrison, Robert P; Chance, Joanne C

Cc: Boyd, Alicia; Smith-Jackson, Noe'L; Kapell, Arthur; Thompson, Wendy S
Subject: RE: Comments on 132-H-3 Sampling and Analysis Instructions

An e-mail would be fine. Once I verify that the changes have been made per the comments, I will send the e-mail
and then I understand that it is entered into the UMM meeting minutes.

From: Proctor, Megan L [mailto:mlprocto@wch-rcc.com]

Sent: Thursday, July 21, 2011 8:59 AM

To: Menard, Nina (ECY); Harrison, Robert P; Chance, Joanne C

Cc: Boyd, Alicia (ECY); Smith-Jackson, Noe'l (ECY); Kapell, Arthur; Thompson, Wendy S
Subject: RE: Comments on 132-H-3 Sampling and Analysis Instructions

Hi Nina. We don't have a signature sheet for this white paper sampling strategy. Can I use your email as
concurrence or would you prefer we create a signature sheet?

Megan

10/4/2011



RE: Comments on 132-H-3 Sampling and Analysis Instructions Page 2 of 3

From: Menard, Nina (ECY) [mailto:nmend461@ECY.WA.GOV]

Sent: Thursday, July 21, 2011 7:49 AM

To: Proctor, Megan L; Harrison, Robert P; Chance, Joanne C :
Cc: Boyd, Alicia; Smith-Jackson, Noe'L; Kapell, Arthur; Thompson, Wendy S
Subject: RE: Comments on 132-H-3 Sampling and Analysis Instructions

I will be in the 200 UMM meeting this afternoon. The meeting starts at 2:30. So if the document gets here before 2:00, I will
sign it. If not. I am here tomorrow morning and I will sign it then.

Thanks

From: Proctor, Megan L [mailto:mlprocto@wch-rcc.com]

Sent: Thursday, July 21, 2011 6:42 AM

To: Menard, Nina (ECY); Harrison, Robert P; Chance, Joanne C

Cc: Boyd, Alicia (ECY); Smith-Jackson, Noe'l (ECY); Kapell, Arthur; Thompson, Wendy S
Subject: RE: Comments on 132-H-3 Sampling and Analysis Instructions

Hi Nina.

Attached are response to Ecology's comments. We've accepted all the comments and an updated copy of the document will
be delivered to you this afternoon. The project plans on sampling Monday.

Thank you for your help.

Megan

From: Menard, Nina (ECY) [mailto:nmend6 1@ECY. WA.GOV]
Sent: Wednesday, July 20,2011 3:12 PM

To: Proctor, Megan L; Harrison, Robert P; Chance, Joanne C
Cc: Boyd, Alicia; Smith-Jackson, Noe'L; Kapell, Arthur
Subject: Comments on 132-H-3 Sampling and Analysis Instructions

Megan,

Attached are Ecology's comments on the 132-H-3 Sampling and Analysis Instructions. Please let me know if you have
questions on Ecology's comments.

10/4/2011



RE: Comments on 132-H-3 Sampling and Analysis Instructions Page 3 of 3

Nina M. Menard

Project Manager
Environmental Restoration
WA State Dept. of Ecology
(509) 372-7941

(509) 420-6839

10/4/2011
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SAMPLING AND ANALYSIS INSTRUCTION FOR EXPEDITING
VERIFICATION SAMPLING OF 132-H-3 SOIL STOCKPILES

1.0 INTRODUCTION

This instruction provides the requirements for collection and analysis of verification soil samples
for the 132-H-3, 1608-H Effluent Pumping Station overburden/layback soil stockpiles and for the
footprint of the waste staging pile areas. The results of this sampling will be used to determine
that the overburden/layback soil piles can be used for clean backfill material and that the
footprints of the waste staging pile areas meets the remedial action goals specified in the
Remedial Design Report/Remedial Action Work Plan (RDR/RAWP) for the 100 Area

(DOE/RL 2009b). This verification sampling is being expedited to support remediation of the
100-H-28:4 pipeline waste site, because soil removal in the deep portion of the 132-H-3
excavation has not been completed and the northern overburden/layback soil stockpile and the
northern waste staging pile area footprint are overlying portions of the 100-H-28:4 pipeline.
Figure 1 shows the location of the soil stockpiles, including the overburden/layback soil
stockpiles and the waste staging area soil stockpiles. Figure 2 shows the location of the
100-H-28:4 pipeline in the area coinciding with the 132-H-3 soil stockpiles and waste staging
areas.

The waste staging area soil stockpiles, having residual contamination above cleanup levels
(ACL), have been removed and disposed at the Environmental Restoration Disposal Facility
(ERDF). The overburden/layback soil stockpiles, believed to have residual contaminant
concentrations below cleanup levels (BCL), will be sampled to verify the soil is suitable for use as
clean backfill material for the remediated and interim closed 118-H-6:4 waste site (WCH 2010)
and the east ramp entering the 132-H-3 excavation. Figure 3 shows the location of the 132-H-3
ramp and the 118-H-6:4 waste site that are planned to receive the BCL soil for use as clean
backfill.

This sampling instruction precedes the more comprehensive verification work instruction that
will be prepared for the 132-H-3 excavation after soil removal is completed. Therefore, detailed
information concerning the history, remediation, and contamination associated with the 132-H-3
waste site has not been incorporated into this instruction but is available in references

(WCH 1987, WCH 1989, Proctor 2009) and will be incorporated into the future verification
work instruction for the 132-H-3 waste site. Sampling and analysis requirements provided in
this instruction for expedited verification sampling are consistent with the requirements of the
100 Area Remedial Action Sampling and Analysis Plan (SAP) (DOE/RL 2009a).

The sampling information and decisions produced from this sampling effort will be considered
independently from the future sampling to support closeout of the excavation portion of the
132-H-3 waste site. Accordingly, the waste site excavation footprint will be sampled and
evaluated in accordance with the future verification work instruction. The decisions from both of
these evaluations (this sampling instruction and the future verification work instruction) will be
incorporated into the remaining sites verification package for the 132-H-3 waste site.

1 0f28
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Figure 2. Map Showing Portion of 100-H-28:4 Pipeline
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Figure 3. Areas Identified for Backfill Using 132-H-3 BCL.

2.0 SAMPLING DESIGN

Verification soil samples will be collected and analyzed to support a determination that the
residual contaminant concentrations in the 132-H-3 overburden/layback soil stockpiles and the
footprint of the waste staging pile areas meet the cleanup criteria specified in the RDR/RAWP
(DOE/RL 2009b) and the Remaining Sites Record of Decision (EPA 1999). The results of the
verification sampling will be used to calculate a 95% upper confidence limit (UCL) and data
summary report for Ecology approval to support acceptance that the overburden/ layback
material may be used as clean backfill and that the footprints of the waste staging pile areas meet
the cleanup criteria. This information will subsequently be included in the remaining sites
verification package (RSVP) for the 132-H-3 waste site.

2.1 Contaminants of Potential Concern

The 100 Area SAP (DOE-RL 2009a) identifies the following contaminants of potential concern
(COPCs) for the 132-H-3 waste site: carbon-14, cobalt-60, cesium-137, europium-152,
europium-154, europium-155, tritium, plutonium-238, plutonium-239/240, strontium-90,
uranium-238, silver, cadmium, chromium (total and hexavalent), mercury, lead, selenium, and
polychlorinated biphenyls (PCBs). A review of in-process sample results, collected March 2011,
indicate that technetium-99 and nickel-63 are also COPCs. In addition, anions and polycyclic
aromatic hydrocarbons (PAHs) have been included as COPCs.

Page 4 of 28
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2.2  Sample Design Basis

The boundaries of the overburden/layback (BCL) soil stockpiles and the footprint of the waste
staging pile area (ACL) stockpiles were delineated in Visual Sample Plan (VSP) and used to
locate a systematic grid to identify soil sample collection locations. A total of 48 soil samples
will be collected using a random-start, triangular grid. A triangular grid was selected based on
studies that indicate triangular grids are superior to square grids (Gilbert 1987). Additional
details concerning the use of VSP to develop the statistical sampling design and derive the
number of verification soil samples are discussed in Attachment 1 of this instruction.

Global positioning radiological surveys (GPERS) were performed over the surface of the BCL
soil stockpiles after each 1 m (3 ft) lift. The footprints of the ACL waste staging piles were also
surveyed after removal of the waste was performed. Copies of the GPERS maps are provided in
Attachment 2.

2.3 Sample Collection

Figure 4 provides a map of the 48 statistical sample locations identified for verification
sampling. Table 1 provides a summary of the sample locations and laboratory analyses that will
be performed. The soil sample locations will be surveyed and staked prior to sample collection
using the coordinate pairs provided in Table 1. One discrete soil sample will be collected from
0to0 0.15 m (0 to 6 in.) depth at each location. One field duplicate sample will be collected
within each sample area at a location selected at the discretion of the project analytical lead and
as discussed in Section 3.0 of this instruction. One or more Ecology split samples may be
collected, if identified by Ecology.

All sampling will be performed in accordance with ENV-1, Environmental Monitoring and

Management and consistent with the sampling and analytical requirements specified in the 700
Area Remedial Action Sampling and Analysis Plan (DOE/RL 2009a).

Page 5 of 28



Figure 4. 132-H-3 Soil Stockpile Sample Locations.

July 21, 2011

152450 152500

152400

162350

1 { i i K

1 f 1 f 1
10 20 30 40 50m

Q-

577600 577650

577700

577750

Page 6 of 28




July 21, 2011

Table 1. 600-151 Verification Sample Summary Table. (2 Pages)

Sample HEIS Washington .Sfate Plane ‘
Location Sample Coordinates Sample Analysis
Number Easting l Northing
Overburden/Layback Soil Stockpile (BCL)
A-l TBD 5776419 152484.7
A2 TBD 5776214 1524929
A-3 TBD 577638.7 152506.5
A-d TBD 577656.0 152520.2
A-5 TBD 577618.2 1525147
A-6 TBD 5776355 152528.3 ICP metals ®, mercury, hexavalent chromium, IC anions,
AT TBD | STIER28 | IS0 | S, it opiepteonii,
A-8 TBD 577670.0 152535.7 | isotopic uranium
A9 TBD 577615.0 1525364
A-10 TBRD 577632.3 152550.1
A-11 TRD 577649.6 152563.8
A-12 TBD 577611.8 152558.2
Duplicate TBD TBD TBD
Waste Staging Area Footprint (ACL)
B-1 TBD 577695.2 152518.7
B-2 TBD S7T112.7 152519.0
B-3 TBD 5777303 1525193
B-4 TBD 5777479 152519.7
B-5 TBD 577686.1 152533.7
B-6 TRD 577703.7 152534.1 ) )
57 | b | iz | iswaa | e el dvenion, 1€ ion,
B-§ TBD 577738.8 152534.7 gickeltﬁ, strpntium-90, tritium, isotopic plutonium,
B9 TBD 5777564 | 1525350 | Colopicumamum
B-10 TBD 577694.6 152549.1
B-11 TBD 5777122 | 152549.4
B-12 TBD 577747.3 152550.1
Duplicate TBD TBD TBD
Overburden/Layback Soil Steckpile (BCL)
C-1 TBD 577668.7 152409.2
C-2 TBD 577684.2 152406.7
C-3 TBD 577699.8 152404.1 . ' ‘
i | b | 573 | TsmOL | ke e e croni, 1o,
c.5 TBD 577663.1 152423.9 flickelj63, str.omium-%, tritium, isotopic plutonium,
c6 TBD 5776787 | 152421.4 | “oromieuranum
C-7 TBD 577694.2 152418.8
C-8 TBD 577709.7 152416.3

Page 7 of 28
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Table 1. 600-151 Verification Sample Summary Table. (2 Pages)

! HEIS Washington State Plane
Sample Sample Coordinates Sample Analysis
Location p
Number Easting Northing
c9 TBD 577725.3 152413.8
C-10 TBD 571673.1 152436.1 ICP metals ®, mercury, hexavalent chromium, IC anions,
NO,/NOs, PAH, PCB, GEA, technicium-99, carbon-14,
G TBD 577688.6 152433.6 nickel-63, strontium-90, tritium, isotopic plutonium,
C-12 8D 577704.2 152431.0 isotopic uranium
Duplicate TBD TBD TBD
Waste Staging Area Footprint (ACL)
D-1 TBD 5777513 152321.2
D-2 TBD 5777441 152333.7
D-3 TBD 577758.5 152333.7
D-4 TBD 577751.3 152346.1
D-5 TBD 577765.7 152346.1
D-6 TBD 577744.1 152358.6 | ICP metals®, mercury, hexavalent chromium, IC anions,
NO,/NQ;, PAH, PCB, GEA, technicium-99, carbon-14,
D-7 TBD 577738.5 152358.6 nickel-63, strontium-90, tritium, isotopic plutonium,
D-8 TBD 577736.9 152371.1 isotopic uranium
D-9 TBD 5777513 152371.1
D-10 TBD 377765.7 152371.1
D-11 TBRD 577729.7 152383.6
D-12 TBD 577758.5 152383.6
Duplicate ® TBD TBD TBD
Eqﬁ;;’;‘f“‘ TBD NA NA ICP metals® mecury, and PAH

* Analysis will be performed for the expanded list of ICP metals to include antimony, arsenic, barium, beryltium, boron, cadmium,
chromium(total), cobalt, copper, lead, manganese, molybdenum, nickel, selenium, silver, vanadium, and zinc.
® Duplicate scil samples will be collected from each sample area at a location selected at the project analytical lead’s discretion.

ACL = above cleanup level

BCL = below cleanup level

HEIS = Hanford Environmental Information System
IC  =ionchromatography

ICP = inductively coupled plasma

NA = not applicable

PAH = polycyclic aromatic hydrocarbons
PCB = polychlorinated biphenyl

TBD = to be determined

TPH = total petroleum hydrocarbons
VOA = volatile organic analyte

YSP = visual sample plan

2.4  Laboratory Analytical Methods

Each soil sample will be analyzed using the analytical methods provided in Table 2.

Table 2. 132-H-3 Laboratory Analytical Methods. (2 Pages)

Analytical Method

Contaminant of Potential Concern

ICP metals * — EPA Method 6010

Cadmium, chromium, lead, selenium, and silver

Mercury —- EPA Method 7471

Mercury

Hexavalent chromium — EPA Method 7196

Hexavalent chromium

IC anions ® — EPA Method 300.0

Inorganic anions

Page 8 0f 28
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Table 2. 132-H-3 Laboratory Analytical Methods. (2 Pages)

Analytical Method Contaminant of Potential Concern
NO,/NGO; © ~ EPA Method 353.2 Nitrogen in nitrate and nitrite
PAH —~ EPA Method 8310 Polycyclic aromatic hydrocarbons
PCB — EPA Method 8082 Polychlorinated biphenyls

Americium-241, cesium-137, cobalt-60, europium-152,

GEA - gamma spectroscopy europium-154, europium-155

Technecium-99 — liquid scintitlation Technecium-99

Carbon-14 — liquid scintillation Carbon-14

Nickel-63 ~ Hquid scintillation Nickel-63

Strontium-90 — liquid scintillation Strontium-90

Tritium ~ liquid scintillation Tritium

Isotopic plutonium Plutoninm-238, plutonium-239/240
I[sotopic uranium Uranium-238

2 Analysis will be performed for the expanded list of ICP metals to include antimony, arsenic, barium, beryllium, boron,
cadmium, chromium (total), cobalt, copper, lead, manganese, molybdenum, nickel, selenium, silver, vanadium, and zinc.

® Analysis will be performed for the expanded list of IC anions to include bromide, chloride, fluoride, nitrate, nitrite,
phosphate, and sulfate.

¢ To preclude holding time issues associated with EPA Method 300.0 for nitrites and nitrates, EPA Method 353 will be
performed.

EPA = U.8. Environmental Protection Agency
GEA = gamma energy analysis

IC = jon chromatography

icp = inductively coupled plasma

PAH = polycyclic aromatic hydrocarbons

PCB = polychlorinated biphenyl

3.0 FIELD QUALITY CONTROL SAMPLES

The QC procedures must be followed in the field and laboratory to ensure that reliable data are
obtained. When performing this field sampling effort, care shall be taken to prevent the cross-
contamination of sampling equipment, sample bottles, and other equipment that could
compromise sample integrity.

Field QC samples will consist of the following:

One field duplicate soil sample for each sample area shall be collected and analyzed per
Table 1 of this document. The duplicate sample should be collected at a sample location for
which an Ecology split sample (if requested by Ecology) is collected.

One equipment blank consisting of clean silica sand poured over sampling equipment will be
collected and analyzed for ICP metals, mercury, and PAH.

One or more split samples may be collected for Ecology. As previously noted, the duplicate
soil sample should be collected at one of the Ecology split sample locations, if Ecology split
samples are collected. The project will provide a minimum of two days notice to Ecology
prior to sampling for coordination of collection of Ecology split samples.

Page 9 of 28
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4.0 DATA QUALITY ASSESSMENT

All samples will be requested for full protocol laboratory analysis. Post-data collection activities
generally follow those outlined in Statistical Guidance for Ecology Site Managers

(Ecology 1992) and the U.S. Environmental Protection Agency’s Guidance for Data Quality
Assessment (EPA 2000). The data analyst will be familiar with the context of the site remedial
action goals for data collection and assessment. The data will be verified and validated in
accordance with the SAP (DOE/RL 2009a) and WCH Procedure Number ENV-1-2.12, Data
Package Validation before being subjected to statistical or other analyses. The data will be used
to assess if they are adequate in both quality and quantity to support the primary objective of
demonstrating that the overburden/layback soil stockpiles and the footprint of the waste staging
pile areas meets the cleanup criteria and allow for use of the overburden/layback soil stockpiles
as clean backfill material. ‘

5.0 REFERENCES

DOE-RL, 2009a, 100 Area Remedial Action Sampling and Analysis Plan, DOE/RL-96-22,
Rev. 5, U.S. Department of Energy, Richland Operations Office, Richland, Washington.

DOE-RL, 2009b, Remedial Design Report/Remedial Action Work Plan for the 100 Area,
DOE/RL-96-17, Rev. 6, U.S. Department of Energy, Richland Operations Office,
Richland, Washington.

Ecology, 1992, Statistical Guidance for Ecology Site Managers, Publication No. 92-54,
Washington State Department of Ecology, Olympia, Washington.

ENV-1, Environmental Monitoring and Management, Washington Closure Hanford, Richland,
Washington.

EPA, 1999, Interim Action Record of Decision for the 100-BC-1, 100-BC-2, 100-DR-1,
100-DR-2, 100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-1U-2,
100-1U-6, and 200-CW-3 Operable Units, Hanford Site, Benton County, Washington,
U.S. Environmental Protection Agency, Region 10, Seattle, Washington.

EPA, 2000, Guidance for Data Quality Assessment, EPA QA/G-9, EPA/600/R-96/084,
U.S. Environmental Protection Agency, Washington, D.C.

Gilbert, R. O., 1987, Statistical Methods for Environmental Pollution Monitoring, Wiley &
Sons, Inc., New York, New York.

Proctor, 2009, 132-H-3 Remaining Site for Remedial Action, CCN 146431, dated September 8,
2009, Washington Closure Hanford, Richland, Washington.
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WCH, 2010, Transmittal of the Signed Waste Site Reclassification Form (WSRF) for the
Cleanup Verification Package (CVP) for the 118-H-6:4, 105-H Fuel Storage Basin
Shallow Zone Slope Soils and Document of the Department of Ecology’s (Ecology)
Comparison of the Site Data with Washington Administrative Code (WAC) 173-340
(2007) Requirements, CCN 155406, dated November 18, 2010, Washington Closure
Hanford, Richland, Washington.

WHC, 1987, 1608-H Effluent Water Pumping Station Facility Decommissioning Report,
WHC-SD-DD-TI-017, Westinghouse Hanford Company, Richland, Washington.

WHC, 1989, Final Dose Assessment of In Situ Burial of the 1608-H Lift Station,
WHC-SD-DD-TI-011, Westinghouse Hanford Company, Richland, Washington.
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ATTACHMENT 1
SUMMARY

This appendix summarizes the sampling design used and associated statistical
assumptions for the 132-H-3 overburden/layback soil stockpiles and the footprints of the
waste staging pile areas, as well as the general guidelines to be used for conducting post-
sampling data analysis. Sampling plan components presented include how many
sampling locations to choose and where within the sampling area to collect those
samples. Requirements for how to collect and analyze the samples are provided in
Section 2.0 of this work instruction.

PRIMARY SAMPLING OBJECTIVE

The primary purpose of sampling at this site is to compare a site mean value with a fixed
threshold. The decision rule for demonstrating compliance with the cleanup criteria
requires comparison of the true population mean, as estimated by the 95% upper
confidence limit on the sample mean with the cleanup level (DOE-RL 2009). The
working hypothesis (or “null” hypothesis) is that the mean value at the site is equal to or
exceeds the threshold. The alternative hypothesis is that the mean value is less than the
threshold. Visual Sample Plan' (VSP) calculates the number of samples required to
reject the null hypothesis in favor of the alternative one, given a selected sampling
approach and inputs to the associated equation.

SELECTED SAMPLING APPROACH

A nonparametric systematic sampling approach with a random start was used to
determine the number of samples and to specify sampling locations. A nonparametric
formula was selected because the conceptual model and past cleanup verification
sampling indicates that typical parametric assumptions may not be true.

Both parametric and nonparametric equations rely on assumptions about the population.
Typically, however, nonparametric equations require fewer assumptions and allow for
more uncertainty about the statistical distribution of values at the site. Alternatively, if
the parametric assumptions are valid, the required number of samples is usually less than
if a nonparametric equation was used.

The Washington State Department of Ecology publication Guidance on Sampling and
Data Analysis Methods (Ecology 1995) recommends that systematic sampling with
sample locations distributed over the entire study area be used. Therefore, a systematic
grid sampling design with a random start was selected for use in VSP. Locating the
sample points over a systematic grid with a random start ensures spatial coverage of the
site. Statistical analyses of systematically collected data are valid if a random start to the
grid is used. One disadvantage of systematically collected samples is that spatial

! Visual Sample Plan is a site map-based user-interface program that may be downloaded at
http://vsp.pul.gov.
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variability or patterns may not be discovered if the grid spacing is large relative to the
spatial patterns.

NUMBER OF TOTAL SAMPLES: CALCULATION EQUATION AND INPUTS

The equation used to calculate the number of samples is based on a Sign test

(Gilbert et al. 2001). For this site, the null hypothesis is rejected in favor of the
alternative one if the mean is sufficiently smaller than the threshold. The number of
samples to collect is calculated so that if the inputs to the equation are true, the calculated
number of samples will cause the null hypothesis to be rejected.

The formula used to calculate the number of samples is as follows:

n=1 (Zl—a+Zl—ﬂ.
4(SignP—0.5)*
where:
. A
Sign P=®
S Total
®(z) = the cumulative standard normal distribution on (-e,z) (see Gilbert et al. 2001
for details)
n = the number of samples
Swwt = the estimated standard deviation of the measured values including analytical
error
= the width of the gray region
= the acceptable probability of incorrectly concluding the site mean is less than
the threshold
B = the acceptable probability of incorrectly concluding the site mean exceeds the
threshold
Zi« = the value of the standard normal distribution such that the proportion of the
distribution less than Z4.o is 1-o0
Zipg = the value of the standard normal distribution such that the proportion of the

distribution less than Z4.5 is 1-.

NOTE: The Multi-Agency Radiation Survey and Site Investigation Manual (MARSSIM)
(EPA 2009) suggests that the number of samples should be increased by at least 20% to
account for missing or unusable data and uncertainty in the calculated value of n. VSP
allows a user-supplied percent overage as discussed in MARSSIM (EPA 2009, pp. 5-29).
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The values of these inputs that result in the calculated number of sampling locations are

summarized in Table A-1.

Table A-1. VSP User Inputs.

Parameter Value Basis

s 0.4 Assumed standard deviation value relative to a unit action level for the
sampling area. (Conservative value based on consideration of past verification
sampling and WAC 173-340-740(7)(e) [Ecology 1996] three-part test
requirements.)

A 0.5 User-defined value relative to a unit action level. (MARSSIM-recommended
default value.)

o 5% False rejection rate specified in EPA guidance (EPA 2006b).

B 20% False acceptance rate specified in EPA guidance (EPA 2006b).

Zia 1.64485 | This value is automatically calculated by VSP based on the user-defined value
of a.

Zip 0.841621 | This value is automatically calculated by VSP based on the user-defined value
of B.

MARSSIM overage 20% User-defined sample increase factor.

EPA = U.S. Environmental Protection Agency

MARSSIM = Multi-Agency Radiation Survey and Site Investigation Marual (EPA 2009)

VSP = Visual Sample Plan

WAC = Washington Administrative Code

In order to use VSP to calculate the number of samples, #, it is necessary to have some
estimate of the sample standard deviation (S) for each contaminant. Since this is
unknown without collection of samples, the standard deviation for each population was
assumed to be less than 40% of the corresponding action level for that contaminant.
Using this standard deviation value and an acceptable gray region width (50% of the
action level) in VSP, the estimated number of verification samples to collect is 12.

Table A-2 summarizes the sampling design that was developed for the 132-H-3
overburden/layback soil stockpiles and footprint of waste staging pile areas. Table A-3
lists sampling location coordinates. Figure A-1 shows sampling locations in the field.

Table A~2.- Summary of Sampling Design. (2 Pages)

Primary objective of design

Compare a site mean to a fixed threshold

Type of sampling design Nonparametric
Sample placement (location) in the field Systematic with a random start location
Working (null) hypothesis The median (mean) value at the site exceeds the threshold

locations

Formula for calculating number of sampling

Sign Test — MARSSIM version

Calculated total number of samples 12 per decision unit
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Number of samples on map 48

Number of selected sample areas * 4

Specified sampling area ° 12,842.9m” (138,240 %)

Size of grid/area of grid cell © 14.3 m/180 m* (47 /1934 £
Grid pattern Triangular

* The number of selected sample areas is the number of shaded areas on the map of the site. These sample areas

contain the locations where samples are collected.

® The sampling area is the total surface area of the selected shaded sample areas on the map of the site.
¢ Size of grid/area of grid cell gives the linear and square dimensions of the grid used to systematically place samples.

MARSSIM = Multi-Agency Radiation Survey and Site Investigation Manual (EPA 2009)

Table A-3. Verification Sample Location Coordinates for 132-H-3
Overburden/Layback Stockpiles and Waste Staging Pile Footprints. (2 pages)

. Washington State Plane Coordinates
Sample Location - - Type
X Coordinate [ Y Coordinate
Area A — Overburden/Layback Soil Stockpile (BCL)
A-1 577641.9 152484.7 Systematic
A-2 5776214 152492.9 Systematic
A-3 577638.7 152506.5 Systematic
A-4 577656.0 152520.2 Systematic
A-5 577618.2 152514.7 Systematic
A-6 577635.5 152528.3 Systematic
A-7 577652.8 152542.0 Systematic
A-8 577670.0 1525557 Systematic
A-9 577615.0 152536.4 Systematic
A-10 5776323 152550.1 Systematic
A-11 577649.6 152563.8 Systematic
A-12 577611.8 152558.2 Systematic
Duplicate TBD TBD Systematic
Area B — Waste Staging Pile Footprint (ACL)

B-1 577695.2 152518.7 Systematic
B-2 57T7712.7 152519.0 Systematic
B-3 5777303 152519.3 Systematic
B-4 5777479 152519.7 Systematic
B-5 577686.1 152533.7 Systematic
B-6 577703.7 152534.1 Systematic
B-7 577721.2 152534.4 Systematic
B-8 577738.8 152534.7 Systematic
B-9 577756.4 152535.0 Systematic
B-10 577694.6 152549.1 Systematic
B-11 577712.2 152549.4 Systematic
B-12 5777473 152550.1 Systematic
Duplicate TBD TBD Systematic
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Table A-3. Verification Sample Location Coordinates for 132-H-3
Overburden/Layback Stockpiles and Waste Staging Pile Footprints. (2 pages)

. Washington State Plane Coordinates
Sample Location Type
X Coordinate | Y Coordinate
Area € — Overburden/Layback Soif Stockpile (BCL)
C-1 577668.7 152409.2 Systematic
C-2 577684.2 152406.7 Systematic
C-3 577699.8 152404.1 Systematic
C-4 5777153 152401.6 Systematic
C-5 577663.1 152423.9 Systematic
C-6 577678.7 1524214 Systematic
C-7 577694.2 152418.8 Systematic
C-8 577709.7 1524163 Systematic
Cc-9 5777283 1524138 Systematic
C-10 577673.1 152436.1 Systematic
C-11 577688.6 1524336 Systematic
C-12 5777042 152431.0 Systematic
Duplicate TBD TBD Systematic
Area D — Waste Staging Pile Footprint (ACL)

D-1 577751.3 1523212 Systematic
D-2 577744.1 1523337 Systematic
D-3 577758.5 152333.7 Systematic
D-4 STHI51.3 152346.1 Systematic
D-5 577765.7 152346.1 Systematic
D-6 577744.1 152358.6 Systematic
D-7 577758.5 152358.6 Systematic
D-8 577736.9 1523711 Systematic
D-9 577751.3 1523711 Systematic
D-10 577765.7 152371.1 Systematic
D-11 577729.7 152383.6 Systematic
D-12 577758.5 152383.6 Systematic
Duplicate TBD TBD Systematic
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Figure A-1. Map of Verification Sample Locations.
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Figure A-2 is a performance goal diagram, described in the U.S. Environmental
Protection Agency’s Guidance on Systematic Planning Using the Data Quality
Objectives (EPA 2006b). This shows the probability of concluding that the sample area
is dirty on the vertical axis versus a range of possible true median (mean) values for the
site on the horizontal axis. This graph contains all of the inputs to the number of samples
equation and pictorially represents the calculations.

The solid vertical line to the right of the gray region is shown at the threshold (action
limit) on the horizontal axis. The width of the gray shaded area is equal to A; the upper
horizontal dashed line is positioned at 1-o¢ on the vertical axis; and the lower horizontal
dashed line is positioned at  on the vertical axis. The short vertical line in the gray
region to the left of the action level is positioned at one standard deviation below the
threshold. The shape of the curve corresponds to the estimates of variability. The
calculated number of samples results in the curve that passes through the lower bound of
A at B and the upper bound of A at 1-0..

Figure A-2. Performance Goal Diagram.
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STATISTICAL ASSUMPTIONS

The assumptions associated with the formulas for computing the number of samples are
as follows:

The computed Sign test statistic is normally distributed.

The variance estimate, $°, is reasonable and representative of the population being
sampled.

* The population values are not spatially or temporally correlated.
The sampling locations will be selected probabilistically.

The first three assumptions are reasonable and conservative based on consideration of

past cleanup verification sampling. The last assumption is valid because the gridded
sample locations were selected based on a random start.

SENSITIVITY ANALYSIS
The sensitivity of the calculation of number of samples was explored by varying S, lower

bound of the gray region, B, ¢, and examining the resulting changes in the number of
samples. Table A-4 shows the results of this analysis.

Table A-4. Results of the Sensitivity Analysis.

Number of Samples

=1 a=5 a=10 a=15
s=0.8 s=0.4 5=0.8 s=0.4 5=0.8 s=0.4

B=15 60 20 45 15 36 12

LBGR=60 B=20 52 17 38 12 30 10
B=25 45 15 33 i1 24 9
p=15 40 15 30 11 24 9

LBGR=50 =20 35 12 26 10 21 8
B=25 30 11 22 9 17 6
B=15 30 12 22 : 10 18 8

LBGR=40 B=20 26 i1 20 9 15 6
B=25 22 10 16 8 12 5

a = alpha (%), probability of mistakenly concluding that p < action level

AL = action level (threshold)

B = beta (%), probability of mistakenly concluding that u > action level

LBGR = lower bound of the gray region (% of action level)

s = standard deviation
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RECOMMENDED DATA ANALYSIS ACTIVITIES

Post-data collection activities generally follow those outlined in the U.S. Environmental
Protection Agency’s Data Quality Assessment: A Reviewer’s Guide (EPA 2006a). The
data analysts will become familiar with the context of the problem and goals for data
collection and assessment. The data will be verified and validated before being subjected
to statistical or other analyses. The data will be assessed to determine if they are
adequate in both quality and quantity to support the primary objective of sampling.

Because the primary objective for sampling for this site is to compare the site mean
values with threshold values, the data will be assessed in this context. Assuming the data
are adequate, at least one statistical test will be done to perform a comparison between
the data and the threshold of interest. Results of the exploratory and quantitative
assessments of the data will be reported, along with conclusions that may be supported by
them.

REFERENCES

DOE-RL, 2009, Remedial Design Report/Remedial Action Work Plan for the 100 Area,
DOE/RL-96-17, Rev. 6, U.S. Department of Energy, Richland Operations Office,
Richland, Washington.

Ecology, 1995, Guidance on Sampling and Data Analysis Methods, Publication No. 94-
49, Washington State Department of Ecology, Olympia, Washington.

Ecology 1996, “Model Toxics Control Act — Cleanup,” Washington Administrative Code
- (WAC) 173-340, Washington State Department of Ecology, Olympia,
Washington.

EPA, 2006a, Data Quality Assessment.: A Reviewer s Guide, EPA QA/G-9R,
U.S. Environmental Protection Agency, Washington, D.C.

EPA, 2006b, Guidance on Systematic Planning Using the Data Quality Objectives
Process, EPA QA/G-4, U.S. Environmental Protection Agency, Office of
Environmental Information, Washington, D.C.

EPA, 2009, Muliti-Agency Radiation Survey and Site Investigation Manual (MARSSIM),
U.S. Environmental Protection Agency, Washington D.C., available on the
internet at http://www.epa.gov/radiation/marssim.
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100 Area D4/ISS Status
October 13, 2011

D4 (WCH

100-N River Structures (181-N, 181-NE, 1908-NE):

o Ecology issued to DOE a short-term modification (Order No. 8738) to the turbidity
standard on September 7, 2011.

o Meeting held on September 8, 2011 at 100-N with NMFS and Ecology to view bench
construction progress and review effectiveness of acoustic barrier system. NMFS approved
reducing frequency of fish surveys from daily to once per week.

« Bench construction, facilitated by Order No. 8738, completed on September 21, 2011, three
weeks ahead of schedule.

o River structures now being filled with sand from ERDF.

o Demolition scheduled to begin mid November.

182-N High Lift Pumphouse: Asbestos abatement complete. Plans for demolition are being
finalized. Demolition of above-grade structure scheduled to begin by end of October.

105-N Fuel Storage Basin (FSB): Continuing with demolition of the 8-foot thick layer of
grout at the bottom of FSB. Grout removal has not yet reached floor. WDOH is periodically
being updated with the schedule to facilitate air sample collection once floor demolition
activities commence. Radiological controls in place have kept dose levels ALARA.

117-N Exhaust Air Filter House: Demolition complete. Temporary road established over
tunnels to 105-NE Fission Product Trap to facilitate FR removal of TSD piping northwest of
the 116-N.

105-NE Fission Products Trap (FPT): Exclusion zone for Fuel Storage Basin currently being
expanded to include Fission Products Trap. Demolition of FPT scheduled to begin by end of
October.

105-N Reactor Building: ISS (Dickson/Intermech) nearing completion. Crane used for
activities has been removed from site. Passive HEPA filter for Zone 1 has been installed.
Water remaining in C elevator is scheduled to be pumped within two weeks and final grout is
scheduled to be placed by end of October. All other activities (e.g., roofing, siding, electrical)
scheduled to be complete by end of October.

Other Areas
400 Area: To date, twelve (12) buildings (i.e., 4791TC, 4843, and 4831, 4760, 4814, 4719,
4727, 4706, 4726, 4722B, 4734D and 4701B), including slabs, have been demolished and
removed. Buildings 4790 and 4702 are the last two scheduled for demolition.

D Area: Construction of 114-D Bat Tower complete.

B Area: Fence restoration around Reactor Building complete.
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1 Introduction

The activities described in this sampling and analysis plan (SAP) are to support Comprehensive
Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) baseline risk assessments
and remedial investigations (RIs) in terrestrial habitats at the Hanford Site. Included, is a summary of the
Data Quality Objectives (DQOs) identified specifically for the purposes of data collection to develop
Hanford Site-specific soil preliminary remediation goals (PRGs) protective of plants and soil
invertebrates. The data collected according to this SAP will have applicability to soils within terrestrial
environments across the Hanford Site, which include both upland and riparian habitats. Subsequent
chapters of this SAP present the quality assurance project plan (QAPjP), the field sampling plan, and the
health and safety and waste management requirements.

1.1 Background

The Hanford Site encompasses approximately 1,517 km* (586 mi?) in the Columbia River Basin of
south-central Washington State. In 1989, the U.S. Environmental Protection Agency (EPA) placed

the 100, 200, 300, and 1100 Areas of the Hanford Site on the 40 CFR 300, “National Oil and Hazardous
Substances Pollution Contingency Plan,” Appendix B, “National Priorities List,” pursuant to CERCLA.."
The Hanford Site is divided into multiple operable units (OU), each of which are included in various
CERCLA decisions as outlined in the Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement [TPA] [Ecology et al.,1989a]. The scope of the SAP encompasses waste sites
needed to satisfy the DQOs for the Hanford Site terrestrial environments.

Current literature based PRGs may not be reflective of Hanford Site-specific conditions that affect
analyte-specific exposure/response relationships for plants and invertebrates. This supports the need to
create a field study to support PRG development for plants and invertebrates specific to the soils at the
Hanford Site. This field study is part of a graded or iterative approach that is consistent with

EPA 540-R-97-006 and the simplified and site-specific ecological evaluations described by the
Washington State Department of Ecology (Ecology) (WAC 173-340-7492; WAC 173-340-7493). The
field study presented in this SAP will report data that will represent Hanford Site-specific toxicity
conditions that will be considered in remedy selection, as appropriate. Additional studies maybe
warranted through the Remedial investigation/Feasibility Study (RI/FS) and Proposed Plan (PP) process
for the OUs across the site, including the Inner Area of the Central Plateau.

Specifically, the field study should: (1) collect additional ecological data consisting of matching field soil
chemistry and soil toxicity data from several defined concentration ranges, and (2) analyze those data to
identify analyte-specific thresholds for effects or probabilities-of-effects at measured concentrations in
terrestrial habitats. The results from these analyses will be used to develop concentration limits (PRGs),
which can then be considered for use in remedial decision making,.

This SAP was drafted to support soil sample collection, chemical analysis of the soils, and performance of
bioassays for soil toxicity to plants and soil invertebrates. Washington State Department of Ecology
(Ecology) has developed a sampling program to assess arsenic and lead toxicity that includes plant and
invertebrate soil toxicity tests from the Hanford Site Old Orchards Areas. Ecology’s sampling program at
the Old Orchard Areas closely follows “Model Toxics Control Act—Cleanup Regulation” (MTCA)
guidance for performing terrestrial ecological evaluations (TEE) per WAC 173-340-7490 through 7494.
This SAP is consistent with Ecology’s sampling and analysis program and with WAC 173-340-7490.

1 The 1100 Area was removed from the National Priorities List in September 1996.
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1.2 Purpose

The purpose of the activities described in this SAP is to provide data to support the development of
Hanford Site-wide PRGs for plants and soil invertebrates. Preliminary screening of data from the
terrestrial environments within the Hanford Site reveals concentrations of inorganic analytes (i.e., metals)
were greater than the generic lookup values from Ecology (WAC 173-340, Table 749.3) and EPA
OSWER Directives 9285.7-55 to 9285.7-78 for potential risks to plants and soil invertebrates. Thus, the
purpose of this investigation is to collect data to assess whether potential toxicity to ecological receptors
suggested by the desktop comparison of soil chemistry concentrations to generic lookup values is
reflective of upland conditions at the Hanford Site. Concentrations in Hanford Site soils in excess of
generic lookup values may not actually be toxic under conditions at the Hanford Site.

Activities described in this plan are based on the implementation of the DQO process as documented in
this SAP.

1.3 Data Quality Objectives

The DQOs establish the type, quantity, and quality of data needed for ecological risk assessment
purposes. The DQO process used in this SAP has been based on EPA/240/B-06/001, Guidance on
Systematic Planning Using the Data Quality Objectives Process, EPA QA/G-4 in accordance with the
ecological risk assessment guidance for superfund (ERAGS) (EPA-540-R-97-006). These DQOs are
based on the data used to develop Step 3 of ERAGS for the terrestrial environments of the Hanford Site as
documented in the Central Plateau Ecological Risk Assessment Data Package Report
(DOE/RL-2007-50). The DQOs themselves represent the Study Design, which is Step 4 of the ERAGS
process. The following section summarizes the key outputs from ERAGS, which were used to implement
the seven-step DQO process. The key DQO outputs that are summarized in this section include the
statement of the problem, decision rules, tolerable limits on decision errors, and sampling design.

The sampling design developed in this DQO is also summarized in this section.

The purpose of the DQO process was to define the scope and data needs to support ecological risk
assessments of waste sites in the terrestrial soils at the Hanford Site, including both upland and riparian
habitats. This SAP describes the samples and data collection processes that are needed to support
refinement of terrestrial ecological PRGs.

1.3.1 DQO Step 1—Statement of Problem

Current literature-based PRGs may not be reflective of Hanford Site-specific conditions that affect
analyte-specific exposure/response relationships for plants and invertebrates. The field study presented in
this SAP will report data that will represent Hanford Site-specific toxicity conditions that will be
considered in remedy selection, as appropriate..

1.3.2 DQO Step 2—Goals of the Study
The goals of the study are shown below:

e Identify bioassay sample locations in the Central Plateau that represent a range of soil analytical
chemistry and geochemistry present throughout the Hanford Site. '

e Capture the targeted analyte-specific low, medium, and high concentration ranges of as many high
and medium priority analytes as possible (DQO Step 4 presents analyte priorities).

e Perform plant and invertebrate bioassays on selected samples and obtain sample-specific effects data.
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¢ Integrate chemical characterization data with plant and invertebrate bioassay results; determine if
significant relationships between soil chemistry and bioassay metrics are present.

e Present results that can support development and identification of Hanford Site-specific PRGs based
on observed exposure/response relationships.

1.3.3 DQO Step 3—Identify Information Inputs

Information inputs for this SAP include:
e Conceptual site models and ecological exposure models

¢ Soil screening levels protective of plants and invertebrates obtained from literature-based generic
look-up tables

¢ A list of additional soil chemical or geochemical properties that may influence bioassay results
e Chemical analysis of target analytes
¢ Background concentration ranges for analytes in Hanford Site soils

e Results of screening level ecological risk assessments that indicate specific analytes for which
concentrations exceeded generic lookup values

e Field control samples with analyte concentration ranges at or below background and with similar soil
types, geochemistry, and habitats to the waste sites being sampled in the Outer Area and River
Corridor

e Plant reproduction and growth bioassay results (germination percentage, shoot mass, shoot height)

e [nvertebrate reproduction and survival bioassay results (average number of progeny, percent survival)

1.3.4 DQO Step 4—Define the Boundaries of the Study

This section discusses the boundaries of the study. The study is designed to provide values that are
applicable for surface soils across the Hanford Site, including soils in both upland and riparian habitats.

1.3.4.1 Concentration

Existing analytical chemistry data and Table 1-1. Analytes of Interest for Sampling Design
process history information for waste sites

were reviewed to identify potential
analytes of interest. From the analytes of Antimony  Manganese Arsenic Uranjum
interest (Table 1-1), a subset of priority
analytes was identified for guiding the
overall study design and, in particular, Boron Nickel Boron Zinc
selecting target sampling locations.
Priority analytes (Table 1-2) were selected
as those for which the literature-based soil | Chromium  Thallium Lead
screening levels are lower than other

Arsenic Mercury Barium Vanadium

Cadmium Selenium Chromium

. . . . Cobalt Uranium Mangane
Hanford Site—specific PRGs. The priority o ganese
analytes were also selected for those Copper Vanadium Mercury
where the difference between the Lead Zine Nickel

screening levels and the PRGs is large. In
addition, the priority analytes were selected as those for which a significant number of historic samples
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exceed the screening levels, indicating a need to improve the PRGs. Data presented in the analysis are
based on:

e Available site data at Outer Area and River Corridor.2 Ranges of concentrations from available data
were used to indicate the need for Hanford Site-specific cleanup goals (Table 1-3).

¢ Available Hanford Site-specific data including bioassay results from the upland and riparian soils in
the River Corridor. '

e Comparison of soil screening levels protective of plants and invertebrates relative to other Hanford
Site-specific PRGs (wildlife, human health, and groundwater protection), plant and invertebrate no
observed effect concentrations (NOECs) from the River Corridor (DOE/RL-2007-21, Draft B), and
background.

Table 1-2. Priority Analytes

Medium Priority

Antimony Boron

Barium Copper
Cadmium* Lead
Chromium Manganese

Mercury
Thallium*
Uranium*

Zinc

* Uranjum is a high priority for the River Corridor, especially in the

300 Area. However, no sites have been identified in the Outer Area or
River Corridor that have a suitable range of uranium (i.e., up to

250 mg/kg). In addition, lack of detection also helped guide the
prioritization. For example, thallium was identified as an analyte of interest
but few site measurements were available to guide site selection for this
analyte. A similar situation exists for cadmium.

2 The sampling and analytical data in soil for these selected analytes were obtained from a data pull from the Hanford
Environmental Information System (HEIS). This data pull captured soil sampling and analytical data found in HEIS as
of July 21, 2010 for Central Plateau Outer Area waste sites and post-remediation data from 100 and 300 Areas waste
sites collected by the River Corridor Contractor. This data pull was performed on December 15, 2010 and exported to
a Microsoft Excel™ workbook for further analysis.

1-4
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In addition to the analytes of interest, this SAP will include the analysis of additional analytes to confirm
the selection of soil samples for conducting bioassays (Table 1-4).

Table 1-4. Additional Analytes to Be Sampled

Insecticides -~  Herbicides
Total Organic Carbon Calcium DDT, DDE, and DDD 2-(2,4-Dichlorophenoxy)propionic
Acid (Dichloroprop)
Cation Exchange Magnesium Dieldrin Pentachlorophenol

Capacity

Grain Size Distribution ~ Phosphorous Endrin, Endrin Aldehyde, Endrin  4,6,-dinitro-2-methylphenol
reported as percents Ketone

material (e.g., percent

soil, percent clay,

percent rock, etc.)

pH Potassium Heptachlor 2-sec-butyl-4,6-dinitrophenol
Heptachlor epoxide (Dinoseb)
Beryllium Total BHC compounds (Lindane Pentachloronitrobenzene
Nitrogen isomers)—alpha, beta, delta, and
compounds gamma
Molybdenum Sodium Aldrin Hexachlorobenzene
Nickel Endosulfan I and IT and
Endosulfan Sulfate
Silver Alpha and gamma chlordane
Tin Methoxychlor
Toxaphene

DDD = dichlorodiphenyldichloroethane
DDE = dichlorodiphenyldichloroethylene
DDT = dichlorodiphenyl trichloroethane

These additional analytes will help select target locations for performing soil bioassays and will be used
to perform correlative analysis of soil chemistry and observed response in the bioassays. The presence of
analytes such as herbicides, insecticides, or particular soil geochemistry conditions may suggest that some
locations are not good candidates for bioassays. The presence of herbicides or insecticides in soils could
create a false-positive indication of soil toxicity. Geochemical conditions that are not conducive to plant
or invertebrate growth could also be a confounding factor in observing metals toxicity in soil.

Following the selection of samples for bioassays, those samples will be analyzed for selected chemical
parameters in addition to the analytes of interest (Table 1-1). Analyses of these chemical parameters will
be used to facilitate interpretation of the bioassay results; specifically, these analyses will be used to
identify confounding factors that might be responsible for observed adverse effects to plants or
invertebrates in the bioassays.

The selection of target sites for PRG development was intended to obtain concentrations of priority
analytes in soil that brackets ecologically relevant effects for plants and soil invertebrates. Data employed
for the site selection step included available soil data from tens of waste sites across the Central Plateau
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Outer Area and the River Corridor. The data sets included a mix of waste sites that have undergone
remediation under interim action measures as well as waste sites that have not been remediated yet.
Table 1-5 shows the established ranges for all analytes considered in this study.

1.3.4.2 Horizontal (Lateral Area) Study Boundary

The combination of the data review and field information resulted in identification of five waste sites in
the Central Plateau Outer Area with the combination of the most suitable concentration ranges that were
readily accessible. These five waste sites are:

e OCSA (Old Central Shop Area)

e 600-218
e 600-220
e 600-281
e 600-228

These five waste sites are shown in Figure 1-1. From within these five waste sites, 23 specific locations
were identified with previously collected data that spans the target concentration ranges. Previously
measured concentrations of priority analytes within the 23 specific target sampling locations and where
the concentrations fall within the target ranges of priority analytes are presented in Table 1-6. Assuming
that proposed samples will result in similar measurements of priority analytes, these historic data serve to
validate the study design by indicating how many samples may hit the target concentration ranges. Data
suggests that concentrations from these 23 target locations do not bound target ranges of some of the
priority analytes: mercury, thallium, uranium, and cadmium. Additional samples will be collected from
the 120-KW-1 waste site in the River Corridor (Figure 1-2) to capture the target range for mercury.

A suitable site with uranium data was not identified as part of this SAP. Should a suitable site become
available, the feasibility of soil sampling from that site and performing toxicity testing will be evaluated.

Field controls are a necessary component of the analysis of bioassay results for PRG development.
Results from the waste sites will be compared to those from the field controls as part of data
interpretation. Observed effects in the bioassays will be compared to controls to identify those that are
significantly different from those that naturally occur.

Field controls were identified as locations with concentrations of target analytes that are at or below
90™ percentile background upper tolerance levels. Concentrations of target analytes from previously
collected samples from within the Outer Area were reviewed to select candidate sites. The list of
prospective sites were then field verified to confirm 20 locations where vegetation was present. These
20 locations will have chemical analysis performed from which ten locations will be identified for
performing bioassays. Ten locations will be selected with concentrations at or below Hanford Site
background (DOE/RL-92-24, Hanford Site Background: Part 1, Soil Background for Nonradioactive
Analytes, and Hart Crowser, 2007). The details of this two-phased approach to bioassay selection
described in the DQOs in Chapter 1 also apply to selection of field control bioassays.

Selection of sampling locations followed a systematic approach:

¢ Identification of desired concentration ranges for individual analytes. The bioassays require a gradient
of concentrations in soil—from low to high-—in order to identify NOECs and lowest observation
effect concentrations (LOECs). For each analyte, these concentration ranges were identified, taking
into consideration the distribution of concentrations in soil, background concentrations, ecological
screening levels, and LOECs presented in the literature.
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Figure 1-1. Central Plateau Outer Area Waste Sites Targeted for
Sample Collection to Support PRG Development
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e Site selection was intended to aim for the range of measurements at the selected locations and to
cover the range of concentrations measured in the Central Plateau Outer Area and River Corridor.

e Sites were selected that are readily accessible, with permits that are up-to-date, and with historical
measured concentrations within the established target ranges of the priority analytes (Step 1 above).

¢ Sites selected for conducting bioassays were based on high and medium priority analytes only. Low
priority analytes are not expected to drive remedial decisions, and in many cases, the range of
analytical chemistry that can be captured will not bring significant improvement to remedial decisions
because the plant and invertebrate screening levels are relatively close to other remediation goals
(e.g., human health or wildlife based). Table 1-6 shows available data for targeted sites and the
predicted ability to hit targeted ranges.

1.3.4.3 Vertical (Depth in Soil) Study Boundary

Soil sampling needs to capture the range of target analytes with the appropriate concentration

(see Table 1-5). Sites have been identified where the appropriate concentrations are accessible in readily
obtainable surface soil 0 to 30 cm (0 to 12 in.) below ground surface (bgs). For PRG development,
concentration range is more important the exposure location.

1.3.4.4 Temporal (Time Frame) Considerations

There are no temporal considerations in this study design. Target analyte (mostly metals) concentrations
in soil are unlikely to vary seasonally.

1.3.5 DQO Step 5—Develop the Analytical Approach

The analytical approach will be broken into two separate phases. Phase 1 is designed to obtain laboratory
data that can be used to identify prospective locations for performing bioassays for the purposes of
meeting goals designed to address the problem statement. Phase 2 is designed to document how target
analytes contributed to any observed toxicity in bioassay results.

1.3.5.1 Phase 1 Sample Collection and Analysis

Phase 1 consists of collecting and analyzing 100 to 120 surface soil (0 to 30 cm [0 to 12 in.] bgs) samples
from the sites identified above. The field samples will be collected in one mobilization effort such that
sample collection will proceed for as many days as necessary to complete the activities. As part of this
continuous field effort, soil for chemical analysis and potential bioassays will be collected simultaneously
and concurrently from the same soil that has been homogenized prior to filling sample bottles. Three to
five total chemistry samples will be collected from within an approximately 3 m (10 ft) radius of each
target sample location. Twenty field control samples will also be collected. The target waste site sample
locations are summarized in Chapter 3. Sample volume for chemical analysis will be sent to analytical
laboratories. Additional sample volume for performing bioassays in Phase 2 will be shipped and archived
at the bioassay laboratory until completion of Phase 1 laboratory analysis and subsequent evaluation of the
data.

Once the Phase 1 data are received, they will be reviewed for analytical chemistry results to select a
subset of samples (60 to 80 total locations) from waste site samples for performing Phase 2 bioassays.

A minimum of 60 total samples for plant bioassays and 60 total samples for invertebrate bioassays will be
selected as a subset of the 100 to 120 samples analyzed for chemical and physical properties. The subset
will include 10 field controls and 60 to 80 samples from waste sites where concentrations exceed generic
lookup values, including locations representing maximum, midrange, and low concentrations of high and
medium priority analytes with historic concentrations that exceeded generic lookup values.
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Figure 1-2. River Corridor Waste Site Targeted for Sample Collection to Support PRG Development
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1.3.5.2 Phase 2 Bioassay and Data Analysis

Based on the results of Phase 1, this phase will target 60 to 80 samples for the bioassays based on these
considerations:

e Samples must have minimal to no interfering factors that can impact plant and invertebrate survival,
growth, or reproduction. These factors include the presence of herbicides and pesticides,
polychlorinated biphenyls (PCBs), polyaromatic hydrocarbons (PAHs), high alkalinity, or other
geochemical conditions not reflective of Hanford Site terrestrial environments. Screening of existing
data from target locations reveals that measured concentrations of PAHs and Aroclors are all below
screening levels for plants and invertebrates; thus, these analytes will not be measured with the
current sampling design. Other factors will be measured as part of this sampling design and will be
evaluated after the initial chemical and physical tests are conducted (Table 1-4).

e Samples should ideally have only one analyte at a time in the high or medium range of its target
concentration, with all other analytes being at their low end of their target concentration ranges.
Because this requirement is quite restrictive, it might be problematic to achieve in natural or
waste site soil samples. Judgment will have to be applied to this criterion and a case must be made to
select an appropriate subset of samples that will be expected to provide reasonable results that are
amenable to analysis. It is possible that fewer samples (less than the target number of samples of 60)
will be deemed appropriate for the bioassays depending on the expected use of the bioassay results.

Bioassays will be conducted on two separate species, one for plants, and one for invertebrates. Including
bioassays for these two measurement endpoints follows Ecology’s TEE procedures per
WAC 173-340-7490 through 7494. Bioassays to be performed are as follows:

e Sandberg bluegrass (Poa secunda) 14-day post germination and 28-day growth bioassays using
Ecology, 1996 Publication No. 96-324, and “Standard Guide for Conducting Plant Toxicity Tests”
(ASTM E 1963-02). Metrics recorded by the lab will include germination percentage, shoot length,
and shoot weight (dry).

¢ Springtail (F. candida) 28-day reproduction and survival bioassays using a protocol from
Environment Canada (EPS 1/RM/47). Metrics recorded by the lab will include percent survival, and
average number of progeny in each test vessel.

PRGs that result from this work will be applicable to soils found throughout the Hanford Site including
the Inner Area and Outer Area of the Central Plateau and the upland and riparian areas of the

River Corridor. PRG development will consider the analyses described below to support the
establishment of the PRGs. The test species used in this study design are intended to represent the plant
and invertebrate communities found within the terrestrial habitats found at the Hanford Site. The plant
bioassay being proposed will include the same test protocol and native species that were employed in
bioassay studies conducted within the upland and riparian areas of the River Corridor as summarized in
Risk Assessment Report for the 100 Area and 300 Area Component of the River Corridor Baseline Risk
Assessment (DOE/RL-2007-21, Draft B). For the invertebrate bioassay, the proposed springtail test differs
from the nematode test employed in DOE/RL-2007-21. However, the springtail test employs a species
that can represent all terrestrial soils found at the Hanford Site, whereas the nematode is less applicable to
the drier upland sites found in the Central Plateau. As with Ecology’s program to use bioassays for
evaluating arsenic and lead within the Old Orchard Areas at the Hanford Site (Ecology Publication

No. 10-03-107), the proposed study design includes analysis of geochemical and physical data that
characterizes the test soils. This information will be used to assess the applicability of the bioassay data
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and resulting PRGs across a broad range of conditions. Thus, the applicability of the PRGs can be
assessed accordingly for all soils at the Hanford Site whether found in upland or riparian areas.

Chemistry and bioassay results will be reviewed using multiple methods to tease out potential causative
factors associated with observed responses in the performance metrics of the study including the presence
of elevated levels of target analytes. The methods that may be employed include graphical observation;
NOEC/LOEC assignment (if possible); and statistical methods such as bivariate correlation, simple linear
or nonlinear regression, and multivariate analyses. As a first step, data will be plotted for each analyte/
bioassay response combination to determine if a continuous dose response relationship can be established.
While continuous relationship may be associated with effects, results must be significantly different from
laboratory and field control results. The results of these analyses will be used in the context of published
methods such as those that have been employed to develop analyte-specific thresholds from field
collected toxicity studies with mixtures of analytes (e.g., McDonald et al., 1996; Field et al., 2002). While
most published methods were applied to develop sediment or surface water thresholds, the principles
employed are applicable to soil and will be considered in developing soil PRGs using the results of the
plant and invertebrate toxicity bioassays..

The analysis will also include the following steps:

¢ If the bioassay results meet protocol-specific test acceptability criteria, then proceed with the Phase 2
data evaluation.

¢ If the bioassays meet acceptability criteria, then perform hypothesis testing statistical analysis
according to bioassay method protocols (e.g., Dunnett’s multiple comparison t-test or the
Kruskal-Wallis nonparametric test). Compare samples from on-site locations to laboratory controls
(to determine if responses differ from laboratory standards) and field control samples (to determine
whether responses differ from uncontaminated areas).

o Ifthe bioassays meet acceptability criteria, then combine soil concentrations with bioassay results for
all samples.

e If the bioassays meet acceptability criteria, then determine whether observed effects are associated
with soil geochemistry (nutrients, grain size, etc.) and not target analytes.

e If adverse effects are observed within bioassay results, they must differ from and represent a greater
than 20 percent difference from field control results to be considered statistically significant (Field
et al., 2002; Suter et al., 2000; Thursby et al., 1997).3

¢ Plot out data for each analyte/bioassay response combination looking for continuous dose-response
relationships; continuous relationship may be associated with effects (i.e., do samples with
statistically significant differences between waste site results and controls—both laboratory and
field—occur at high concentrations?)

e Ifthe analyte concentrations exceed generic lookup values and no samples had statistically significant
effects relative to field controls, then the maximum concentration measured represents the NOEC.

e If analyte concentrations exceed generic lookup values, and some samples had statistically significant
effects relative to field controls, and concentrations in samples with statistically significant effects are

3 According to Suter et al., 2000, a decrement in an ecological effects measure of 20 percent is a generally accepted
EPA regulatory practice and differences below 20 percent are not reliably confirmed in the field without substantial
field design.
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all greater than those that did not have effects, then the maximum concentration that did not have an
effect will be the NOEC and the minimum concentration that had an effect will be the LOEC.

¢ Compare the concentration range for each analyte to the mean concentration in the nontoxic samples,
as described in Field et al., 2002. If the concentration range is less than the mean of the nontoxic
samples, then the analyte may not contribute to effects; if the concentration range exceeds the mean
of the nontoxic samples, then the analyte may contribute to effects.

e If correlations among analytes display a continuous dose-response relationship, then this may indicate
an interactive effect. :

¢ Perform regression analyses (linear/nonlinear as appropriate) on specific analytes to develop models
describing the dose-response relationship. If the dose/response relationship for an analyte is
statistically significant, then solve for 20 and 50 percent effects levels.

e Visually investigate if multiple distributions exist (principal components and other multivariate tools
may also be employed). If multiple distributions are suggested, then segregate the data and determine
whether the groupings are logical; if the groupings are logical, then develop condition-specific effects
thresholds. Multivariate methods may also be employed to document potential causative associations.

1.3.6 DQO Step 6—Specific Performance Criteria

e Phase 1 sample analyses should meet practical quantitation limits (PQLs) for analytical methods
identified in Chapter 2.

* Field control samples for bioassays will include samples from with concentrations that are
representative of Hanford Site background.

e Bioassay results must meet the following minimum protocol-specific test acceptability criteria
(50 percent germination and 80 percent survival for plants in control soil; 70 percent survival of
springtails in control soil, 80 percent survival of springtails in artificial soil, and average reproduction
of > 100 juveniles for springtails in control soil).

e Hypothesis tests will be considered statistically significant if p >0.05.

e Observed adverse effects within bioassays will be considered significant if they differ statistically
from and represent a greater than 20 percent difference from field control results. Differences less
than 20 percent are not considered reproducible in the field (Field et al., 2002; Suter et al., 2000;
Thursbury et al., 1997).

e Regression analysis will be considered statistically significant if p> 0.05.

e NOEC: for a specific measured effect are the highest concentrations below which no statistically
significantly adverse measurements of the same effect were observed relative to field controls.

* LOECs for a specific measured effect are the lowest concentrations equal to or above which
significantly adverse measurements of the same effect are always observed.

1.3.7 DQO Step 7—Study Design Summary

Data collection locations and sampling methods have been selected that resolve the problem statement
and provide information regarding sample analytes. A biased (nonstatistical), two-phase investigation
approach is proposed to identify locations with a range of concentrations that can be used to develop

PRGs for use across terrestrial environments at the Hanford Site. This investigative approach relies on

1-20
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observational techniques and judgmental data review to determine appropriate locations for focused soil
sampling.

Final sample locations will be adjusted in the field based on conditions encountered.

1.3.7.1 Field and Laboratory Phase 1

e Collect soil samples from all targeted locations from 0 to 30 cm (0 tol2 in.) bgs.

e Collect samples from targeted sample locations within waste sites across the Hanford Site, including
field control locations and some additional higher concentration range areas in the River Corridor.

¢ Analyze samples for metals, other inorganics, herbicides, insecticides, pH, total organic carbon
(TOC), cation exchange capacity, and grain size (see Tables 1-1 and 1-4).

o Collect sample volume at each location for analytical chemistry and bioassays.

o Based on results of analytical chemistry, select a subset of 60 to 80 locations for bioassays to be
completed for Phase 2.

1.3.7.2 Laboratory Phase 2

e Perform plant and invertebrate bioassays.
e Analyze 10 bioassays from field control locations in addition to those from waste sites (60 to 80).

1.4 Study Design Change Management

Changes to the work scope detailed in this SAP may be required during implementation for the study
design because of unexpected field conditions, new information, health and safety concerns, or other
circumstances. Minor changes that have no adverse effect on the technical adequacy of the work or
schedule can be made in the field with the approval of the Field Team Lead and will be documented in the
daily field logbook and/or field summary reports. Changes that influence DQOs will be communicated
via email and will require concurrence by the U.S. Department of Energy (DOE) Richland Operations
Office (also known as RL) (DOE-RL). Alternately, if substantial changes are needed, the SAP can be
revised and issued as a revision, requiring DOE-RL approval.

1-21
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2 Quality Assurance Project Plan

The QAPjP establishes the quality requirements for environmental data collection, including planning,
implementation, and assessment of sampling, field measurements, and laboratory analysis. This QAPjP
complies with the requirements of the following:

e DOE/RL-96-68, Hanford Analytical Services Quality Assurance Requirements Document
e DOE O 414.1C, Quality Assurance

e 10 CFR 830, Subpart A, “Quality Assurance Requirements”

e EPA/240/B-01/003, EPA Requirements for Quality Assurance Project Plans, EPA QA/R-5

Sections 6.5 and 7.8 of the Hanford Federal Facility Agreement and Consent Order Action Plan (Ecology
et al., 1989b, henceforth, the Tri-Party Agreement Action Plan) require that quality assurance (QA)/
quality control (QC) and sampling and analysis activities specify the QA requirements for treatment,
storage, and disposal units, as well as past-practice processes. Therefore, this QAPjP follows the QA
elements of EPA QA/R-5 (EPA/240/B-01/003). The QAPjP also demonstrates conformance to Part B
requirements of ANSI/ASQ E4-2004.

The QAPjP is divided into the following four sections, which describe the quality requirements and
controls applicable to this investigation.

Section 2.1, Project Management. This section addresses project management, including project history
and objectives, and roles and responsibilities of the participants. These elements ensure the project has a
defined goal, participants understand the goal and the approach to be used, and planning outputs are
documented.

Section 2.2, Data Generation and Acquisition. This section addresses aspects of project design and
implementation. Implementing these elements ensures appropriate methods for sampling, measurement
and analysis, data collection or generation, data handling, and QC activities are employed and are
properly documented.

Section 2.3, Assessment and Oversight. This section addresses the activities for assessing the effectiveness
of implementing the project and associated QA/QC activities. The purpose of assessment is to ensure the
QAP;jP is implemented as prescribed.

Section 2.4, Data Validation and Usability. This section addresses the QA activities occurring after the data
collection or generation phase of the project is completed. Implementing these elements ensures data
conform to the specified criteria, thus achieving the project objectives.

2.1 Project Management

This section addresses the basic areas of project management and ensures that the project has a defined
goal, that the participants understand the goal and the approach to be used, and that the planned outputs
have been appropriately documented.

2.1.1 Project and Task Organization

The managing contractor is responsible for planning, coordinating, collecting, preparing, packaging, and
shipping samples to the laboratory as defined in their respective contracts. The following sections
describe the project organization concerning sampling and characterization, also shown in Figure 2-1.
The Project Manager maintains a list of individuals or organizations as points of contact for each
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functional element in the figure. For each functional primary contractor role, a corresponding oversight

role exists within DOE.
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Figure 2-1. Project Organization

EPA Project Manager. EPA has assigned project managers responsible for overseeing the cleanup projects
and activities. The DOE Removal Action Project Manager will provide the EPA Project Manager with a
copy of this SAP.

DOE Removal Action Project Manager. The Removal Action Project Manager is responsible for approving
this SAP, “Sampling and Analysis Plan for Ex-Situ Plant and Invertebrate Bioassays to Evaluate
Terrestrial Environments across the Hanford Site.” The Removal Action Project Manager is also
responsible for overseeing the contractor in performing the work scope and working with the contractor
and the regulatory agencies to identify and work through issues, and providing technical input to the
DOE-RL federal Project Director.

Environmental Compliance Officer. The Environmental Compliance Officer (ECO) has programmatic and
project responsibilities. For programmatic responsibilities, the ECO provides technical guidance to the
Geographic Closure Manager. The ECO provides technical guidance, direction, and acceptance of
projects and project subcontracted environmental work, and develops appropriate project mitigation
measures with a goal of minimizing adverse environmental impacts. The Environmental Compliance
Officer also performs the following: (1) reviews project plans, procedures, and project technical
documents to ensure that environmental requirements have been addressed; (2) identifies environmental
issues affecting project operations and develops project cost-effective solutions; and (3) responds to
environmental and regulatory issues or concerns raised by DOE-RL and/or the regulatory agencies. The
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Environmental Compliance Officer also may oversee project implementation for compliance with
applicable internal and external environmental requirements.

Geographic Closure Manager/Project Manager. The Geographic Closure Manager has the overall
management responsibility for all work activities in the Central Plateau Outer Area. In order to
accomplish this large work scope, responsibilities are delegated to the Field Team lead and the Project
Manager through the Geographic Closure Manager. The Geographic Closure Manager is the primary
point of contact for communication of all crosscutting Outer Area matters with DOE and the regulatory
agencies.

The Project Manager provides oversight for project activities and coordinates these activities with DOE,
regulators, and primary contractor management in support of sampling activities. The Project Manager
has project responsibility for planning and coordinating sampling activities. The Project Manager is
responsible for direct management of sampling documents and requirements, and subcontracted tasks, and
for ensuring the project file is properly maintained. The Project Manager maintains a list of individuals or
organizations filling each of the functional elements of the project organization (Figure 2-1). In addition,
the Project Manager is responsible for version control of the SAP to ensure that personnel are working to
the most current job requirements. The Project Manager also coordinates with DOE on all sampling
activities. The Project Manager supports DOE in coordinating sampling activities with the regulators.

Field Team Lead. The Field Team Lead reports to the Geographic Closure Manager. The Field Team Lead
ensures that the sampling design requirements are converted into field instructions (e.g., work packages)
that provide specific direction for field activities. The Field Team Lead works closely with the QA,
Health and Safety, and the Field Work Supervisor, to integrate these and the other lead disciplines in
planning and implementing the work scope. The Field Team Lead is responsible for implementing field
work activities and is responsible for the field work instruction and ensures all the applicable permits and
work controls are achieved prior to and during the field work activities.

Quality Assurance Engineer. The QA Engineer is matrixed to the Project Manager and is responsible for
QA issues on the project. Responsibilities include overseeing implementation of project QA
requirements, closing corrective actions, reviewing project documents (including SAPs and the QAPjP),
and participating in QA assessments. The QA point of contact must be independent of the unit generating
the data.

Waste Management Lead (Waste Coordinator). The Waste Management Lead reports to the Field Team
Lead and communicates policies and procedures for storage, transportation, disposal, and waste tracking
in a safe and cost-effective manner to ensure project compliance to the Project Manager. Other
responsibilities include receiving data from the Field Team Lead to initiate waste designations and to
ensure project compliance with waste acceptance criteria and disposal practices.

Sample Design Engineer. The Sample Design Engineer communicates with the Field Team Lead to
identify field constraints or emergent conditions affecting sampling design or execution, directs the
procurement and installation of materials and equipment needed to support fieldwork, and prepares data
packages based on instructions from the Field Team Lead and information contained in this SAP.

Radiological Engineering. The Radiological Engineering Lead is responsible for the radiological/health
physics support within the project. Specific responsibilities include conducting as low as reasonably
achievable (ALARA) reviews, exposure and release modeling, and radiological controls optimization for
work planning. In addition, the Radiological Engineering Lead identifies radiological hazards and
implements appropriate controls to maintain worker exposures ALARA (e.g., requiring personal
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protective equipment). The Radiological Engineering Lead also interfaces with the project Health and
Safety contact, and plans and directs Radiological Control Technician support for activities.

Sample and Data Management and Reporting. Sample and Data Management and Reporting coordinates
laboratory analytical work, ensuring that the laboratories conform to Hanford Site internal laboratory
QA requirements, or their equivalent, as approved by Ecology, EPA, and DOE (Tri-Parties). Sample
Management and Reporting receives analytical data from the laboratories, performs data entry into
Hanford Environmental Information System (HEIS), and arranges for data validation. Sample
Management and Reporting is responsible for informing the Project Manager of any issues reported by
the analytical laboratory. Sample Management and Reporting develops and oversees the implementation
of the letter of instruction to the analytical laboratories, oversees data validation, and works with the
Project Manager to prepare a characterization report on the sampling and analysis results.

Health and Safety. Health and Safety is responsible for coordinating industrial safety and health support
for the project through health and safety plans, job hazard analyses, and other pertinent safety documents
required by federal regulation or by internal primary contractor work requirements. In addition, Health
and Safety assists project personnel in complying with applicable health and safety standards and
requirements. Health and Safety coordinates with Radiological Engineering to determine personal
protective clothing requirements.

21.2  Problem Definition and Background

This SAP describes the sampling and analysis from terrestrial environments at the Hanford Site to support
Ecological Risk Assessment. The specific problems to be solved, background information, and general
information are provided in Chapter 1. The specific media to be sampled will be surface soil (0 to 30 cm
[0 to12 in.] bgs). Figures 1-2 and 1-3 show the soil wastes sites to be sampled within the scope of

this SAP.

213 Project and Task Description

This project consists of data collection processes that are needed to support the terrestrial ecological
risk assessment only and, if the data are supportive, to help establish new PRG levels for plants and
invertebrates. The sampling and analysis activities are described in further detail in Chapter 3 of this SAP.

21.4 Quality Objectives and Criteria

The QA objective of this SAP is to develop guidance to provide data of known and appropriate quality.
Data quality indicators describe data quality by evaluation against identified data needs and the activities
identified in this SAP. The applicable QC guidelines, PQLs, and levels of effort for assessing data quality
are dictated by the intended use of the data and the nature of the analytical method. The principal data
quality indicators are precision, bias or accuracy, representativeness, comparability, completeness, and
sensitivity. These data quality indicators are defined for the purpose of this document in Table 2-1.

The data quality indicators will be evaluated during the data quality assessment (DQA) process.

Table 2-2 presents the analytical performance requirements for samples based on the analytes listed in
Tables 1-1 and 1-2. Laboratory operations and analytical services shall be in compliance with Volume 4
of Hanford Analytical Services Quality Assurance Requirements Document (HASQARD,
DOE/RL-96-68) and specific criteria identified in Table 2-2. Criteria in Table 2-2 take precedence over
similar criteria in HASQARD. In consultation with the laboratory, the Project Manager, and/or others as
appropriate, Sample Management and Reporting can approve changes to analytical methods as long as the
new method is based upon a nationally recognized method (e.g., EPA, American Society for Testing and
Materials [ASTM]). The new method achieves project DQOs as well or better than the replaced method,
and the new method is required due to the nature of the sample (e.g., high radioactivity).
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2.1.4.1 Bioassay Quality Objectives

Bioassay results must meet protocol-specific test acceptability criteria. The minimum acceptability for the
wheat grass bioassay is 50 percent germination and 80 percent survival for plants in control soil. Further,
plants for the laboratory controls, field controls, and waste sites should be from the same seed batch.

The minimum acceptability for the springtail bioassay is 70 percent survival in control soil, 80 percent
survival in artificial soil, and average reproduction of greater than one hundred (>100) juveniles for
springtails in control soil.

Table 2-1. Data Quality Indicators

ormat 7
Precision The measure of Use the same analytical Field precision: At If duplicate data do

agreement among instrument to make randomly selected not meet objective:
repeated repeated analyses on locations, duplicate  , gya[yate apparent
measurements of the the same sample. samples will be cause (e.g., sample
same property under  {jqe the same method to 0llected 1 per 2(? heterogeneity).
1dentlcal_ or make repeated samples per media. « Request re-analysis
substantially similar ‘o,

o measurements of the Laboratory precision:  or remeasurement.
conditions; calculated ;o sample withina  Analysis of « Qualify the data
either as the range or  _; :

single laboratory or laboratory duplicate before use.
as the standard have two or more or matrix spike
deviation. laboratories analyze duplicate results.
May also be identical samples with
expressed as a the same method.

percentage of the Split a sample in the

mean of the field and submit both
mea_sur.ements, such ¢ sample handling,

as relative range, preservation and

re}atwe percent . storage, and analytical
difference, or relative

L measurements.
standard deviation
(coefficient of Collect, process, and
variation). analyze collocated

samples for information
on sample acquisition,
handling, shipping,
storage, preparation,
and analytical processes
and measurements.
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Table 2-1. Data Quality Indicators

- Exa

"+ Definition -

Accuracy A measure of the Analyze a field control  Laboratory accuracy If recovery does not
overall agreement of material or re-analyze a determination based  meet objective:
ameasurement toa  sample to which a on matrix spikes and Qualify the data
known value; material of known matrix spike before use.
includes a concentration or duplicate results. .

L e Request re-analysis
combination of amount of pollutant has
random error been added (a spiked or remeasurement.
(precision) and sample), usually
systematic error expressed either as
(bias) components of percent recovery or as a
sampling and percent bias.
analytical operations.
Representativeness A qualitative term to  Evaluate whether Samples will be If results are not

express “the degree
to which data
accurately and
precisely represents a
characteristic of a
population,
parameter variations
at a sampling point, a
process condition, or
an environmental
condition”
(ANSI/ASQC
§2-1995).

measurements are made
and physical samples
collected in such a
manner that the
resulting data
appropriately reflect the
environment or
condition being
measured or studied.

collected as
described in the
sampling design.

Judgment sampling
ensures areas most
likely to be
contaminated, based
on current
information, will be
evaluated.

representative of the
system sampled:

o Identify the reason
result is not
representative.

e Reject the data or, if
data are otherwise
usable, qualify the
data for limited use
and define the
portion of the
system the data
represent.

e Redefine sampling
and measurement
requirements and
protocols.

» Resample and
re-analyze.
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Table 2-1. Data Quality Indicators

Comparability

A qualitative term Compare sample Sampling personnel  If data are not
expressing the collection and handling will use the same comparable to other
measure of methods, sample sampling protocols.  data sets:
coqﬁdence with preparation and Samples will be o Identify appropriate
which one data set analytical procedures, ¢ poitted to the changes to data
can be comparedto  holding times, stability .o |aboratories collection and/or
anotlt;;r a:in(fi ca;rﬁ be issutes, a}nd QA when possible (based  analysis methods.
combined for the protocols. on laborato . .
o o e R A
e analysis by the same . Qualifythe data as
’, ’ appropriate.
results will be
comparable. e Resample afld/or
re-analyze, if
needed.
¢ Revise sampling/
analysis protocols to
ensure future
comparability.
Completeness A measure of the Compare the number of The percent If data set does not

amount of valid data
needed to be obtained
from a measurement
system.

valid measurements
completed (samples
collected or samples
analyzed) with those
established by the
project’s data needs.

complete will be
determined during
data validation.

meet completeness

objective:

o Identify appropriate
changes to data
collection and/or
analysis methods.

o Identify quantifiable
bias, if applicable.

¢ Qualify the data as
appropriate.

o Resample and/or
re-analyze, if
needed.

e Revise sampling/
analysis protocols to
ensure future
comparability.
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Table 2-1. Data Quality Indicators

Sensitivity

A term expressing
the capability of a
method or instrument
to discriminate
among measurement
responses
representing different
levels of the variable
of interest.

Determine the
minimum concentration
or attribute to be
measured by a method
(method detection
limit), by an instrument
(instrument detection
limit), or by a
faboratory (quantitation
limit). The practical
quantitation limit is the
lowest level that can be
routinely quantified and
reported by a
laboratory.

Ensure that
sensitivity, as
measured by
detection limits, is
appropriate for the
action levels.

If sensitivity does not
meet objective:

e Request re-analysis
or remeasurement.

e Qualify/reject the
data before use.

Source: ANSI/ASQC S2-1993, Introduction to Attribute Sampling

* Field sampling requirements are noted. Laboratories will follow requirements for use and interpretation of laboratory control

samples.
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2.1.4.2 Measurement Equipment

Each user of the measuring equipment is responsible for ensuring that the equipment is functioning as
expected, properly handled, and is calibrated before expiration in accordance with procedures governing
control of the measuring equipment. Field environmental instrument testing, inspection, calibration, and
maintenance shall be recorded in a bound logbook (Section 3.4.1). Field-screening instruments will be
used, maintained, and calibrated in accordance with the manufacturer’s specifications and other approved
procedures.

21.5 Special Training/Certification

A graded approach is used to ensure workers receive a level of training commensurate with
responsibilities and comply with applicable DOE orders and government regulations. The Subcontractor
Sampling Lead, in coordination with line management, will ensure field personnel meet special training
requirements.

The primary contractor management team institutes typical training requirements or qualifications to meet
training requirements imposed by the contract, regulations, DOE orders, DOE contractor requirements
documents, American National Standards Institute/American Society of Mechanical Engineers standards,
and the Washington Administrative Code. For example, the environmental, safety, and health training
program provides workers with the knowledge and skills necessary to execute assigned duties safely.
Field personnel typically will have completed the following training before starting work:

e Occupational Safety and Health Administration 40-hour Hazardous Waste Worker Training and
supervised 24-hour Hazardous Waste Site Experience

¢ 8-hour Hazardous Waste Worker Refresher Training (as required)
¢ Hanford General Employee Radiological Training

o Hanford General Employee Training

e Radiological Worker Training (as required)

Project-specific safety training, geared specifically to the project and the day’s activity, includes the
following;:

e Training requirements or qualifications needed by sampling personnel will be in accordance with
QA requirements.

s Samplers are required to have training and experience in the type of sampling being performed in
the field.

e The Radiation Protection Program establishes qualification requirements for radiological control
technicians. The radiological control technicians assigned to these activities will be qualified through
the prescribed training program and will undergo ongoing training and qualification activities.

Training records are maintained for each individual in an electronic training record database.

The contractor training organization maintains the training records system. Line management will be used
to confirm an individual employee’s training is appropriate and up-to-date before performing any
fieldwork.
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2.1.6 Documents and Records

The Project Manager is responsible for ensuring the current version of the SAP is being used and for
providing updates to field personnel. The administrative document control process maintains version
control. Before implementation, DOE will review and approve changes to the sampling plan that affect
the data needs. Information pertinent to sampling and analysis will be recorded in field checklists and
bound logbooks in accordance with existing sample collection protocols specified in HASQARD
(DOE/RL-96-68).

The Project Manager or designee is responsible for ensuring the field instructions are maintained
up-to-date and aligned with revisions or other approved changes to the SAP. The Subcontractor Sampling
Lead will ensure that deviations from the SAP or problems encountered in the field are documented
appropriately (e.g., in the field logbook or nonconformance report forms) in accordance with internal
corrective action procedures.

The Project Manager or designee will be responsible for communicating field corrective action
requirements and for ensuring immediate corrective actions are applied to field activities.

Logbooks are required for field activities and must be identified with a unique project name and number.
Individuals responsible for logbooks will be listed and only authorized persons may make entries in
logbooks. Those eligible to sign the logbooks include the Subcontractor Sampling Lead, trained
scientist/engineer, or other responsible individual. Logbooks will be permanently bound, waterproof, and
ruled with sequentially numbered pages. Pages will not be removed from logbooks for any reason.

Logbook entries will be made in indelible ink and corrections will made by marking the erroneous data
through with a single line, entering the correct data, and initialing and dating the changes.

The Project Manager is responsible for ensuring a project file is properly maintained. The project file will
contain the records or references to their storage locations. The project file will include the following, as
appropriate:

¢ Field logbooks or operational records

e Data forms

¢ Global Positioning System data

¢ Chain-of-custody forms

e Sample receipt records

¢ Inspection or assessment reports and corrective action reports

¢ Interim progress reports

¢ Final reports

s Laboratory data packages

e Verification and validation report(s)

The laboratory is responsible for maintaining, and having available upon request, the following;:

e Analytical logbooks

¢ Raw data and QC sample records

¢ Standard reference material and/or proficiency test sample data
e Instrument calibration information .
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Records may be stored in either electronic or hard copy format. Documentation and records, regardless of
medium or format, are controlled in accordance with internal work requirements and processes to ensure
accuracy and availability of stored records. Records required by the TPA (Ecology et al., 1989a) will be
managed in accordance with the requirements of this Agreement.

2.2 Data Generation and Acquisition

The following sections address data generation and acquisition to ensure the project methods for
sampling, measurement, and analysis, data collection or generation, data handling, and QC activities are
appropriate and documented.

221 Sampling Process Design (Experimental Design)

The sampling design is judgmental and focused. In judgmental and focused sampling, sampling unit
selection (e.g., the number and location and/or timing of collecting samples) is based on knowledge of the
feature or condition under investigation and on professional judgment. Judgmental sampling is
distinguished from probability-based sampling in that inferences are based on professional judgment, not
statistical scientific theory.

This sample design reflects the project work scope developed using the EPA DQO process
(EPA-240/B-6-001). The Field Sampling Plan in Chapter 3 presents additional sample design details,
summary tables, and figures that address sampling procedures, sampling locations, sampling frequencies,
and required field and laboratory analytical methods per each sampling media.

2.2.2 Sampling Methods

Chapter 3 describes the sampling methods. The specific information includes the following:
e Field sampling methods

» Corrective actions for sampling activities (the Geographic Closure Manager will be responsible for
corrective action)

e Decontamination of sampling equipment
e Radiological field data

Sampling will be performed in accordance with this SAP and the sampling instructions (SIs), which will
describe the individual sample collection details.

Specific sample collection requirements in terms of collection containers and target sample volumes for
analytical methods are described in Table 2-3.

2.2.3 Sample Handling and Custody

A sampling and data-tracking database is used to track the samples from the point of collection through
the laboratory analysis process. Samplers should note any anomalies (e.g., sample appears unusual,
sample is sludge) with the samples to prevent batching across similar matrices. If anomalies are found, the
samplers should write “DO NOT BATCH?” on the chain-of-custody form and inform Sample
Management and Reporting.

Laboratory analytical results are entered and maintained in HEIS. The HEIS sample numbers are issued to
the sampling organization for the project. Each chemical and radiological sample is identified and labeled
with a unique HEIS sample number.
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Table 2-3. Sample Preservation, Container, and Holding Time Guidelines

T Packing  Holding _

i  Amount®® ' Preservation = Requirements @ - Time'

Metals—EPA Soil 100 g None Cool 4 °C 6 months

Method 200.8

Herbicides— Soil 1 aG 250 g None Cool 4 °C 14/40 days

EPA SW

Method

8270C/8151a

Insecticides— Soil 1 aG 250 g None Cool 4 °C 14/40 days

EPA SW

Method 8081A

Mercury— Soil 1 G 100 g None Cool 4 °C 28 days

EPA Method

200.8

TOC—EPA Soil 1 aG 50g None Cool 4 °C 28 days

SW Method

9060

Particle Size— Soil 1 G/P 1,000 g None Cool 4 °C None

ASTM D422

Cation Soil 1 G/P 1,000 g None Cool 4 °C None

Exchange

Capacity—

EPA Method

9081

pH—EPA SW Soil 1 G 5t0125¢g None Cool 4 °C Immediate

Method

9040/9045

Total Kjeldah} Soil 1 G/P 300 g None Cool 4 °C 28 days

Nitrogen

Plant Soil 1 G/P 1L None Cool 4 °C, None

Bioassay: minimal

Ecology, 1996 heeadspace

Publication

No. 96-324

Invertebrate Soil 1 G/P 1L None Cool 4 °C, None

Bioassay: EPS minimal

1/RM/47 heeadspace

Notes: For the four-digit EPA methods, see SW-846, Test Methods for Evaluating Solid Waste: Physical/Chemical Methods,
Third Edition; Final Update 1V-B.

14/40 days = 14 days to extraction, then 40 days to analysis
48 hours/28 days = 48 hours for nitrate, nitrite, and phosphate; 28 days for others

a. Optimal volumes, which may be adjusted downward to accommodate the possibility of retrieval of small amount of sample.
Minimum sample size will be defined in the Sampling Authorization Form.

b. Some analyses may be combined in one sample bottle to reduce soil requirement and bottle burden as long as the lab receives
sufficient volume for all combined analyses, the preservation and bottle type are the same, and all combined analyses are being
performed by the same laboratory.

¢. Extraction holding times are from the date of sampling. Analysis holding times are from the date of extraction.
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Section 3.6 provides the following specific sample handling information:

e Container packaging

¢ Container labeling

¢ Sample custody requirements
e Sample shipping

Sample custody during laboratory analysis is addressed in the applicable laboratory standard operating
procedures. Laboratory custody procedures will ensure that sample integrity and identification are
maintained throughout the analytical process. Storage of samples at the laboratory will be consistent with
laboratory instructions prepared by Sample Management and Reporting.

224 Holding Times

Suggested sample container, preservation, and holding time requirements for soil samples are specified in
Table 2-3. These requirements are in accordance with the requirements of the specified analytical method
prepared for specific sample events. The final container type will be provided on the sampling
authorization form and the chain of custody form. This SAP defines a “sample” as a filled sample bottle
for the starting of the holding time restrictions.

225 Analytical Methods

Table 2-2 lists the analytical parameters and methods. An overview of the proposed analytical methods to
be used for this investigation is presented in the following subsections. Changes to or addition of
analytical methods identified in this SAP will be implemented in page changes, addenda, or revisions to
this SAP, as appropriate.

These analytical methods are controlled in accordance with the laboratory’s QA plan and the
requirements of this QAPjP. The primary contractor participates in overseeing the offsite analytical
laboratories to qualify the laboratories for performing Hanford Site analytical work.

2.2.5.1 Field Analytical Methods

Chemical field screening and radiological field survey data used for site characterization will be
performed in accordance with contractor-approved procedures. Field analytical methods may also be
performed in accordance with the manufacturers’ manuals submitted to the Environmental Restoration
Contractor/River Corridor Contractor Project Task Lead and QA Representative for review and
acceptance for use. Chapter 3 provides the parameters identified for field analysis.

2.2.5.2 Laboratory Analytical Methods

All laboratory analyses will be performed in accordance with the referenced analytical methods identified
in Table 2-2 and the associated laboratory quality management plan and applicable standard operating
procedures (SOPs). The Project Task Lead and QA Representative, prior to sample analysis, will approve
the laboratory quality management plan and SOPs.

If the laboratory uses a nonstandard or unapproved method, then the laboratory must provide method
validation data to confirm the method is adequate for the intended use of the data. This includes
information such as determination of detection limits, quantitation limits, typical recoveries, and
analytical precision and bias. In consultation with the laboratory, the Project Manager, and/or others as
appropriate, Sample Management and Reporting can approve changes to analytical methods as long as the
new method is based upon a nationally recognized (e.g., EPA and ASTM) method. The new method must
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achieve project DQOs as well or better than the replaced method, and the new method is required due to
the nature of the sample (e.g., high radioactivity).

Laboratories providing analytical services supporting this SAP will have a corrective action program in
place to address analytical system failures and documents on the effectiveness of corrective actions.
Issues affecting analytical results are to be resolved by Sample Management and Reporting in
coordination with the Project Manager.

2.2.5.3 Additional Analysis

In addition to analysis of target parameters in soil, data will be collected on common soil properties to
provide for a more robust framework to interpret an assessment of the potential for contamination related
effects. These data will be used to: (1) aid bioassay site selection and (2) evaluate the potential for these
additional analytes to affect the toxicity and its interpretation.

2.2.6 Laboratory Toxicity Testing

Toxicity testing will be performed in a laboratory using abiotic media (soil) collected from the terrestrial
environments of the Hanford Site. Procedures for toxicity testing, including the experimental design and
test acceptability requirements, will be submitted for review and acceptance to the Sample and Data
Management and Reporting Lead and Quality Assurance Engineer.

Toxicity tests can provide site-specific information on adverse effects of analyte mixtures and on analyte
bioavailability for Hanford Site soil media. Test organisms with statistically significant responses to
known concentrations of analytes can indicate the likelihood of biological impacts in a contaminated
environment. Results from these tests can be used to make decisions about permissible analyte
concentrations and exposure limits to sensitive organisms.

Plants. The plant bioassay is a standard phytotoxicity test for soils (Ecology, 1996, Early Seedling Growth
Protocol for Soil Toxicity Screening). This test was selected because of the fact that it was developed by
Ecology and because it has been used previously at the Hanford Site, specifically for investigations in the
River Corridor. The protocol developed by Ecology (1996) will use representative Hanford Site flora for
the test. For testing soils, Sandberg’s bluegrass (Poa secunda) will be used. Sufficient soil will be
collected for five laboratory replicates, and soil samples submitted for toxicity testing also will be
analyzed for standard agricultural parameters (plant nutrients, soil texture, and geochemistry) to help
interpret the results of the toxicity test. Differences between test soils, laboratory controls, and field
controls will be evaluated using Dunnett’s multiple comparison t-test or the Kruskai-Wallis
nonparametric test.

The 28-day phytotoxicity test endpoints include:
¢ Emergence count

¢ Day 7 post-emergence count

e Day 7 post-emergence shoot appearance

e Day 14 post-emergence count

e Day 14 post-emergence shoot appearance, survival, stem height, and shoot mass (dry weight)
per plant

Invertebrates. The springtail bioassay is also a standard test that was developed by Environment Canada
(EPS 1/RM/47, Biological Test Method: Test for Measuring Survival and Reproduction of Springtails
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Exposed to Contaminants in Soil). This test was selected because the organisms are found at the site and
are more appropriate for the environmental conditions found at the Hanford Site then more traditional and
common tests such as those using earthworms or nematodes. The test currently is established for only a
single species, F. candida. Sufficient soil sample material is needed for five laboratory replicates. The soil
samples will be checked for the presence/absence of organic material, and the samples must be sieved.
Soil samples must be hydrated to a standard level and allowed to equilibrate for seven days. Soil samples
submitted for toxicity testing also will be analyzed for geochemical parameters (e.g., pH, organic matter,
cation exchange capacity, and particle size) to help interpret the results of the toxicity tests. Differences
between test soils, laboratory controls, and field control materials will be evaluated using Dunnett’s
multiple comparison t-test or the Kruskal-Wallis nonparametric test. Toxicity endpoints include mean
percent survival and mean number of live progeny at the end of 28 days.

2.2.7 Quality Control

To ensure reliable results are obtained, QC procedures must be followed in the field and laboratory. Field
personnel will collect QC samples to evaluate the potential for cross-contamination and to provide
information pertinent to field variability. Field QC for sampling will require collecting field duplicates,
field transfer blanks, and equipment rinsate blanks. Laboratory QC samples estimate the precision and
bias of the analytical data. Table 2-4 summarizes field and laboratory QC samples. Additional QC
samples may be collected if conditions arise.

2.2.7.1 Field QC Samples
The field QC sample types are discussed within this section.

Equipment rinsate blanks are collected for reused sampling devices to assess the adequacy of the
decontamination process. Equipment rinsate blanks will consist of reagent water poured over or pumped
through the decontaminated sampling equipment and placed in containers. If disposable (e.g., single use)
equipment is used, equipment rinsate blanks will not be required.

Full trip blanks (FTBs) are prepared prior to traveling to the sampling site. Bottles are filled with high
purity water, sealed, and transported, unopened, to the field in the same storage containers used for
samples collected that day. Collected FTBs are analyzed for the same analytes as the soil samples. FTBs
are used to evaluate potential contamination of the samples due to the sample bottles, preservation,
handling, storage, and transportation.

For the field blanks (e.g., equipment rinsate blank), results greater than two times the method detection
limit are identified as suspected contamination. However, for common laboratory analytes such as
acetone, methylene chloride, 2-butanone, toluene, and phthalate esters, the limit is five times the method
detection limit. For radiological data, blank results are flagged as suspected contamination if the results
are greater than two times the total minimum detectable activity.

Field duplicate samples are used to evaluate sample consistency and the laboratory precision. Field
duplicates are collected and homogenized before dividing into two separate samples in the field. Field
duplicates are stored and transported together and analyzed for the same analytes.

Comparison of field duplicate sample results can provide an indication of intra-laboratory variability.
Section 2.2.7.3 describes the evaluation criteria for field duplicate sample results.

2.2.7.2 Laboratory QC Samples

The laboratory QC samples (e.g., method blanks, laboratory control sample/blank spike, and matrix spike)
are defined for three-digit EPA methods (Methods for the Determination of Metals in Environmental
Samples, EPA-600/R-94-111) and four-digit EPA methods (Test Methods for Evaluating Solid Waste:
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Physical Chemical Methods, SW-846), and will be prepared and analyzed at the frequency specified in
the respective reference. Laboratory QC results outside control limits will be reflected in the data
validation process and during the DQA described in Section 2.4. No additional field QC samples are
required for samples dedicated for bioassays. QC for these samples is inherent in the methods including
testing replicates for each sample.

Table 2-4. Field and Laboratory QC Requirements

Field Quality Control
Full trip blank Assess contamination from containers or  One per 20 soil samples collected.
transportation
Equipment rinsate blank Verify adequacy of sampling equipment  As needed.”
decontamination If only disposable equipment is used, then an
equipment rinsate blank is not required.
Otherwise, 1 per 20 soil samples collected.
Field duplicates Estimate precision, including sampling One field duplicate per 20 soil samples
and analytical variability collected.

Laboratory Quality Control®

Method blank Assess response of an entire laboratory One per batch,” 20 samples maximum, or as
analytical system identified by the method guidance.

Matrix spike Identify analytical (preparation and When required by the method guidance, one
analysis) bias; possible matrix affect on per batch,” 20 samples maximum, or as
the analytical method used identified by the method guidance.

Matrix duplicate or matrix Estimate analytical bias and precision When required by the method guidance, one

spike duplicate per batch,’ 20 samples maximum, or as

identified by the method guidance.

Laboratory control samples ~ Assess method accuracy One per batch,’ 20 samples maximum, or as
identified by the method guidance.

Surrogates Estimate recovery/yield When required by the method guidance, as
identified by the method guidance.

Notes: QC for plant and invertebrate bioassays are specific to the test and involve detailed design at various points within the test.
The details are found within the protocols.

a. Whenever a new type of nondedicated equipment is used, an equipment rinsate blank will be collected every time sampling
occurs until it can be shown that less frequent collection of equipment rinsate blanks is adequate to monitor the decontamination
procedure for the nondedicated equipment.

b. Batching across projects is allowed for similar matrices (e.g., Hanford Site groundwater).

2.2.7.3 QC Requirements

If only disposable equipment is used, then an equipment rinsate blank is not required.

Only those field duplicate results with at least one result greater than five times the appropriate detection
limit or minimum detectable activity are evaluated. Field duplicate results must agree within 20 percent,
as measured by the relative percent difference, to be acceptable. Large relative percent differences can be
an indication of field sampling or laboratory performance problems and should be investigated.
Unacceptable field duplicate results are flagged and qualified in the HEIS database, as appropriate.
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For chemical analyses, Table 2-4 states the control limits for laboratory duplicates, matrix spikes, matrix
spike duplicates, and laboratory control samples.

Holding time is the elapsed time period between sample collection, extraction, and analysis. Exceeding
required holding times could result in changes in analyte concentrations due to volatilization,
decomposition, or other chemical alterations. Required holding times depend on the analytical method, as
specified for three- and four-digit EPA methods (EPA-600/R-94-111; SW-846). Holding times are
specified in laboratory contracts. Data associated with exceeded holding times are qualified and flagged
in the HEIS database, as appropriate.

Additional QC measures include laboratory audits and participation in nationally based performance
evaluation studies. The laboratories participate in national studies such as the EPA-sanctioned water
pollution and water supply performance evaluation studies. The Soil and Groundwater Remediation
Project periodically audits the analytical laboratories to identify and solve quality problems or to prevent
such problems. Audit results are used to improve performance. Failure of QC will be determined and
evaluated during data validation and the DQA process. Data will be qualified as either appropriate or
inappropriate.

2.2.8 Instrument and Equipment Testing, Inspection, and Maintenance

Collection, measurement, and testing equipment should meet the applicable standards (e.g., ASTM) or
have been evaluated as acceptable and valid in accordance with the procedures, requirements, and
specifications. The subcontractor Sampling Lead or equivalent will ensure that the data generated from
instructions using a software system are backed up and/or downloaded regularly. Software configuration
will be acceptance tested before use in the field.

Measurement and testing equipment used in the field or in the laboratory that directly affects the quality
of analytical data will be subject to preventive maintenance measures to ensure minimization of
measurement system downtime. Laboratories and onsite measurement organizations must maintain and
calibrate their equipment. Maintenance requirements (such as documentation of routine maintenance) will
be included in the individual laboratory and the onsite organization QA plan or operating procedures, as
appropriate. Maintenance of laboratory instruments will be performed in a manner consistent with

three- and four-digit EPA methods (EPA-600/R-94-111; SW-846), or with auditable Hanford Site and
contractual requirements. Consumables, supplies, and reagents will be reviewed in accordance with
SW-846 requirements and will be appropriate for their use.

2.29 Instrument and Equipment Calibration and Frequency

Section 3.5 provides specific field equipment calibration information. Analytical laboratory instruments
and measuring equipment are calibrated in accordance with the laboratory’s QA plan.

2.2.10 Inspection and Acceptance of Supplies and Consumables

Supplies and consumables used in support of sampling and analysis activities will be procured in
accordance with internal work requirements and processes described in the contractor acquisition system.,
Responsibilities and interfaces necessary to ensure items are procured/acquired for the contractor to meet
the specific technical and quality requirements must be in place. The procurement system ensures
purchased items comply with applicable procurement specifications and that users check and accept
supplies and consumables before use. Supplies and consumables procured by the analytical laboratories
are procured, checked, and used in accordance with the laboratories’ QA plans.
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2.2.11 Nondirect Measurements

Nondirect measurements include data obtained from sources such as computer databases, programs,
literature files, and historical databases. Nondirect measurements will not be evaluated as part of this
activity.

2.2.12 Data Management

Sample Management and Reporting, in coordination with the Project Lead, is responsible for ensuring
analytical data are appropriately reviewed, managed, and stored following the applicable programmatic
requirements governing data management procedures. Electronic data access, when appropriate, will be
through a database (e.g., HEIS, a project-specific database). Where electronic data are not available, hard
copies will be provided in accordance with Section 9.6 of the Tri-Party Agreement Action Plan
(Ecology et al., 1989b).

Laboratory errors are reported to Sample Management and Reporting routinely. For reported laboratory
errors, a sample issue resolution form will be initiated in accordance with contractor procedures. This
process is used to document analytical errors and to establish resolution with the Project Lead.

The sample issue resolution forms become a permanent part of the analytical data package for future
reference and for records management.

Planning for sample collection and analysis will be in accordance with the programmatic requirements
governing fixed-laboratory sample collection activities, as discussed in sampling procedures. If specific
procedures do not exist for a particular work evolution, or it is determined additional guidance is needed to
complete certain tasks, a work package will be developed to adequately control the activities, as appropriate.
Examples of the sampling procedure requirements include activities associated with the following:

¢ Chain-of-custody/sample analysis requests

e Project and sample identification for sampling services

e Control of certificates of analysis

e Logbooks

e Checklists

e Sample packaging and shipping

When this SAP is implemented, approved work control packages and procedures will be used to

document field activities, including radiological and nonradiological measurements. Field activities will
be recorded in the field logbook.

2.3 Assessment and Oversight

The elements included in assessment and oversight address the activities for assessing the effectiveness of
project implementation and associated QA and QC activities. The purpose of assessment is to ensure that
the QAPjP is implemented as prescribed.

231 Assessments and Response Actions

Contractor management, regulatory compliance, quality, and/or Health and Safety organizations may
conduct random surveillances and assessments to verify compliance with the requirements outlined in this
SAP, project work packages, the QAPjP, procedures, and regulatory requirements. Section 2.4 discusses
the only planned assessment, a DQA, for the activities identified in this SAP. The results of the DQA will
be provided to the Project Manager. :
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If circumstances arise in the field dictating the need for additional assessment activities, then these
additional activities will be performed. Deficiencies identified by these assessments will be reported in
accordance with existing programmatic requirements. The project’s line management chain coordinates
the corrective actions in accordance with the contractor QA program, the corrective action management
program, and associated procedures that implement these programs.

Oversight activities in the analytical laboratories, including corrective action management, are conducted
in accordance with the laboratories’ QA plans. The contractor oversees offsite analytical laboratories and
qualifies the laboratories for performing Hanford Site analytical work.

23.2 Reports to Management

Reports to management on data quality issues will be made if these issues are identified. Issues reported
by the laboratories are communicated to Sample Management and Reporting, which initiates a sample
issue resolution form in accordance with contractor procedures. This process is used to document
analytical or sample issues, and to establish resolution with the Project Manager. At the end of the project,
a DQA report will be prepared to determine whether the type, quality, and quantity of collected data met
the quality objectives described in this SAP.

2.4 Data Validation and Usability

The elements under data validation and usability address the QA activities occurring after the data
collection phase of the project is completed. Implementation of these elements determines whether the
data conform to the specified criteria, thus satisfying the project objectives.

241 Data Review, Verification, and Validation

The criteria for verification include, but are not limited to, review for completeness (samples were
analyzed as requested), use of the correct analytical method or procedure, transcription errors, correct
application of dilution factors, and correct application of conversion factors. Laboratory personnel may
perform data verification.

Data validation will ensure the data quality goals established during the planning phase are achieved. Data
validation will be in accordance with internal procedures. The criteria for data validation are based on a
graded approach. The primary contractor has defined five levels of validation: Levels A through E.

Level A is the lowest level and is the same as verification and Level E is a 100 percent review of data
(e.g., calibration data and calculations checks). Validation will be performed to contractor Level C, which
is areview of the QC data. Level C validation specifically requires: (1) verification of deliverables;

(2) requested versus reported analyses; and (3) qualification of the results based on analytical holding
times, method blank results, matrix spike/matrix spike duplicate results, duplicate sample results, and
analytical method blank results. Level C validation will be performed on at least five percent of the data
by matrix and analyte group. Analyte group refers to categories, such as radionuclides or metals. The goal
is to cover the various analyte groups and matrices during the validation.

Relative to analytical data in sample media, physical data and/or field screening results are of lesser
importance in making inferences of risk. Field QA/QC will be reviewed to ensure that physical property
data and/or field screening results are usable. '

2.4.2 Verification and Validation Methods

Validation activities will be based on EPA national functional guidelines guidance. Data validation may
be performed by the analytical laboratory, by Sample Management and Reporting, and/or by a party
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independent of both the data collector and the data user. Data validation qualifiers must be compatible
with the HEIS database.

When outliers or questionable results are identified, additional data validation will be performed.

The additional validation will be performed for up to five percent of the statistical outliers and/or
questionable data. The additional validation will begin with Level C and may increase to Levels D and E
as needed to ensure that data are usable. Level C validation is a review of the QC data, while Levels D
and E include review of calibration data and calculations of representative samples from the dataset. Data
validation will be documented in data validation reports. An example of questionable data is if the
positive detections are greater than the practical quantitation limit or reporting limit in soil/aquifer
sediment from a site that should not have exhibited contamination. Similarly, results less than background
would not be expected and could trigger a validation inquiry. The determination of data usability will be
conducted and documented in a DQA report. Data validation will be documented in data validation
reports, which will be included in the project file.

2.4.3 Reconciliation with User Requirements

The DQA process compares completed field sampling activities to those proposed in corresponding
sampling documents and provides an evaluation of the resulting data. The purpose of the data evaluation
is to determine whether quantitative data are of the correct type and are of adequate quality and quantity
to meet the project data needs. The results of the DQA will be used in interpreting the data and
determining if the objectives of this activity have been met. The DQA will be in accordance with Data
Quality Assessment: A Reviewer s Guide (EPA/240/B-06/002) and Data Quality Assessment: Statistical
Methods for Practitioners (EPA/240/B-06/003).

24.4 Corrective Actions

The responses to data quality defects identified through the DQA process will vary and may be data- or
measurement-specific. Table 2-1 identifies some pre-identified corrective actions.
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3 Field Sampling Plan
3.1 Sampling Objectives

The objective of the field sampling plan is to identify and describe the sampling and analysis activities to
support collection of media for the purpose of assessing potential toxicity to ecological receptors for waste
sites in the terrestrial environments of the Hanford Site. This SAP presents a general process that identifies
activities for obtaining data necessary to meet site data needs. The process and associated activities are
described in the following sections. This process is based on use of the observational approach that is
appropriate for sites with limited process knowledge. This approach begins investigating the site with visual
inspections and field screening to identify initial site conditions and then performs sampling and analysis
(where applicable) to verify the locations are appropriate for evaluating toxicity to ecological receptors.

Following this general approach and based on initial visual inspection and field screening results, the Field
Team Lead will develop site-specific sampling instructions that provide the site-specific sampling design. The
overall sampling strategy is outlined in Table 3-1. Changes to the field sampling plan may be made in the field
by the Sample Design Engineer only in consultation with the Field Team Lead.

Table 3-1. Key Features PRG Ecological Sampling Design

Field Screening and Visual Inspections

Visual inspections ~ Specific location/area of concern: Surface soils. Guide selection of
locations for field

Investigation method: Direct visual inspection using available .
screening and

site information and process knowledge (e.g., sample results or

visual indicators). sampling
Criteria: Visually inspect for staining, discoloration, absence of
vegetation, or any other anomalies.
Radiological field  Specific location/area of concern: Surface soils. Guide selection of
screening Investigation method: Radiological field screening methods are ~ Sample locations
identified in Section 3.2.3.
Analytes: Soils will be screened for cesium-137 as an indicator
analyte for radionuclides.
Chemical field Specific location/area of concern: Surface soils. Guide selection of
screening Tnvestigation method: XRF. sample locations
Analytes: Soils will be screened for metals to indicate if analysis
will yield targeted concentration ranges.
- Surface Grab Samples
Grab sampling Specific location/area of concern: Limited area sampling; As required, confirms
surface soils (generally 0.3 m [1 ft] bgs) of targeted locations as viability of bioassay
described in Section 1.5. samples

Analytes: Soil samples will undergo laboratory analysis for the
analytes listed in Table 2-2.

XRF = X-ray fluorescence
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3.2 Sampling Design

This study design is based on collecting matched sets of chemical analyses from samples of
field-collected soils with bioassays on plant and soil invertebrate toxicity from those same samples.

The bioassays will be characterizing toxic responses associated with mixtures of analytes in the soil
samples. A key feature of the study design is to provide resuits that can be used to evaluate the toxicity
associated with individual analytes measured in those soil samples. Because of the observational nature of
the data to be collected in this study, the relationships between analyte concentrations and observed toxic
responses will be characterized statistically, and the quantitative relationships between analyte
concentrations in soil and observed toxicity will be developed by fitting appropriate models through the
concentration-response data.

Collection and analysis of matching field soil chemistry and biological effects data is being performed in
order to identify chemical-specific thresholds for toxic effects or to estimate the probability of observing
specified effects at measured concentrations in soil. These thresholds then will be used to develop
protective concentrations in soil that can be proposed as PRGs.

Developing quantitative relationships between concentrations and toxic responses through observational
techniques requires matching chemistry and toxicity data that covers a broad range of concentrations
in soil.

3.21 Observational Approach for Site Investigation

Under the observational approach, the site investigation is streamlined such that site identification and
characteristics of each of the targeted sample locations will occur as described below.

¢ Aninitial visual field survey will be performed to formally document visual observations at specific
targeted areas (Table 3-3 for the list of target locations). The visual survey will include
documentation of Geographic Information System coordinates, descriptions of observed conditions
and delineations of the condition that resulted in the original identification of the site (from Waste
Information Data System), and any additional observed conditions and/or confirmation of historical
conditions. The field survey also will include photo documentation of the site. Radiological surveys
will be conducted to identify site health and safety needs. Debris and any stabilization cover, if
existing, will be removed as necessary to gain access to soils. If radionuclides are detected above
background, samples will not be collected.

¢ The Sample Design Engineer will develop a plan that addresses the observed conditions of the site to
a nominal depth of up to 30 cm (12 in.) bgs.

Data will be collected as necessary for waste designation and disposal to ensure compliance with
Environmental Restoration Disposal Facility (ERDF) waste acceptance criteria.

The key features of the soil ecological sampling design and the samplmg rationale are summarized in
Chapter 1.

3.2.2 Visual Inspections

Visual inspections will be performed to help guide the locating of site contamination areas for further
evaluation. The site surfaces will be inspected for soil staining or discoloration, absence of vegetation,
potentially contaminated debris, and any other indications of contamination or visual anomalies.

The intent of the visual inspection is to identify the areas near target locations most likely to result in
detected concentrations of the priority analytes for this SAP. The results of the visual inspection and
survey will be documented in field notes. Observations will be clearly noted and described.
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3.2.3 Radiological Field Screening Methods

The following sections describe the radiological field screen methods. Target soil samples will be
screened for cesium-137 as an indicator analyte. Should cesium-137 be detected above background, the
surface soil sample will not be collected from that area. The intent of the investigation is to collect
samples for developing PRGs for metals. The presence of concentrations of radionuclides could confound
interpretation of the bioassay results.

3.2.3.1 Radiological Survey

A surface radiation survey will be performed on the soil at a waste site to document existing surface
contamination and to support preparation of supporting health and safety documentation. Gamma
radiation instrument measurements (i.e., count rates) will be taken systematically at specified locations
using portable radiological equipment. The minimum detectable activity capability of the radiological
survey instrumentation will be established. Qualified radiological control technicians will conduct surface
radiation surveys and a survey report will be prepared documenting the results of each survey.

Field screening for cesium-137 as a radiological indicator analyte will be used to identify the presence of
radionuclides. Radiological survey information will be used to make decisions concerning targeted areas
by identifying areas to be avoided.

Field screening will be used to identify detectable radiological contamination, adjust sampling points if
needed, and support worker health and safety planning. Field screening instruments will be used,
maintained, and calibrated in accordance with the instrument program, manufacturers’ specifications, and
other approved procedures. Field screening instruments may include the Geiger-Miiller meter, portable
alpha meter, and portable sodium iodide detector or other comparable equipment to screen for
radionuclides.

3.24 Soil Sampling

This section describes the general approach for determining the number and type of samples required for
this investigation. The technical basis for the number and location of samples is presented in Section 1.7.
The final and site-specific sampling details for ecological sampling will be provided in a site-specific
sampling instruction developed by the Field Team Lead. The site-specific SI will be revised in a timely
fashion as necessary to accommodate changes in field conditions or sampling needs.

3.2.4.1  Number of Samples
All sampling will be focused judgmental sampling. Grid sampling or other statistically based sampling
design will not be employed. The number of samples to be collected are as follows:

e Three to five samples to be collected from within the range of visual indicators (e.g., soil staining,
lack of vegetation) at each of 23 target locations within the Outer Area of the Central Plateau
identified previously.

¢ Three to five sample to be collected from within the range of visual indicators (e.g., soil staining, lack
of vegetation) in the 120-KW-1 waste site.

¢ Twenty field control samples to be collected from within the Outer Area of the Central Plateau.

3.24.2 Sample Collection Methods

All samples will be collected from the top 30 cm (12 in.) of soil using a stainless steel spoon or hand
trowel or a hand auger. If dedicated field equipment is not used, then it will be decontaminated between
sample locations. Samples will be sieved and homogenized in the field prior to shipping to the laboratory.

3-3



DOE/RL-2010-118, REV. 0

3.2.5 Chemical Screening Measurements

Field screening methods will be used to provide a field indicator of targeted concentration ranges for
samples. The target ranges for each analyte of interest are outlined in the DQO. Historic analytical
chemistry data at target sample locations and where the concentrations fall within the target ranges are
outlined in the DQO. Field screening will be used in combination with process knowledge to determine
sample locations within the visual indicators.

Field screening instruments will be used, maintained, and calibrated in accordance with the
manufacturer’s specifications and other approved procedures. The Sample Design Engineer will record
field screening results in the field log. The potential chemical field screening measurement methods are
displayed in Table 3-2.

Table 3-2. Potential Chemical Field Screening Measurement Methods

Possnble Liﬁ{itatiohs e

Metals XRF Equipment will be used to indicate presence of
- analyte relative to the target levels

Note: Nondetect results may not be usable when the practical quantitation limit of the field-screening method is at or below
background.

3.26 Waste Management Sampling

The following steps are involved in determining an adequate sample mass to collect in the field and the
proper particle size for the analytical laboratory to measure for radiological and nonradiological analysis.

The DQO process for waste management included a review of the analytes of interest identified in Table 1-1
and an analysis of any additional analytes (Table 1-2) that should be evaluated to complete the waste
designation and profile.

Modification of the waste sampling and analysis requirements determined during the DQO process may
be required at some sites. Site-specific waste characterization sampling and analytical requirements will
be developed as needed for waste acceptance at the ERDF. Additional analytical data may be needed at
some sites if no existing waste profiles correspond to the suspected waste streams.

3.2.6.1 Waste Designation Sampling Design

A judgmental sampling approach is used for waste designation determinations. Wastes that require
characterization include material/media that cannot be designated without characterization and may
require special handling for human exposure protection or waste acceptance. The sampling protocols for
waste material/media and unknown waste forms will be completed in accordance with site procedures.

3.26.2 Optimal Sample Size that Satisfies the DQOs

Sample size is determined by the total sample volume required to perform all proposed chemical analysis
and laboratory bioassays as shown in Table 2-3.

34
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3.3 Sampling Locations

The observational approach will be used to investigate these sites. The actual number and location of soil
samples will be collected in accordance with site-specific sampling instructions. Deep excavations
(> 4.67 m [15 ft]) are not within the scope of this SAP.

Table 3-3 summarizes the proposed sample locations.

Table 3-3. Target Sample Locations

Identifier for Specific =
arget Locations* -~

Identil

600-218 B23C48

600-218 B23C49
600-220 B26792
600-220 B26795
600-228 B25FV6
600-228 B25FW2
600-281 B25CL3
600-281 B25CM2
600-281 B25CL2
600-281 B25CM4
OCSA B26X51
OCSA B25KP1
OCSA B26X46
OCSA B25KNS
OCSA B25KP0
OCSA B26XC7
OCSA B26X42
OCSA B295D7
OCSA B27JBO
OCSA B296P8/B296P9
OCSA B295D6
OCSA B27HVS
OCSA B25VN2
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Table 3-3. Target Sample Locations

100 Area River Corridor Targets

120-KW-1 At visual indicators (yellow
dirt/surface staining)

* HEIS numbers are associated with previously collected and analyzed
samples from specific locations within the waste site and are not the
assigned HEIS number for samples to be collected per this SAP.

3.4 Documentation of Field Activities
The following text provides various documentation of field activities performed.

341 Logbooks

Logbooks or data forms are required for field activities. Requirements for the logbook are provided in
Section 2.1.6. Data forms may be used to collect field information; however, they must follow the same
requirements for logbooks and must be referenced in the logbooks. Section 3.2 provides the information
that is required to be in field logbooks.

34.2 Corrective Actions and Deviations for Sampling Activities

The Field Team Lead or Sample Design Engineer must document all deviations from procedures or other
problems pertaining to sample collection, chain-of-custody, target analytes, sample transport, or
noncompliant monitoring. Examples of deviations include samples that cannot be collected because of
field conditions, changes in sample locations because of physical obstructions, or additions of

sample depth(s).

As appropriate, such deviations or problems will be documented in the field logbook or on nonconformance
report forms in accordance with internal corrective action procedures. The Field Team Lead will be
responsible for communicating field corrective action requirements and for ensuring that immediate
corrective actions are applied to field activities.

More significant changes in sample locations that do not impact the DQOs will require notification and
approval of the Geographic Closure Manager. Changes to sample locations that could result in impacts to
meeting the DQOs will require concurrence with DOE.

3.5 Calibration of Field Equipment

The Field Team Lead is responsible to ensure that all field equipment is calibrated appropriately. All
onsite environmental instruments are calibrated in accordance with the manufacturer’s operating
instructions, internal work requirements and processes, and/or work packages that provide direction for
equipment calibration or verification of accuracy by analytical methods. The results from all instrument
calibration activities are recorded in logbooks and/or work packages; either hard copy or electronic are
acceptable.

3-6
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Calibrations must be performed as follows:

e Before initial use of a field analytical measurement system.
o At the frequency recommended by the manufacturer or procedure, or as required by regulations.
e Upon failure to meet specified QC criteria.

Field instrumentation, calibration, and QA checks will be performed in accordance with the following;:

e Calibration of radiological field instruments on the Hanford Site is performed under contract by
Pacific Northwest National Laboratory, as specified in its program documentation.

e Daily calibration checks will be performed and documented for each instrument used to characterize
areas that are under investigation. These checks will be made on standard materials that are
sufficiently like the matrix under consideration to allow for direct comparison of data. Analysis times
will be sufficient to establish detection efficiency and resolution.

e Standards used for calibration will be traceable to a nationally or internationally recognized standard
agency source or measurement system, if available.

3.6 Sample Handling, Packaging, and Container Labeling

Packaging. Level | EPA pre-cleaned sample containers will be used for soil samples collected for
chemical analysis. Container sizes may vary depending on laboratory-specific volumes/requirements for
meeting analytical detection limits. The radiological engineering organization will measure both the
contamination levels and dose rates associated with the sample containers. This information, along with
other data, will be used to select proper packaging, marking, labeling, and shipping paperwork and to
verify that the sample can be received by the analytical laboratory in accordance with the laboratory’s
acceptance criteria. If the dose rate on the outside of a sample jar or the Curie content exceeds levels
acceptable by an offsite laboratory, the field work supervisor, in consultation with the Sample and Data
Management organization, can send smaller volumes to the laboratory. Preliminary container types and
volumes are identified in Table 2-3.

Container Labeling. The sample location, depth, and corresponding HEIS numbers are documented in the
Sampler’s field logbook. Each sample container will be labeled with the following information on firmly
affixed, water-resistant labels:

e Sampling authorization form

¢ Sampling authorization form number
e HEIS number

e Sample collection date/time

e Analysis required

e Preservation method (if applicable)

In addition to the above information, sample records must include:

¢ Analysis required
s Source of sample
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* Matrix (water, soil, etc.)
¢ Field data (potential of hydrogen, radiological readings)

Field Sample Loghook. Information pertinent to sampling and analysis will be recorded in field checklists
and logbooks in accordance with existing sample collection protocols. The sampling team will be
responsible for recording relevant sampling information. Entries made in the logbook will be dated and
signed by the individual making the entry. Program requirements for managing the generation,
identification, transfer, protection, storage, retention, retrieval, and disposition of records will

be followed.

Sample Custody. Sample custody will be maintained in accordance with existing Hanford Site protocols.
The custody of samples will be maintained from the time that samples are collected until ultimate disposal
of the samples, as appropriate. A chain-of-custody record will be initiated in the field at the time of
sampling and will accompany each set of samples shipped to the laboratory. Sample shipping procedures
will be followed throughout sample shipment. Each chain-of-custody form will include the sample
identification number, associated site identification number, and remediation system designation.

The analyses requested for each sample will be indicated on the accompanying chain-of-custody form.

Chain-of-custody procedures will be followed throughout sample collection, storage, transfer, analysis,
and disposal to ensure that sample integrity is maintained. Each time the responsibility for the custody
of the sample changes, the new and previous custodians will sign the record and note the date and time.
A custody seal (i.e., evidence tape) will be affixed to the lid of each sample jar. The container seal will
be inscribed with the sampler’s initials and the date. Sample custody during laboratory analysis will be
addressed in the applicable laboratory’s standard operating procedures.

Sample Shipping. Samples will be transported after authorization from the project-authorized shipper.
Sample transportation will be in compliance with the applicable regulations for packaging, marking,
labeling, and shipping hazardous materials, hazardous substances, and hazardous waste that are mandated
by the U.S. Department of Transportation (49 CFR 171-177, Chapter 1, “Research and Special Programs
Administration, Department of Transportation,” Part 171, “General Information, Regulations, and
Definitions,” through Part 177, “Carriage by Public Highway”). Sample transportation will also be in
compliance with the International Air Transportation Authority, DOE requirements, and applicable
program-specific implementing procedures.

As a general guideline, samples with no or very low radioactivity will be shipped for analysis to the
Waste Sampling and Characterization Facility. Samples with activities <0.5 mrem/h can be shipped to an
appropriate offsite laboratory (e.g., DOE contract laboratory, or a laboratory with a U.S. Nuclear
Regulatory Commission or state license for specific radionuclides). Samples with activities between

0.5 and 10 mrem/h can be shipped to an offsite laboratory, although samples with dose rates within this
range will be evaluated on a case-by-case basis by Sample and Data Management. Samples with activities
>10 mrem/h will be sent to an onsite laboratory, as arranged by the Sample and Data Management
organization.

Bioassay Samples. At each target location, samples labeled for bioassays are being collected concurrently
with analytical chemistry samples One liter of soil will be collected for each of two bioassays. These
samples will be labeled and shipped to the bioassay laboratory where they will be archived in a cooler that
will maintain samples at 4°C. Upon review of analytical chemistry results, a subset of these‘samples

(60 to 80 samples for the plant bioassay and 60 to 80 for the invertebrate bioassay plus 10 field controls)
will be analyzed by the bioassay laboratory.
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4 Health and Safety

Field operations will be performed in accordance with Health and Safety requirements and appropriate
Soil and Groundwater Remediation Project requirements. Additionally, work control documents will be
prepared to further control site operations. Safety documentation will include an activity hazard analysis
and, as applicable, radiological work permits. The sampling procedures and associated activities will
implement ALARA practices to minimize the radiation exposure to the sampling team, consistent with
the requirements defined in 10 CFR 835.
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5 Management of Investigation-Derived Waste

The investigation-derived waste (IDW) generated by characterization activities will be managed in
accordance with the most current Investigation Derived Waste strategy agreed to by DOE, EPA, and
Ecology. The IDW will be managed in accordance with the applicable waste control plan, waste DQO
document, and waste packing and labeling instruction sheet provided by the Waste Management
Representative.

Unused samples and associated laboratory waste from offsite laboratory analysis will be dispositioned in
accordance with the laboratory contract, which in most cases, will allow the laboratory to dispose of this
material. Unused sample material from onsite laboratories will be returned to the project for disposal.

A waste designation DQO process will be completed before characterization activities are initiated, to
ensure that information necessary to support designation of all project IDW is collected during the field
activities. During the IDW DQO activities, any listed waste issues will be resolved. Additional sampling
or analysis required to support designation activities will be identified in the waste designation DQO
summary report.
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AWCH Document Control

161508

From: Berezovskiy, Inna B

Sent: Thursday, October 06, 2011 7:19 AM

To: AWCH Document Control

Cc: Saueressig, Daniel G

Subject: RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs

Attachments: 100-C-7 Sidewall sampling Design - Final.doc; 100-C-7_1 SidewallsamplingDesign_Final
Rev. 1.doc

100-C-7 Sidewall 100-C-7_1
sampling Desi... dewallsamplingDesi. ’
I'm sorry, they are attached now.

————— Original Message-----

From: ~WCH Document Control

Sent: Thursday, October 06, 2011 7:12 AM

To: Berezovskiy, Inna B

Cc: Saueressig, Daniel G

Subject: RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs

Hi,

I did not get the attachments... Please forward again.
Thank you,

Diana

————— Original Message-----

From: Berezovskiy, Inna B

Sent: Wednesday, October 05, 2011 4:38 PM
To: "WCH Document Control

Cc: Martinez, Charlene R; Beach, Christopher L; Fahlberg, Robert T; Buckmaster, Mark A

Subject: FW: 100-C-7 and 100-C~7:1 Sidewall Sampling designs

Please chronicle,
Thank you,

-Inna- - -

————— Original Message-----

From: Post, Thomas [mailto:Thomas.Post@rl.doe.gov]

Sent: Wednesday, October 05, 2011 4:33 PM

To: Buelow.Laura@epamail.epa.gov; Berezovskiy, Inna B
Subject: RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs

I concur as well with the modification.
Thanks.

————— Original Message-----

From: Buelow.Lauralepamail.epa.gov [mailto:Buelow.Laura@epamail.epa.gov]

Sent: Wednesday, October 05, 2011 4:28 PM

To: Berezovskiy, Inna B

Cc: Post, Thomas

Subject: RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs



I concur. Thanks for pointing out the changes.

Laura Buelow, Environmental Scientist
U.S. Environmental Protection Agency
Hanford Project Office

309 Bradley Blvd, Suite 115

Richland, WA 99352

Phone: 509 376-5466

Fax: 509 376-2396

E-mail: buelow.lauralepa.gov

From: "Berezovskiy, Inna B" <ibberezo@wch-rcc.com>

To: Laura Buelow/R10/USEPA/US@EPA, "Post, Thomas C"
<thomas.post@rl.doe.gov>

Date: 10/05/2011 04:09 PM

Subject: ~RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs

Tom, Laura,

The 100-C-7:1 excavation sidewall boundaries somehow shifted 30 meters south/east from
where they're actually supposed to be; therefore, the sample design was thrown off by 30
meters also. The 100-C-7:1 sidewall sampling design was revised to solve this problem.

Please review the new sample design and let me know if you have any comments. The wording
in the sampling design did not change; however, Figure 3 was replaced to include new VSP
design and Table 2 was updated with new coordinates (and an additional sample #13).

If you have no comments, then we would appreciate your concurrences.

Thank you,
Inna

————— Original Message-—---
From: Buelow.Laura@epamail.epa.gov [mailto:Buelow.Laurafepamail.epa.gov]

Sent: Wednesday, October 05, 2011 11:06 AM

To: Post, Thomas C

Cc: Berezovskiy, Inna B

Subject: RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs

I concur with the sampling designs also.

Laura Buelow, Environmental Scientist
U.S. Environmental Protection Agency
Hanford Project Office

309 Bradley Blvd, Suite 115

Richland, WA 99352

Phone: 509 376-5466

Fax: 509 376-2396

E-mail: buelow.lauralepa.gov

From: "Post, Thomas" <Thomas.Post@rl.doe.gov>

To: "Berezovskiy, Inna B" <ibberezo@wch-rcc.com>

Cc: Laura Buelow/R10/USEPA/USGEPA

Date: 10/05/2011 10:46 AM

Subject: RE: 100-C-7 and 100-C-7:1 Sidewall Sampling designs



Inna,
I've reviewed and concur with the sampling designs.
Thank you.

Tom Post

From: Berezovskiy, Inna B

Sent: Wednesday, October 05, 2011 6:34 AM

To: Post, Thomas

Subject: FW: 100-C-7 and 100-C~7:1 Sidewall Sampling designs

Hi Tom,

Please look over the sampling designs and let me know if you have any comments,

Thanks!
Inna

From: Berezovskiy, Inna B

Sent: Friday, September 30, 2011 7:48 AM

To: Post, Thomas C; 'Buelow.Lauralepamail.epa.gov'

Cc: Buckmaster, Mark A; Beach, Christopher L

Subject: 100-C-7 and 100-C~7:1 Sidewall Sampling designs

Hi Tom and Laura,

I've attached two sampling designs related to 100-C-7 and 100-C~7:1 waste site
excavations. Both of the sampling designs intend to sample the upper sidewalls of each
excavation, before the excavation is extended deeper.

If the attached summary is acceptable, please provide concurrence as soon as possible so
that the field can proceed with sampling. If you have any comments, you can either
forward them to me or discuss on Tuesday's meeting.

<< File: 100-C-7 Sidewall sampling Design - Final.doc »> << File: 100-C-7 1
SidewallsamplingDesign Final.doc >> Thank you, Inna [attachment "100-C-7 1
SidewallsamplingDesign Final Rev. l.doc" deleted by Laura Buelow/R10/USEPA/US]
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VERIFICATION SAMPLING OF 100-C-7 SIDEWALLS

Verification sampling will be performed on the sidewalls of the 100-C-7 excavation prior to
completion of remedial activities due to the expected depth of the final excavation
(approximately 27 m [89 ft] below ground surface). Based on the current excavation design,
remediation will be extended to groundwater to remove all contaminated soil. Performing
verification sampling of the upper sidewalls before the excavation is complete will also reduce
fall hazard and safety concerns for sampling personnel.

1.0 SITE DESCRIPTION

The 100-C-7, 183-C Filter Building/Pumproom Facility Foundation and Demolition Waste site is
located in the southwestern portion of the 100-B/C Area, 340 m (1,115 ft) west of the

105-C Reactor Building, and is associated with the decommissioned 183-C water treatment
facilities. The 183-C water treatment facilities were constructed to provide treated water to the
105-C and 105-B Reactor Buildings. Sodium dichromate was added to the filtered water to
preclude corrosion of the process tubes in the reactors. The 100-C-7 waste site addresses the
residual sodium dichromate contamination associated with concrete that was left in place after
the 183-C Filter Building/Pumproom was decommissioned in 1997, and stained surface soil that
was observed in 2002 just north of the 183-C Head House. The stained surface soil will be
addressed in a 100-C-7:1 verification work instruction.

Remedial action at 100-C-7 was initiated in 2004 and excavation was completed to a depth of
4.6 m (15 ft). Remedial activities were discontinued when visible chromium contamination was
observed beneath a north-south trending steam line. The visible chromium contamination area
was surveyed using the global positioning system (GPS). In 2007, a borehole was drilled to help
determine the extent of the contamination. Analytical results showed a maximum concentration
of 310 mg/kg total chromium at a depth of 35 ft below ground surface (bgs). In 2009, it was
determined that the hexavalent chromium in the vadose zone below 4.6 m (15 ft) would need to
be remediated in order to protect groundwater in the 100-B/C Area.

20 REMEDIAL ACTION ACTIVITIES

Following completion of the remedial design in 2010, additional remedial activities began on
January 27, 2011. The current excavation depth is approximately 17 m (55 ft) bgs; in-process
sampling showed hexavalent chromium is present above cleanup levels at this depth. A pothole
was excavated to a depth of 22 m (72 ft) bgs; visual observation of soil stained with chromium
and in-process data results show hexavalent chromium concentration at levels exceeding cleanup
criteria. The 100-C-7 excavation is shown in Figure 1. Remediation of the 100-C-7 waste site
will continue until groundwater is encountered (approximately 27 m [89 ft] bgs). The current
design drawing will be revised to expand the excavation to the north to take into consideration
the visual observation of chromium contamination at a depth of 22 m (72 ft) bgs trending to the
northeast.

September 2011 1




Verification Sampling of 100-C-7 Sidewalls

Figure 1. 100-C-7 Aerial Photograph (August 2011).

3.0 VERIFICATION SAMPLING AND ANALYSIS

Verification sampling of the 100-C-7 upper sidewalls will be performed prior to completion of
remedial activities due to the expected depth of the expected final excavation (approximately 27
m [89 ft] bgs). Figure 2 shows the current sidewall boundaries and depth of the excavation. The
current remedial design will be revised to remove all contaminated soil and will expand the
excavation to the north. The final depth of the excavation will remain unchanged from the
original design. Due to fall hazard and safety concerns, verification sampling of the upper
excavation sidewalls will be performed before the excavation is complete.

Verification sampling of the 100-C-7 upper sidewalls will be performed to support a
determination that potential residual contaminant concentrations at this site meets the cleanup
criteria specified in the Remedial Design Report/Remedial Action Work Plan for the 100 Area
(RDR/RAWP) (DOE-RL 2009) and the Interim Action Record of Decision for the 100-BC-1,
100-BC-2, 100-DR-1, 100-DR-2, 100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-
KR-2, 100-1U-2, 100-1U-6, and 200-CW-3 Operable Units, Hanford Site, Benton County,
Washington (Remaining Sites ROD) (EPA 1999).

3.1 Contaminants of Concern
The results from previous investigations and process knowledge have identified total chromium,

mercury, and hexavalent chromium as contaminants of concern (COCs). Radionuclides have not
been previously detected above background at this location and are, therefore, not COCs.
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Figure 2. 100-C-7 Excavation Boundary (September 2011).
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3.2 Laboratory Analytical Methods

The laboratory analytical methods and associated COCs for this verification sampling design are
listed in Table 1.

Table 1. Laboratory Analytical Methods.

Analytical Method Contaminants of Concern (COCs)
ICP metals — EPA Method 6010 Metals®
Mercury — EPA Method 7471 Mercury
Cr VI - EPA Method 7196 Hexavalent chromium

® Analysis for the expanded list of ICP metals will be performed to include antimony, arsenic, barium, beryllium,
boron, cadmium, chromium (total), cobalt, copper, lead, manganese, molybdenum, nickel, silver, selenium,
vanadium, and zinc in the analytical results package.

EPA =U.S. Environmental Protection Agency
ICP = inductively coupled plasma

3.3 Sample Design Selection and Basis

This section describes the basis for selection of an appropriate sample design and determination
of the number of verification soil samples to collect. Verification samples will be applied only to
the upper sidewalls of the 100-C-7 waste site excavation. Upon completion of remedial
activities, verification sampling of the remaining portions of the waste site will be addressed
under a separate verification work instruction.

The decision rule for demonstrating compliance with the cleanup criteria requires comparison of
the true population mean with the cleanup level, as estimated by the 95% upper confidence limit
on the sample mean. Therefore, a statistical sampling design is the preferred verification
sampling approach for this site because the distribution of potential residual soil contamination
over the study area (site) is uncertain. The Washington State Department of Ecology (Ecology)
publication Guidance on Sampling and Data Analysis Methods (Ecology 1995) recommends that
systematic sampling with sample locations distributed over the entire study area be used.

Visual Sample Plan' (VSP) was used as a tool to develop the statistical sampling design for the
verification sampling. A global positioning survey was used to determine the boundaries of the
excavation area. A total of 14 soil samples will be collected from the upper excavation sidewalls
area on a random-start, triangular grid (Figure 4). A triangular grid was selected for this

investigation based on studies that indicate triangular grids are superior to square grids
(Gilbert 1987).

A sample design was prepared to conduct verification sampling at the 100-C-7 waste site upper
excavation sidewalls. All samples will be analyzed for the contaminants of concern (COCs)
identified in Tables 1. The soil sampling locations will be global positional surveyed and staked
prior to sample collection using the coordinate pairs provided in Table 2. A discrete soil sample will
be collected at each designated sample point from the surface of the excavation sidewall and

' Visual Sample Plan is a site map-based user-interface program that may be downloaded at http://dqo.pnl.gov.
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analyzed using the methods identified in Table 1. Full protocol laboratory analysis will be requested
for all samples.

Table 2. 100-C-7 Excavation Sidewall Verification Sampling Summary Table.

HEIS S | WSP Coordinate
Sample Sample ample Locations ;
s Media Number Sample Analysis
Northing Easting
SWS.1 Soil TBD 1438317 | 5651624 ICP m‘etals, mercury, hexavalent
} chromium
SWS-2 Soil TBD 143878.5 | 565160.5 | 'CP metals” mercury, hexavalent
chromium
SWS-3 Soil TBD 143853.5 | 565120, | [CP metals,” mercury, hexavalent
chromium
SWS-4 Soil TBD 1430473 | 565117.1 | [CP metals," mercury, hexavalent
chromium
SWS.S Soil TBD 1438753 | 5650793 ICP m.etals, mercury, hexavalent
chromium
SWS-6 Soil TBD 144016.0 | 565073.6 ICP mfetals, mercury, hexavalent
chromium
SWS.7 Soil TBD 143897 1 565037.7 ICP m.etals, mercury, hexavalent
chromium
SWS.3 Soil TBD 144037.8 | 565032.1 ICP m_etals, mercury, hexavalent
chromium
SWS-9 Soil TBD 143918.9 | 5649962 | \CP metals,” mercury, hexavalent
chromium
SWS.10 Soil TBD 1440596 | 564990.6 ICP mf:tals, mercury, hexavalent
chromium
SWS-11 Soil TBD 1438470 | 5649584 ICP m.etals, mercury, hexavalent
chromium
SWS-12 Soil TBD 143893.9 | 5649565 | ICP metals,” mercury, hexavalent
7 ) 7. | chromium
SWS.13 Soil TBD 1439408 | 564954.6 ICP m.etals, mercury, hexavalent
chromium
SWS. 14 Soil TBD 1439877 | 564952.8 ICP mfetals, mercury, hexavalent
chromium
Duplicate Soil TBD TBD TBD ICP mfatals, mercury, hexavalent
chromium
qu;apr‘:l‘(e“t Silica sand TBD NA NA | ICP metals," mercury

* The expanded list of ICP metals will be performed to include arsenic, antimony, barium, beryllium, boron, cadmium,
chromium (total), cobalt, copper, lead, manganese, molybdenum, nickel, selenium, silver, vanadium, and zinc in the analytical
results package.

bgs = below ground surface NA = not applicable
HEIS = Hanford Environmenta! Information System TBD =to be determined
ICP = inductively coupled plasma WSP = Washington State Plane
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Figure 3 shows verification sample locations for the 100-C-7 waste site.

Figure 3. 100-C-7 Excavation Sidewalls Verification Sample Locations.
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3.4  Verification Sample Collection — Quality Control/Quality Assurance

One equipment blank sample consisting of clean silica sand poured over sampling equipment will be
collected and analyzed for ICP metals and mercury. One field duplicate sample will be collected at a
location selected at the project analytical lead’s discretion. The duplicate sample will be analyzed for
the full suite of analytes using the same methods specified for the corresponding primary sample.
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VERIFICATION SAMPLING OF 100-C-7:1 SIDEWALLS

Verification sampling will be performed on the upper sidewalls of the 100-C-7:1 subsite
excavation prior to completion of remedial activities due to the expected depth of the final
excavation (approximately 25.6 m [84 ft] below ground surface). Based on the current
excavation design, remediation will be extended to groundwater to remove all contaminated soil.
Performing verification sampling of the upper sidewalls before the excavation is complete will
reduce fall hazard and safety concerns for sampling personnel.

1.0  SITE DESCRIPTION

The 100-C-7:1, Yellow Stained Soil/183-C Water Treatment Facility Head House subsite is
located in the southwestern portion of the 100-B/C Area, 557 m (1,828 ft) west of the 105-C
Reactor Building, and is associated with the decommissioned 183-C water treatment facilities.
The 183-C water treatment facilities were constructed to provide treated water to the 105-C and
105-B Reactor Buildings. Sodium dichromate was added to the filtered water to prevent
corrosion of the process tubes in the reactors. The 100-C-7:1 waste site addresses the residual
sodium dichromate contamination associated with the stained surface soil that was observed in
2002 just north of the 183-C Head House. A large area (approximately 6,600 m? [71,016 ft’]) of
soil, mostly free of vegetation and stained yellowish, appeared between the railroad tracks on the
west side and the head house foundation. It is speculated that the stained area is a result from
spillage when sodium dichromate, initially received by rail in solid form, was transferred from
the head house to the pumproom facility.

The 100-C-7:1 subsite also included a section of 7.6-cm (3-in.) diameter steel soft-water pipeline
that ran between the 184-B Power House and the 183-C Head House. This soft-water pipeline
was later converted to a sodium dichromate line. The majority of this pipeline was remediated as
part of the 100-B-28 waste site. However, the section assigned to the 100-C-7:1 subsite could
not be removed due to the presence of an active export water pipeline.

Remedial action at the 100-C-7:1 subsite was initiated in 2004 and excavation continued to a
depth of 4.6 m (15 ft). However, extensive chromium discolored soil was still evident.
Characterization test pits were excavated in 2005 and boreholes were drilled in 2007 to help
determine the extent of the chromium contamination. Analytical results indicated significant
concentrations of chromium throughout the vadose zone beneath the site. In 2009, it was
determined that the chromium in the vadose zone below 4.6 m (15 ft) would need to be
remediated in order to protect groundwater in the 100-B/C Area. Between 2010 and 2011, the
export water pipeline was relocated in order to remove the remaining section of the 7.6-cm (3-
in.) diameter pipeline.
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2.0 REMEDIAL ACTION ACTIVITIES

Following completion of the remedial design in 2010, additional remedial activities began on
January 27, 2011. The current excavation depth of the 100-C-7:1 excavation is approximately
13.7 m (45 ft) below ground surface (bgs) as shown in the center of Figure I. Chromium
contamination is present in the bottom of the excavation; therefore, remediation will continue
until the remaining contaminated soils have been removed (approximately 25.6 m [84 ft] bgs).

Figure 1. 100-C-7:1 Aerial Photograph (August, 2011).

In April 2011, an additional stained area was discovered in the northwest corner of the 100-C-7:1
excavation. In-process sampling of this stained area indicated significant concentrations of both
total chromium and hexavalent chromium. Additional removal of material, to the extent of the
design specifications, revealed extensive chromium contamination in the west sidewall that was
outside the boundaries of the current design. In-process sampling results showed high levels of
total chromium and hexavalent chromium. Currently, the excavation cannot be extended further
to the west due to power lines located on the perimeter of the 100-C-7:1 excavation. The power
lines will be re-routed around the southern side of the 100-C-7/100-C-7:1 waste sites prior to
additional remediation on the western sidewall.
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3.0 VERIFICATION SAMPLING AND ANALYIS

Verification sampling of the 100-C-7:1 upper sidewalls will be performed prior to completion of
remedial activities due to the expected depth of the final excavation approximately 25.6 m [84 ft]
bgs). Figure 2 shows the current sidewall boundaries of the excavation. The remedial design
will be revised to remove all contaminated soil, and will extend the excavation boundary to the
west. The final expected depth of the excavation will be unchanged. Due to fall hazard and
safety concerns, verification sampling of the upper sidewalls will be performed before the
excavation is complete.

Verification sampling of the upper sidewalls will be performed to support a determination that
potential #esidual contaminant concentrations at this site meets the cleanup criteria specified in
the Remedial Design Report/Remedial Action Work Plan for the 100 Area (RDR/RAWP)
(DOE-RL 2009) and the Interim Action Record of Decision for the 100-BC-1, I 00-BC-2,
100-DR-1, 100-DR-2, 100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2,
100-1U-2, 100-1U-6, and 200-CW-3 Operable Units, Hanford Site, Benton County, Washington
(Remaining Sites ROD) (EPA 1999).

3.1 Contaminants of Concern

The results from previous investigations and process knowledge have identified total chromium,
mercury, and hexavalent chromium as contaminants of concern (COCs). Radionuclides have not
been previously detected above background at this location and are, therefore, not COCs.

3.2 Laboratory Analytical Methods

The laboratory analytical methods and associated COCs for this verification sampling design are
listed in Table 1.

Table 1. Laboratory Analytical Methods.

Analytical Method Contaminants of Potential Concern
ICP metals — EPA Method 6010 Metals *
Mercury — EPA Method 7471 Mercury
Cr VI - EPA Method 7196 Hexavalent chromium

® Analysis for the expanded list of ICP metals will be performed to include antimony, arsenic, barium, beryliium,
boron, cadmium, chromium (total), cobalt, copper, lead, manganese, molybdenum, nickel, silver, selenium, vanadium,
and zinc.

EPA =U.S. Environmental Protection Agency
ICP = inductively coupled plasma

3.3  Sample Design Selection and Basis

This section describes the basis for selection of an appropriate sample design and determination
of the number of verification soil samples to collect. Verification samples will be applied only to
the upper sidewalls of the 100-C-7:1 subsite excavation for this sample design. Upon
completion of remedial activities, verification sampling of the remaining portions of the subsite
will be addressed under a separate verification work instruction. The new chromium

September 2011 3




Verification Sampling of 100-C-7:1 Sidewalls

contamination area in the western sidewall has been sampled thoroughly and will undergo
further remediation; therefore, no samples will be collected from this area at the present time.
Western sidewall will be sampled again, following additional remediation.

The decision rule for demonstrating compliance with the cleanup criteria requires comparison of
the true population mean with the cleanup level, as estimated by the 95% upper confidence limit
on the sample mean. Therefore, a statistical sampling design is the preferred verification
sampling approach for this site because the distribution of potential residual soil contamination
over the study area (site) is uncertain. The Washington State Department of Ecology (Ecology)
publication Guidance on Sampling and Data Analysis Methods (Ecology 1995) recommends that
systematic sampling with sample locations distributed over the entire study area be used.

Visual Sample Plan' (VSP) was used as a tool to develop the statistical sampling design for the
verification sampling. A global positioning survey was used to determine the boundaries of the

* excavation area. A total of 13 soil samples will be collected from the upper excavation sidewall
area on a random-start, triangular grid (Figure 3). A triangular grid was selected for this

investigation based on studies that indicate triangular grids are superior to square grids
(Gilbert 1987).

A sample design was prepared to conduct verification sampling at the 100-C-7:1 subsite upper
excavation sidewalls. All samples will be analyzed for the contaminants of potential concern
identified in Table 1. The soil sampling locations will be global positional surveyed and staked
prior to sample collection using the coordinate pairs provided in Table 2. A discrete soil sample will
be collected at each designated sample point (0 to 0.15 m [0 to 6 in.]) below the surface of the
excavation sidewall and analyzed using the methods identified in Table 2. Full protocol laboratory

analysis will be requested for all samples. Figure 3 shows verification sample locations for the
100-C-7:1 subsite.

' Visual Sample Plan is a site map-based user-interface program that may be downloaded at http://dqo.pnl.gov.
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Figure 2. 100-C-7:1 Excavation Boundary (September, 2011).
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Verification Sampling of 100-C-7:1 Sidewalls

Figure 3. 100-C-7:1 Excavation Sidewalls,

Verification Sample Locations.
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Sampling Summary Table.

Table 2. 100-C-7:1 Excavation Sidewall - Verification

S . S i HEIS S I WSP Coordinate
ample ample ample Locations .
Location Media Number Sample Analysis
Northing Easting
$S-1 Soil TBD 143837.8 | 564697.5 | LCP metals,” mercury,
hexavalent chromium
SS-2 Soil TBD 143877.8 | s64674.4 | [CP metals,” mercury,
hexavalent chromium
§S-3 Soil TBD 143877.8 | 5647207 | ICP metals,” mercury,
hexavalent chromium
$S-4 Soil TBD 143917.9 | 5647438 | [CP metals,” mercury,
hexavalent chromium
$S-5 Soil TBD 1439580 | s64674.4 | [CP metals,® mercury,
hexavalent chromium
$S-6 Soil TBD 143958.0 | 5647669 | LCP metals,’ mercury,
hexavalent chromium
§S-7 Soil TBD 1439980 | 5646975 | LCP metals,” mercury,
hexavalent chromium
. [CP metals,* mercury,
SS-8 Soil TBD 143998.0 564836.3 .
hexavalent chromium
$S-9 Soil TBD 1440782 | 5648363 | \CP metals,” mercury,
hexavalent chromium
$8-10 Soil TBD 1441182 | 5648505 | [CP metals,” meroury,
hexavalent chromium
$S-11 Soil TBD 1441583 | se4836.3 | ICP metals,® meroury,
hexavalent chromium
$8-12 Soil TBD 1441984 | 5647669 | ICP metals,® mercury,
hexavalent chromium
$S-13 Soil TBD 1441984 | 5648132 | [CP metals,” mercury,
hexavalent chromium
Duplicate Soil TBD TBD Tpp | [CP metals,” mercury,
hexavalent chromium
qul)l;s:;(ent Silica sand TBD NA NA ICP metals,* mercury

? Analysis for the expanded list of ICP metals will be performed to include arsenic, antimony, barium,
beryllium, boron, cadmium, chromium (total), cobalt, copper, lead, manganese, molybdenum, nickel,
selenium, silver, vanadium, and zinc.

bgs

ICP

September 2011

= below ground surface
HEIS = Hanford Environmental Information System
= inductively coupled plasma

NA

= not applicable

TBD =to be determined
WSP = Washington State Plane
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3.4 Verification Sample Collection — Quality Control/Quality Assurance

One equipment blank sample consisting of clean silica sand poured over sampling equipment will be
collected and analyzed for ICP metals and mercury. One field duplicate sample will be collected at a
location selected at the project analytical lead’s discretion. The duplicate sample will be analyzed for
the full suite of analytes using the same methods specified for the corresponding primary sample.
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Change Notice for Modifying Approved Documents/ Workplans
In Accordance with the Tri-Party Agreement Action Plan,
Section 9.0, Documentation and Records

arty Agreement

Change Number Date:
TPA-CN-481 10 / / \
| 10/12 )20\
Document Number and Title: Date Document Last Issued:
DOE/RL-2001-48, Rev.3, 300 Area Remedial Action Sampling and Analysis Plan December 2010
Originator: M. French Phone:  373-9863

Description of Change: Pages 3-4 and 3-11 are being modified to change the sampling frequency for designation of “process
soil” from every 100 — 200 yd’ to an observational approach.

M. French and L. Gadbois agree that the proposed change modifies an approved
DOE Lead Regulatory Agency

workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, Documentation
and Records, and not Chapter 12.0, Changes to the Agreement.

Note: Include affected page number

Justification and Impacts of Change:

Pages 3-4 and 3-11 are being modified to change the sampling frequency for designation of “process soil” from every 100 - 200

yd® to an observational approach. This change will greatly reduce sampling costs and yield more useful data. Waste designation
sampling of process soil can be focused to areas suspected of needing additional characterization. See attached pages for specific
changes. Shading indicates changes:

Approvals:
%MM ZLrai XApproved __Disapproved
DOE Project ManaL ate
N 4
Q)?ﬂ/% Ndd%‘\ Um/ / XApproved __Disapproved
Lead Regdlptory Project Manager Date

Once all the above steps have been completed, the originator sends a copy of the signed change notice to the MSA TPAI organization
(H7-28), the Administrative Record (H6-08) (refer to TPA Action Plan, Section 9.3), lead regulatory agency, affected Hanford
contractor, DOE Project Manager, project/contractor Document Custodian, and others as appropriate. Maintain the original Change
Notice per approved Records Management procedures.



DOE/RL-2001-48
Field Sampling Plan Rev. 3

Services representative. Because the locations are not specified, field decisions must be made
based on available information. General locations of metallic debris, land disposal restricted
waste (e.g., lead bricks), asbestos material, discolored soil, and/or anomalous waste that are
characterized for waste designation will be noted so that biased sampling may be performed as a
component of excavation guidance. Sampling frequencies are shown in Table 3-1 for the various
WFEFMs that have been identified. Note that the WFMs 10 and 11 listed in Tables 1-4 and 3-1
apply only to the 618-10 Burial Ground remediation.

The specific analyses required for sampling an anomalous waste will be determined by the
project on a case-by-case basis. The determination will be made using an anomaly
characterization checklist.

Visual observations combined with historical data, process knowledge, and engineering
calculations can result in a cost-effective and expeditious waste designation. The observational
designation process is based on the assumption that the buried waste did not change after
disposal. However, it is recognized that containers of liquids may have leaked, causing
dangerous/hazardous materials to come into contact with buried solid wastes, or contaminated
soils may have been disposed in the burial grounds. Consequently, field radiological surveys and

chemical screening of the co-mingled soil is necessary during excavation as prescribed in
Table 3-1.

After the waste sorting process is complete and anomalous waste forms are removed \_thc
co- mrngled soil will be referred to as il ke

(13

process soil.” Process soil

metals screemng will be dehvercd to a contract laboratory for metals analys1s Samples for
radionuclide screening will be delivered to an onsite counting facility for analysis. An offsite,
EPA-approved laboratory may be used for additional analysis if required. Soils outside of burial
trenches proper are not considered to be “process soil”.

Sampling with organic vapor analyzer (OVA) instrumentation will also be performed to detect
organic vapors at sampling sites when soil samples are taken. Monitoring requirements for
organic vapors using the OVA are specified by the health and safety plan in consideration of
contaminants that are expected at the site. Samples for laboratory analysis are collected as
needed to evaluate OVA measurements. If positive OV A results are obtained, a soil sample will
be collected from the contaminated location for laboratory analysis or headspace analysis in a
gas chromatograph.

In addition to the £e ( , g (as described above), visual
observation of dlSCOlOI’atIOIl leakmg conta1ners hazardous solid materials (e.g., lead brlcks) or
other anomalous material in the dig face or process sorl will be used to conduct fiel

300 Area Remedial Action Sampling and Analysis Plan
December 2010 34



Field Sampling Plan

DOE/RL-2001-48
Rev. 3

Table 3-1. Waste Characterization Sampling Design. (2 Pages)

WFM . Sample Collection Key Features/ . . .
4 Media Methodology Sampling Frequency Basis for Sampling Design
Demolition debris: Use historical data for

concrete, structural steel, o previously characterized
. . If sampling is .
process equipment, piping, . . . lectone | P20t colors. If data do not
1 tools, miscellaneous Contlr.lgency lead paint reqmreq, o exist, perform engineering
hardware, nonasbestos- sampling, composite sa'mple PEr | matrix calculation or sample
: p
structural materials, Kraft paint color discovered. painted surfaces for heavy
paper, PPE, rags, and wood metals.
Visually recognized
metallic wastes: uranium  No sampling required
) oxide metal, solid metallic |unless external Use historical data and | Well-known and previously
oxides; machine shop contamination process knowledge. designated waste forms.
metal cuttings, shavings, observed.
and filings
No sampling required
3 Electrical components: unless external Use historical data and { Well-known and previously
control] panels, wire, etc. contamination process knowledge. designated waste forms.
observed.
Asbestos-containing
materials: floor tiles, _ . Process knowledge/visual
4 lceiling tiles, pipe laggin No 52 mpling is D§51gnate as as bestos observation sufficient for
£ tries, pipe lagging, required. without sampling. on sul °
cement asbestos board, and q plng waste designation.
gaskets
5 |Process soil® Metals screen. . to ensurg conformance to
yé Determmed by waste disposal parameters
Proje ’ Engmeer or (e, g‘ ‘proﬁle and waste
Waste Specialist designation)
No sampling required
6 |Shielding, pipe caulking unless external Use historical data and { Well-known and previously
’ contamination process knowledge. designated waste forms.
observed.
. Use historical Waste lysimeters were
7 | Waste lysimeters No sampling required. characterized in

characterization data.

(PNL-8955 1994).

300 Area Remedial Action Sampling and Analysis Plan
December 2010
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300 Area Closure Project Status
October 13, 2011
100/300 Area Combined Unit Manager Meeting

Ongoing Activities

¢ 324 —Finalizing short-list evaluation of 300-296 remediation options and technologies.

¢ 309 — Removed remainder of containment structure to grade, site to be turned over to
Subcontractor for reactor removal preparations. Demolition initiated on south, west, and east
wings.

e 308 — Completing final demolition preparations, completing above-grade demolition of 308-A.

e 340 — Completed demolition of 340-B Building. Completed majority of demolition of the 340
Building, with the exception of the control room.

* Completed above-grade demolition and initiated below-grade demolition of the 320 Building.

¢ Engineering evaluation of 300 Area “hot” piping in support of stabilization and remediation is
ongoing.

¢ Initiated asbestos abatement of the 337-B CRCTA vessel, preparing for removal with crane.

Current Demolition Preparations & Activities

e Current “bump & roll” of HAMTC represented employees has resulted in suspension of most field
work. Demolition will resume following new employee training.

Finalize 308 demolition preparations.

Continue preparations for 309 reactor core removal.

Complete 320 building demolition.

Continue above-grade demolition of all 340 Complex buildings.

Continue with 337-B CRCTA vessel removal and asbestos abatement.

Prepare and mobilize subcontractor for waste site remediation south of Apple St.

60-Day Project Look Ahead

¢ Continue evaluation/characterization of source-term beneath 324 Building, evaluation of
remediation technique and technologies.

e Complete 308-A demolition, initiate demolition of 308. Finalize engineering for TRIGA reactor
removal.

Continue balance of 320 Building demolition, finalize preparations for 329 Building demolition.
Resume 300 Area field remediation activities

Resume and complete 327 below-grade demolition.

Complete work at the 337 Complex, backfill and close area.
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Control Number: | TPA Agreement/Change Control Form Date Submitted:
July 14, 2011

TPA-CN-469 ____Change X __Agreement __ Information
Date Approved:
Operable Unit(s): 600 Area Removal Action
Document Number/Title: Date Document Last Issued:
Removal Action Work Plan for River Corridor General Decommissioning Activities, May 2010
(DOE/RL-2010-34, Rev. 0)
Originator: R. F. Guercia Phone: (509) 376-5494

Summary Discussion:

Removal Action Work Plan for River Corridor General Decommissioning Activities (RAWP), DOE/RL-2010-34, Rev. 0,
documents activities to be performed to achieve the non-time-critical removal action (NTCRA) for surplus facilities located in
various areas within the scope of the River Corridor project on the Hanford Site. The removal process is achieved through the
deactivation, decontamination, decommissioning, and demolition (D4) of surplus facilities. Both the RAWP and Action
Memorandum for General Hanford Site Decommissioning Activities, DOE/RL-2010, Rev. 0, allow for inclusion of additional
buildings provided they are sufficiently similar to buildings/structures already included in the NTCRA scope.

The MO-480 and MO-481 mobile oftice facilities added to the RAWP for River Corridor General Decommissioning Activities,
based on potential for contamination. This facility was not included in Section 1.1, Table 1.1, of the RAWP. DOE finds that
decommissioning and demolition of MO-480 and MO-481 is necessary. In accordance with section 1 of the Action Memorandum
for General Hanford Site Decommissioning Activities, DOE/RL-2010-22, DOE has chosen, with regulator concurrence, to remove
the MO-480 and MO-481 facilities. The MO-480 and MO-481facilities are sufficiently similar to other 100 and 300 Area
buildings/structures already included in the River Corridor NTCRA scope and a reasonable basis exists to include it in the RAWP,
Table 1-1, Building/Structure list.

Justification and Impact of Change:

Both the RAWP and Action Memorandum for General Hanford Site Decommissioning Activities, DOE/RL-2010, Rev. 0, allow for
inclusion o itional buildings provided they are sufficiently similar to buildings/structures already included in the NTCRA
scope. TI% facility is sufficiently similar to buildings/structures already included in the River Corridor NTCRA scope and a
reasonablébasis exists to include it in the RAWP, Table 1-1, Building/Structure list.

RAWP, Section 1.1, Table 1-1., Building/Structure List and Location:

Add the following:
Building Number Area Approximate Waste Quantity (tons)
MO-480 600 15
MO-481 600 35

N/

DOE Project ManW / / Date: / // ‘7‘// /

EPA Project Managi// %ﬁ%\ Date: ’7 / jﬁ// /

y /7
Ecology Project Manag;W (7%7 Date: 7// "7///

Per Action Plan for Implerentation of the Hanford Consent Order and Compliance Agreement
Section 9.3
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Environmental Protection Mission Completion Project
October 13, 2011

Orphan Sites Evaluations

e The 100-F/1U-2/1U-6 Area — Segment 4 Orphan Sites Evaluation Report was transmitted
to RL for review and subsequent submittal to EPA/Ecology for review on 7/20/11.
Comments have been received from RL and EPA.

e The 100-F/IU-2/1U-6 Area — Segment 5 Orphan Sites Evaluation report will be
transmitted to RL for review and subsequent transmittal to EPA in mid-October.

Long-Term Stewardship

¢ The consolidated Rev. 0, 100-F/IU-2/1U-6 - Segment 1 turnover and transition package
was transmitted by MSA to RL on 9/29/11.

e The Rev. 0, 100-F/IU-2/1U-6 Segment 1 Interim Remedial Action Report was transmitted
to RL on 5/24/11.

River Corridor Baseline Risk Assessment
* The Draft C Ecological Risk Assessment report (Volume 1) has been issued for regulator
and stakeholder review.

Remedial Investigation of Hanford Site Releases to the Columbia River

e The Draft A screening level ecological risk assessment is being processed by RL for
distribution to the regulators for review. v

» The Draft A human health risk assessment is being developed to reflect RL comments.

Document Review Look-Ahead

Document Regulator Review Start Duration
100-F/IU-2/IU-6 - Segment 5 Orphan | October 17, 2011 30 days
Sites Evaluation Report
River Corridor Baseline Risk October 3, 2011 45 days

Assessment — Ecological Risk
Assessment Report (DOE/RL-2007-
21, Draft C, Volume 1)

Columbia River Component Risk October 17, 2011 45 days
Assessment — Screening Level
Ecological Risk Assessment Report
(DOE/RL.-2010-117, Draft A, Volume 1)

Columbia River Component Risk December 2011 45 days
Assessment — Baseline Human Health
Risk Assessment Report (DOE/RL-
2010-117, Volume Il)




